



Report to the Ranking Member,  
Committee on Homeland Security and  
Governmental Affairs, U.S. Senate

---

March 2017

# DEPARTMENT OF ENERGY

## Use of Leading Practices Could Help Manage the Risk of Fraud and Other Improper Payments

# GAO Highlights

Highlights of [GAO-17-235](#), a report to the Ranking Member, Committee on Homeland Security and Governmental Affairs, U.S. Senate

## Why GAO Did This Study

Over the past decade, incidents of fraud by DOE contractors have occurred. From 2003 through 2008, employees of one contractor at DOE's Hanford site in Washington state made hundreds of fraudulent purchases and solicited and received kickbacks. In another case, Hanford contractors agreed to pay a combined \$125 million to settle disputed claims regarding federal dollars spent on nonnuclear-compliant parts. To help federal program managers combat fraud, in July 2015, GAO issued leading practices for managing fraud risks.

GAO was asked to review DOE's processes, programs, and practices for managing its risk of fraud. This report examines (1) DOE's approach to managing its risk of fraud and other improper payments and challenges, if any, that may limit the effectiveness of this approach; (2) the extent to which DOE's approach incorporates leading practices; and (3) the application of data analytics in identifying potential indicators of fraud or other improper payments associated with selected DOE contracts.

## What GAO Recommends

GAO is making six recommendations, including that DOE establish invoice review policies and procedures, employ leading practices such as data analytics to help manage fraud risk, and require that its contractors maintain sufficiently detailed cost data for reconciling with amounts charged. DOE generally concurred with five of GAO's six recommendations but did not agree to require contractors to maintain detailed data. GAO continues to believe that the recommendation is valid, as discussed in the report.

View [GAO-17-235](#). For more information, contact David C. Trimble at (202) 512-3841 or [trimbled@gao.gov](mailto:trimbled@gao.gov).

March 2017

## DEPARTMENT OF ENERGY

### Use of Leading Practices Could Help Manage the Risk of Fraud and Other Improper Payments

## What GAO Found

The Department of Energy (DOE) manages the risk of fraud and improper payments through its internal controls program, which includes, among other things, prepayment invoice reviews and post payment audits. However, several challenges limit the effectiveness of this approach. For example, DOE does not have a department-wide invoice review policy or well-documented procedures at five of the six sites with invoice review responsibilities. Consequently, DOE has no assurance that control activities at these sites are operating as intended. Time constraints also limit the effectiveness of invoice reviews. For example, some invoices can have numerous associated transactions and the reviews must be completed within a limited time frame before payment, which may be as short as 10 days.

DOE's approach to managing fraud risk does not incorporate leading practices such as creating a dedicated antifraud entity to lead fraud risk management activities; conducting regular fraud risk assessments that are tailored to the program; developing and documenting a strategy to mitigate assessed fraud risks; or designing and implementing specific control activities, such as data analytic activities, to prevent and detect fraud. By not implementing leading practices, DOE is missing an opportunity to organize and focus its resources in a way that would allow it to mitigate the likelihood and impact of fraud. Moreover, the Fraud Reduction and Data Analytics Act of 2015 establishes requirements aimed at improving federal agencies' controls and procedures for assessing and mitigating fraud risks through the use of data analytics. The legislation also directs the Office of Management and Budget (OMB) to, among other things, establish implementation guidelines that incorporate fraud risk management leading practices. DOE officials told GAO that they plan to meet the requirements of the act but should not be expected to implement private industry leading practices prior to the issuance of OMB guidance. Incorporating leading practices could also help DOE more effectively implement the act's requirements once OMB guidance is available.

It is not possible to fully employ data analytics as a tool to identify potential indicators of fraud or other improper payments at DOE because of limitations in contractor-maintained cost data. Much of the cost data maintained by the two DOE contractors GAO selected for data analytic purposes could not be used because these data did not include a complete universe of transactions that was reconcilable with amounts billed to DOE or did not contain details necessary to determine the nature of costs charged to DOE. Because DOE does not require its contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to DOE, it is not well positioned to employ data analytics as a fraud detection tool. Effective fraud risk managers collect and analyze data and identify fraud trends and use them to improve fraud risk management activities, according to leading practices that GAO has previously identified. Without the detailed data necessary to conduct such analysis, DOE is missing an opportunity to develop, refine, and improve its experience with data analytic tools and techniques, and better position itself to meet the requirements of the Fraud Reduction and Data Analytics Act.

---

# Contents

---

---

Letter		1
	Background	6
	DOE Uses Cost-Surveillance Procedures to Manage Its Risk of Fraud and Other Improper Payments, but Challenges Limit the Effectiveness of This Approach	14
	DOE Has Not Used Leading Practices to Manage Its Risk of Fraud and Other Improper Payments	22
	Data Analytics Helped Identify Potentially Improper Charges, but Billions in Costs Could Not Be Analyzed Because Contractor Data Were Not Sufficiently Detailed	28
	Conclusions	35
	Recommendations for Executive Action	36
	Agency Comments and Our Evaluation	38
Appendix I	Scope and Methodology	42
Appendix II	Details of Issues Identified with the Data Provided by the M&O Contractor	46
Appendix III	Comments from the Department of Energy	49
Appendix IV	Comments from the Department of Energy Office of Inspector General	54
Appendix V	GAO Contact and Staff Acknowledgments	56
Table		
	Table 1: Procedures Used by Six Department of Energy Site Offices for Technical and Financial Reviews of Invoices from Non-M&O Contractors	17

---

---

---

Figure

Figure 1: Costs Incurred by Two Contractors during Fiscal Years 2013 through 2015 That Were Not Sufficiently Detailed for Data Analytics

30

---

**Abbreviations**

CFO	Chief Financial Officer
DCAA	Defense Contract Audit Agency
DOE	Department of Energy
OIG	Office of Inspector General
FAR	Federal Acquisition Regulation
M&O	management and operating
NNSA	National Nuclear Security Administration
OMB	Office of Management and Budget

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



March 30, 2017

The Honorable Claire McCaskill  
Ranking Member  
Committee on Homeland Security and Governmental Affairs  
United States Senate

Dear Senator McCaskill:

As the largest contracting agency in the federal government outside of the Department of Defense, the Department of Energy (DOE) relies primarily on contractors to carry out its diverse missions and operate its laboratories and other facilities, spending approximately 90 percent of its annual budget of \$27 billion on contracts and major capital asset projects (i.e., those with an estimated cost of \$750 million or more). DOE's history of inadequate management and oversight of its contractors led us in 1990 to designate DOE's contract management, including both contract administration and project management, as a high-risk area vulnerable to fraud, waste, abuse, and mismanagement. In our 2013 *High-Risk Update*, to acknowledge progress DOE had made in managing nonmajor projects (i.e., those costing less than \$750 million), we narrowed the focus of DOE's high-risk designation to major contracts and projects but noted that we would continue to monitor nonmajor projects to ensure that progress in this area was sustained.<sup>1</sup>

Improper payments, which include fraudulent payments, are a significant problem in the federal government, and over the past decade, there have been a number of high-profile incidents involving fraudulent activity by contractors at DOE.<sup>2</sup> For example, from 2003 through 2008, contractor employees at DOE's Hanford site in Washington State made hundreds of fraudulent purchases using government purchase cards and solicited,

---

<sup>1</sup>GAO, *High-Risk Series: An Update*, [GAO-13-283](#) (Washington, D.C.: February 2013).

<sup>2</sup>An improper payment is defined as any payment that should not have been made or that was made in an incorrect amount (including overpayments and underpayments) under statutory, contractual, administrative, or other legally applicable requirements. It includes any payment to an ineligible recipient, any payment for an ineligible good or service, any duplicate payment, any payment for a good or service not received (except for such payments where authorized by law), and any payment that does not account for credit for applicable discounts.

---

received, and accepted kickbacks.<sup>3</sup> In this case, the contractor had been alerted to weaknesses in its purchase card controls but failed to address these weaknesses. In addition, the DOE Office of Inspector General (OIG) has reported on numerous cases of fraud, including a case in which a subcontractor and former state grants administrator conspired to submit fraudulent documents and make false claims to obtain approximately \$2 million in funds DOE had received under the 2009 American Recovery and Reinvestment Act.<sup>4</sup> More recently, in November 2016, DOE contractors responsible for designing and constructing the Hanford Waste Treatment Plant in Richland, Washington, agreed to pay a combined \$125 million to settle part of a lawsuit alleging, among other things, that the contractors failed to comply with the nuclear quality requirements of the Waste Treatment Plant contract in connection with the procurement, fabrication, and installation of certain of its components. The settlement also covers claims that one contractor improperly used federal funds for lobbying purposes.<sup>5</sup>

To address the problem of improper payments, legislation enacted since 2002 requires, among other things, that federal agencies review their programs and identify those that are susceptible to significant improper payments—a process known as risk assessment.<sup>6</sup> In December 2014, we

---

<sup>3</sup>In 2011 the contractor agreed to pay the United States \$4 million to resolve allegations that it knowingly submitted false claims and paid and received kickbacks. Between 2003 and 2008, three contractor employees made hundreds of fraudulent purchases using government purchase cards, using their positions and exploiting weaknesses in the contractor's internal control system to funnel DOE funds to themselves. Additionally, between 2005 and 2008, at least 14 contractor employees solicited, received and accepted kickbacks from a Hanford-area vendor. *Texas-Based Fluor Corporation to Pay U.S. \$4 Million to Resolve False Claims Act and Anti-Kickback Act Liability*, Department of Justice press release (June 17, 2011), (<https://www.justice.gov/opa/pr/texas-based-fluor-corporation-pay-us-4-million-resolve-false-claims-act-and-anti-kickback-act>, last visited March 21, 2017).

<sup>4</sup>The American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5 123 Stat.115 (2009).

<sup>5</sup>As part of the settlement, the contractors admitted no wrongdoing, and the United States did not concede that its claims were not well founded.

<sup>6</sup>The Improper Payments Information Act of 2002, as amended by the Improper Payments Elimination and Recovery Act of 2010 and the Improper Payments Elimination and Recovery Improvement Act of 2012, requires federal executive-branch agencies to, among other activities, identify programs and activities that may be susceptible to significant improper payments, estimate the annual amount of improper payments for those programs and activities, and report on actions taken to reduce improper payments. Hereafter, we refer to these acts collectively as “improper payment legislation.”

---

found that DOE had developed a process to assess its programs' risk of improper payments, but that the process was not followed by all DOE programs.<sup>7</sup> For example, 26 of DOE's 55 programs did not prepare risk assessments in 2011.<sup>8</sup> DOE, nonetheless, reported that it did not have any programs susceptible to significant improper payments. We recommended that DOE take steps to improve its risk assessments, including revising guidance for its programs. DOE concurred with our recommendations and has taken some steps to improve its guidance for assessing its risk of improper payments.

While legislation has focused federal managers' attention on addressing improper payments, including such payments made as a result of fraud, the deceptive nature of fraud makes it difficult to measure in a reliable way. In addition, standards for internal control in the federal government require managers to consider the potential for fraud when identifying, analyzing, and responding to risks.<sup>9</sup> In July 2015, to help federal program managers combat fraud and ensure integrity in government agencies and programs, we issued *A Framework for Managing Fraud Risks in Federal Programs*.<sup>10</sup> In this guide, we identified leading practices for managing fraud risks and organized them into a conceptual framework called the Fraud Risk Framework. One of the leading practices we identified was the use of data analytics to prevent and detect fraud. Data analytics enable an organization to analyze transactional data to obtain insights into the operating effectiveness of internal controls and to identify improper cost charges, potential indicators of fraud, or actual fraudulent payments or activities. In June 2016, Congress passed the Fraud Reduction and Data Analytics Act of 2015, which established requirements aimed at improving

---

<sup>7</sup>GAO, *Improper Payments: DOE's Risk Assessments Should Be Strengthened*, [GAO-15-36](#) (Washington, D.C.: Dec. 23, 2014).

<sup>8</sup>Agencies were required to conduct improper payments risk assessments for all federal programs in fiscal year 2011, and at least once every 3 years thereafter for programs and activities deemed not susceptible to significant improper payments.

<sup>9</sup>GAO, *Standards for Internal Control in the Federal Government*, [GAO-14-704G](#) (Washington, D.C.: September 2014). See Principle 8, "Assess Fraud Risks." The 2014 version of the federal internal control standards went into effect beginning with fiscal year 2016 (Oct. 1, 2015). The Committee of Sponsoring Organizations of the Treadway Commission updated its internal control guidance in 2013 with the issuance of a revised *Internal Control—Integrated Framework*. The federal internal control standards adapted principles in this guidance for the government environment.

<sup>10</sup>GAO, *A Framework for Managing Fraud Risks in Federal Programs*, [GAO-15-593SP](#) (Washington, D.C.: July 28, 2015).

---

federal agencies' controls and procedures for assessing and mitigating fraud risks and capabilities to identify, prevent, and respond to fraud, including improper payments, through the development and use of data analytics. Furthermore, this legislation directed the Office of Management and Budget (OMB) to, among other things, establish guidelines for agencies for implementing control activities to prevent, detect, and respond to fraud, including improper payments; these guidelines are to incorporate the leading practices identified in the Fraud Risk Framework.

You requested that we review DOE's processes, programs, and practices for managing its risk of fraud. This report examines (1) DOE's approach to managing its risk of fraud and other improper payments and challenges, if any, that may limit the effectiveness of this approach; (2) the extent to which DOE's approach incorporates leading practices, such as the use of data analytics; and (3) the application of data analytics in identifying potential indicators of fraud or other improper payments associated with selected DOE contracts.

To examine DOE's approach to managing its risk of fraud and other improper payments, as well as any challenges that may affect the effectiveness of this approach, we reviewed federal requirements and DOE regulations, directives, and guidance for internal controls over financial and accounting operations and for contractor oversight. In addition, we interviewed DOE officials from headquarters organizations, including the Office of the Chief Financial Officer (CFO), the Office of the Chief Risk Officer, and the Office of Inspector General (OIG). We interviewed DOE's field CFOs and contracting officers at 10 DOE site offices and DOE's contractors at each site, and we determined that 6 of those sites oversaw at least one non-M&O contractor. In addition, we collected DOE policies and procedures for oversight and review of contractor costs from each site office. We reviewed and analyzed DOE and contractor responses and information provided through the interview process. We visited DOE's Hanford office in Richland, Washington, and the National Nuclear Security Administration's (NNSA) Office of Financial Performance in Albuquerque, New Mexico, to gain an in-depth understanding of the local DOE processes for oversight of contractors' costs.<sup>11</sup>

---

<sup>11</sup>Established by the National Defense Authorization Act for Fiscal Year 2000, NNSA is a separate, semi-autonomous agency within DOE with responsibility for the United States' nuclear weapons and nonproliferation programs, among other things.

---

To examine the extent to which DOE's approach incorporates leading practices, we reviewed the standards and guidance of the Institute of Internal Auditors and our Fraud Risk Framework to identify leading practices for managing the risk of fraud and improper payments in the federal government,<sup>12</sup> and we compared DOE's policies and procedures with selected leading practices. To ensure that we had a cross section of leading practices, we selected at least one leading practice from each of the following components of the Fraud Risk Framework: commit to combating fraud, assess fraud risk, and design and implement a strategy for mitigating risk. The leading practices we selected from each component were chosen because the use of these practices could be objectively verified.

To examine the application of data analytics in identifying potential indicators of fraud or other improper payments for selected DOE contracts, we selected data from Sandia Corporation, the management and operating (M&O) contractor responsible for managing and operating Sandia National Laboratories, and Bechtel National, Inc., the non-M&O contractor responsible for the design and construction of the Waste Treatment Plant at DOE's Hanford site, for transaction-level cost data for fiscal years 2013 through 2015. We selected these contractors for in-depth review based on type of contractor (M&O and non-M&O), contract size in dollars, and geographic location (for ease of access to contractor data). To assess the reliability of the data we obtained, we interviewed DOE officials responsible for the data to understand how the data were maintained and performed data testing, including checking totals in the data against control totals provided by DOE, and examining, among other things, outliers and missing data. We found the data to be sufficiently reliable for the purposes of our engagement.

We conducted this performance audit from June 2015 to March 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

---

<sup>12</sup>Established in 1941, the Institute of Internal Auditors is an international professional association whose members generally work in internal auditing, risk management, governance, internal control, information technology audit, education, and security. Globally, the Institute has more than 185,000 members.

---

## Background

This section discusses DOE's use of M&O and non-M&O contracts, cost-reimbursement contracts and cost-surveillance procedures, DOE headquarters and field office responsibilities for cost-surveillance and financial management policies and activities, leading practices for managing the risk of fraud and other improper payments, and data analytic tools and techniques to prevent and detect fraud.

---

## DOE's Use of M&O and Non-M&O Contracts

Since the Manhattan Project produced the first atomic bomb during World War II, DOE and its predecessor agencies have depended on the expertise of private firms, universities, and others with the scientific, manufacturing, and engineering expertise needed to carry out research and development work and manage the government-owned, contractor-operated facilities where the bulk of the department's mission activities are carried out. DOE relies on contracts in general, and M&O contracts in particular, to do much of this work.<sup>13</sup>

The Federal Acquisition Regulation (FAR) authorizes DOE and other agencies with sufficient statutory authority and the need for contracts to manage and operate their facilities to use the M&O form of contract, but, according to DOE, it is the only agency using such contracts. An M&O contract is characterized both by its purpose and by the special relationship it creates between government and contractor. For example, the FAR recognizes that because of the nature of M&O contract work, or because it is to be performed in government facilities, the government must maintain special, close relationships with its M&O contractors and the contractors' personnel in various important areas (e.g., safety, security, cost control, and site conditions).

DOE's use of M&O contracts has changed over time. Beginning in the 1990s, DOE undertook a detailed review of the then-existing M&O contracts to determine if the mission requirements remained appropriate for using such contracts. As a result of that review, DOE reduced the number of M&O contracts from approximately 52 to 29 and began using more non-M&O contracts, particularly for its environmental management activities and for some large capital asset construction projects. Although

---

<sup>13</sup>M&O contracts are agreements under which the government contracts for the operation, maintenance, or support, on its behalf, of a government-owned or -controlled research, development, special production, or testing establishment wholly or principally devoted to one or more of the major programs of the contracting federal agency. Federal Acquisition Regulation, 48 C.F.R. § 17.601.

---

DOE uses fewer M&O contracts today than it did in the 1990s, they remain the primary contract form it uses, in terms of contract spending. In fiscal year 2015, for example, DOE had almost 6,700 non-M&O contracts and 22 M&O contracts. That year, DOE spent almost \$19 billion on its M&O contracts—three-quarters of its total \$25 billion in spending.<sup>14</sup>

---

### Cost-Reimbursement Contracts and Cost-Surveillance Procedures

Regardless of the contract form used—M&O or non-M&O—the majority of DOE’s contracts are cost-reimbursement contracts.<sup>15</sup> Under cost-reimbursement contracts, the government primarily pays the contractor’s allowable costs incurred, rather than paying for the delivery of an end product or service; the government also pays a fee that is either fixed at the outset of the contract or adjustable based on objective or subjective performance criteria set out in the contract. This type of contract is considered high risk for the government because the primary risk of cost overruns is placed on the government. Cost-reimbursement contracts also require significantly more government oversight than do fixed-price contracts. For example, for cost-reimbursement contracts, the government must determine that the contractor’s accounting system is adequate for determining costs related to the contract and update this determination periodically. In addition, the government needs to monitor contractor costs—known as cost surveillance—to provide reasonable assurance that the contractor is using efficient methods and effective cost controls.<sup>16</sup>

By employing cost-surveillance procedures under cost-reimbursement contracts, the government can help ensure that the contractor is performing efficiently and effectively and that the government pays only for allowable, allocable, and reasonable costs applicable to the contract. As we reported in September 2009, federal agencies use a range of

---

<sup>14</sup>The amount spent generally includes funds from DOE as well as from non-DOE customers. Work for non-DOE customers averages about \$3 billion per year, according to DOE.

<sup>15</sup>Federal agencies can choose among a number of different types of contracts to procure goods and services, including fixed-price, time-and-materials, and cost-reimbursement contracts. Under a fixed-price contract, the government pays a fixed price to the contractor even if the actual total cost of a product or service falls short of or exceeds the contract price. The government may also pay an award or incentive fee related to performance.

<sup>16</sup>Unless specifically noted otherwise, all references in this report to contracts are to cost-reimbursement contracts.

---

procedures for monitoring contractor cost controls.<sup>17</sup> The procedures generally used by the civilian agencies we reviewed called for invoice reviews. Invoice reviews help to ensure that the goods and services for which the government is being billed were actually received, that the amounts billed are allowable, and that the government is not incurring costs that are inadequately supported. In addition, some agencies followed alternative procedures for monitoring costs and supplemented their cost monitoring with audits for the purpose of testing whether invoiced costs are allowable—known as incurred cost audits.

---

## DOE Headquarters and Field Office Responsibilities for Financial Management and Cost-Surveillance Policies and Activities

The responsibility for establishing policies and performing cost-surveillance activities is split between DOE headquarters and field offices. The following DOE headquarters offices are responsible for establishing department-wide policies and guidance related to cost surveillance and financial management.

- DOE's Office of Acquisition Management is responsible for establishing procurement-related policies and guidance.<sup>18</sup> Among other things, the office is responsible for establishing cost-surveillance policies and guidance that help ensure that DOE pays only for allowable, allocable, and reasonable costs applicable to the contract. This includes updates to the DOE FAR Supplement (Department of Energy Acquisition Regulation), DOE Acquisition Letters, DOE procurement related Orders and Directives, and DOE's Acquisition Guide.<sup>19</sup>

---

<sup>17</sup>GAO, *Contract Management: Extent of Federal Spending on Cost-Reimbursement Contracts Unclear and Key Controls Not Always Used*, [GAO-09-921](#) (Washington, D.C.: Sept. 30, 2009).

<sup>18</sup>The FAR establishes uniform policies and procedures for acquisition by all executive agencies. Agencies may issue acquisition regulations that implement or supplement the FAR.

<sup>19</sup>Regulatory requirements for the acquisition process are set forth in the FAR and are supplemented in the Department of Energy Acquisition Regulation. FAR 1.301 provides for the issuance of additional internal agency guidance, including designations and delegations of authority, assignments of responsibilities, work flow procedures, and internal reporting requirements. The DOE *Acquisition Guide* serves this purpose by identifying relevant internal standard operating procedures to be followed by both procurement and program personnel who are involved in various aspects of the acquisition process. The *Guide* also is intended to be a repository of best practices found throughout the agency that reflect specific techniques that might be helpful to all readers. Additionally, the *Guide* includes subject matter that was issued previously through other media, such as Acquisition Letters.

- 
- According to DOE Order 520.1A, DOE's Office of the CFO is responsible for establishing, maintaining, and interpreting policy and general procedures for accounting and related reporting.<sup>20</sup> In addition, the Office of the CFO is responsible for establishing policies and guidance for assessing DOE's internal controls over contractor payments and assessing the risk of fraud and improper payments.

Procurement and financial management components at DOE's field offices are responsible for overseeing DOE contractors to include carrying out cost-surveillance and financial management activities. These include the following officials:

- DOE contracting officers are responsible for, among other things, determining the allowability of costs incurred by contractors under cost-reimbursement contracts. They are also responsible for ensuring that contract invoices are properly reviewed and analyzed before payment. In exercising this responsibility, a contracting officer may designate other qualified personnel to be the contracting officer's representative for the purpose of performing certain technical functions in administering a contract, including conducting invoice reviews.
- DOE's field office CFOs, in cooperation with DOE contracting officers and other field office staff, are responsible for overseeing contractor costs and conducting other financial management activities, such as internal control and improper payment risk assessments. For example, invoice reviews require close coordination among the contracting officer, contracting officer's representatives, and the field CFO.

---

<sup>20</sup>Department of Energy, *Chief Financial Officer Responsibilities, DOE Order 520.1A* (Washington, D.C.: Nov. 21, 2006).

---

## Leading Practices for Managing the Risk of Fraud and Other Improper Payments

In September 2014, we issued revised federal internal control standards that went into effect at the start of fiscal year 2016.<sup>21</sup> These revised standards, along with our Fraud Risk Framework,<sup>22</sup> OMB guidance,<sup>23</sup> and the Fraud Reduction and Data Analytics Act of 2015<sup>24</sup> have placed an increased focus on the need for federal program managers to take a strategic approach to managing improper payments and risks, including fraud risk.

Our Fraud Risk Framework provides comprehensive guidance for conducting fraud risk assessments and using the results as part of the development of a robust antifraud strategy. It also describes concepts and leading practices for establishing an organizational structure and culture that are conducive to fraud risk management, designing and implementing controls to prevent and detect potential fraud, and monitoring and evaluating fraud risk management activities.<sup>25</sup> The leading practices described in the Fraud Risk Framework are meant to provide additional guidance for implementing requirements contained in federal internal control standards and OMB circulars. Our Fraud Risk Framework also states that practices in the Framework are not necessarily meant to be sequential or interpreted as a step-by-step process.

The Fraud Risk Framework consists of the following four components:

- **Commit.** Commit to combating fraud by creating an organizational culture and structure conducive to fraud risk management.

---

<sup>21</sup>[GAO-14-704G](#).

<sup>22</sup>[GAO-15-593SP](#).

<sup>23</sup>OMB issues guidance in the form of OMB circulars. OMB Circular No. A-123 defines management's responsibility for internal control in federal agencies. Office of Management and Budget, *Management's Responsibility for Enterprise Risk Management and Internal Control*, OMB Circular No. A-123 (Washington, D.C.: July 15, 2016).

<sup>24</sup>The act requires agencies to conduct an evaluation of fraud risks and, using a risk-based approach, to design and implement financial and administrative control activities to mitigate identified fraud risks; collect and analyze data from reporting mechanisms on detected fraud to monitor fraud trends and use those data and information to continuously improve fraud prevention controls; and use the results of monitoring, evaluation, audits, and investigations to improve fraud prevention, detection, and response.

<sup>25</sup>The Fraud Risk Framework is consistent with the leading practices in the standards and guidance of the Institute of Internal Auditors. Therefore, in this report, we refer to both the Fraud Risk Framework's concepts and leading practices as leading practices.

- 
- **Assess.** Plan regular fraud risk assessments and assess risks to determine a fraud risk profile.
  - **Design and implement.** Design and implement a strategy with specific control activities to mitigate assessed fraud risks and collaborate to help ensure effective implementation.
  - **Evaluate and adapt.** Evaluate outcomes using a risk-based approach and adapt activities to improve fraud risk management.

Each component includes overarching fraud risk management concepts and leading practices for carrying out the concepts. These concepts include creating a structure with a dedicated entity to lead fraud risk management activities; conducting regular fraud risk assessments that are tailored to the program to determine the program's fraud risk profile; design and implement a strategy to mitigate assessed fraud risks; and designing and implementing specific control activities, such as data analytic activities, to prevent and detect fraud. Leading practices for carrying out the concepts include:

- **Designated antifraud entity.** A designated entity to design and oversee fraud risk management activities serves as the repository of knowledge on fraud risks and controls, manages the fraud risk assessment process, and leads or assists with training and other fraud awareness activities. The dedicated entity could be an individual or a team, depending on the needs of the agency.
- **Tailored fraud risk assessments and profiles.** An effective antifraud entity tailors the approach for carrying out fraud risk assessments to the program. More specifically, antifraud entities that effectively plan fraud risk assessments identify specific tools, methods, and sources for gathering information about fraud risks. This information includes data on fraud schemes and trends from monitoring and detection activities. This approach allows the agency to develop a fraud risk profile that fully considers the specific fraud risks the agency or program faces, analyze the potential likelihood and impact of fraud schemes, and then ultimately document prioritized fraud risks.
- **Develop and document an antifraud strategy.** Managers who effectively manage fraud risks develop and document an antifraud strategy that describes the program's activities for preventing, detecting, and responding to fraud.
- **Data analytic activities.** Data analytic activities can include a variety of techniques. For example, data matching and data mining techniques can enable programs to identify potential fraud or improper

---

payments that have already been awarded, thus assisting programs in recovering these dollars, and predictive analytics can identify potential fraud before payments are made.<sup>26</sup>

- **Fraud awareness initiatives.** Increasing managers' and employees' awareness of potential fraud schemes through training and education can serve a preventive purpose by helping to create a culture of integrity and compliance within the program. Further, increasing fraud awareness can enable managers and employees to better detect potential fraud. In addition, increasing fraud awareness through training and education of external stakeholders, such as contractors, can help prevent and deter fraud.

---

## Data Analytic Tools and Techniques to Prevent and Detect Fraud

Our Fraud Risk Framework incorporates long-standing industry practices related to the use of data analytics. In addition to the information included in the Fraud Risk Framework, the Institute of Internal Auditors, the American Institute of Certified Public Accountants,<sup>27</sup> and the Association of Certified Fraud Examiners<sup>28</sup> have issued practice guides and other materials that explain how data analytics can be used to help manage fraud risk.<sup>29</sup> Selected information from these guides is discussed below.

According to the Institute of Internal Auditors, data analytics enables an organization to analyze transactional data to obtain insights into the

---

<sup>26</sup>Data matching is a process in which information from one source is compared with information from another, such as government and third-party databases, to identify any inconsistencies. Data mining involves analyzing data for relationships that have not previously been discovered. Predictive analytics technologies include a variety of automated systems and tools that can be used to identify particular types of behavior, including potential fraud, before transactions are completed.

<sup>27</sup>The American Institute of Certified Public Accountants is the world's largest member association representing the accounting profession, with more than 418,000 members in 143 countries and a history of serving the public interest since 1887. The organization sets ethical standards for the profession and U.S. auditing standards for private companies; nonprofit organizations; and federal, state, and local governments.

<sup>28</sup>According to its website, the Association of Certified Fraud Examiners is the world's largest antifraud organization and premier provider of antifraud training education and certification.

<sup>29</sup>For instance, Institute of Internal Auditors, *Internal Auditing and Fraud* (Altamonte Springs, Florida: Dec. 2009); Institute of Internal Auditors, *Fraud Prevention and Detection in an Automated World* (Altamonte Springs, Florida: Dec. 2009); and Institute of Internal Auditors, American Institute of Certified Public Accountants, and Association of Certified Fraud Examiners, *Managing the Business Risk of Fraud: A Practical Guide* (Austin, Texas: n.d.).

---

operating effectiveness of internal controls and to identify indicators of improper cost charges, fraud risk or actual fraudulent activities. In addition, because automated checks are less labor-intensive than traditional control mechanisms, such as manual checks, automating data analytic tests can allow managers to monitor large amounts of data more efficiently. Data analytics is used to identify activities or transactions that deviate from expected patterns. It can be used, for example, to review payroll records for fictitious employees or accounts payable transactions for duplicate invoices. The tools and techniques used may vary and range from simple data mining techniques, such as sorting and filtering, to using sophisticated algorithms to analyze multiple data sets. Examples of the type of data analytic tests that can be performed include the following.

- Calculation of statistical parameters (e.g., averages, standard deviations, highest and lowest values)—to identify outlying transactions that could be indicative of fraudulent activity.
- Classification—to find patterns and associations among groups of data elements.
- Stratification of numeric values—to identify unusual (i.e., excessively high or low) values.
- Joining different data sources—to identify inappropriately matching values, such as names, addresses, and account numbers in disparate systems.
- Duplicate testing—to identify simple and/or complex duplications of business transactions, such as payments, payroll, claims, or expense report line items.
- Gap testing—to identify missing numbers in sequential data.
- Validating data entry dates—to identify postings or data entry times that are inappropriate or suspicious.

According to the Institute of Internal Auditors, for fraud detection data analytics programs to be effective, the fraud detection techniques listed above must be performed against full data populations. Although the use of sampling data is a valid and effective audit approach, it is not necessarily appropriate for fraud detection purposes. When only partial data are analyzed, it is likely that a number of control breaches and suspicious transactions will be missed, the impact of control failures may not be quantified fully, and smaller anomalies may be overlooked. It is often these small anomalies that point to weaknesses that can be exploited, causing a material breach. Analyzing the data against full data populations provides a more complete picture of potential anomalies.

---

Random sampling is most effective for identifying problems that are relatively consistent throughout the data population; fraudulent transactions, by nature, do not occur randomly.

---

## DOE Uses Cost-Surveillance Procedures to Manage Its Risk of Fraud and Other Improper Payments, but Challenges Limit the Effectiveness of This Approach

DOE uses prepayment invoice reviews to monitor the costs of non-M&O contracts but has shortcomings in its control activities at the six site offices that oversee them, as well as resource challenges that limit the effectiveness of these reviews. DOE uses post payment incurred cost audits to detect fraud and other improper payments for both its M&O and non-M&O contracts, but resource constraints and other challenges limit the audits' effectiveness.

---

## DOE Uses Prepayment Invoice Reviews to Monitor Non-M&O Contract Costs, but Shortcomings in Its Control Activities and Resource Challenges Limit the Effectiveness of These Reviews

DOE uses prepayment invoice reviews to monitor non-M&O contract costs. Under such reviews, non-M&O contractors submit invoices to DOE for items delivered or services performed before the contractors receive payment.<sup>30</sup> Invoice reviews help to ensure that the goods and services for which the government is being billed were actually received, the amounts billed are allowable, and the government is not incurring claimed costs that are inadequately supported. DOE contracting officers are responsible for ensuring that contract invoices are properly reviewed and analyzed prior to payment. In exercising this responsibility, contracting officers may delegate invoice review and analysis functions to other government personnel, such as technical and financial representatives. For the six DOE sites that oversee non-M&O contractors, invoice reviews generally included a technical review—to ensure that the costs billed were for services performed or goods delivered—and a financial review—to ensure that the costs billed conformed with the terms of the contract.

However, the control activities at the six site offices that oversee non-M&O contracts have limitations. Specifically, DOE does not have a department-wide invoice review policy or well-documented procedures at

---

<sup>30</sup>Contract terms and conditions spell out the specific instructions to contractors for submitting and substantiating their invoices.

---

DOE Does Not Have a Department-Wide Invoice Review Policy, and Invoice Review Procedures Are Not Well-Documented at Most Sites

most of these site offices, and DOE officials face challenges in reviewing invoices prior to payment.

According to federal internal control standards, management should implement control activities through policies.<sup>31</sup> However, officials with the Office of the CFO at DOE headquarters told us that DOE does not have department-wide invoice review policies and procedures. Instead, according to these officials, field CFOs and contracting officials are responsible for developing appropriate invoice review policies and procedures. Headquarters CFO officials said that they provide tools and guidance to field CFOs for things such as assessing internal controls and contractors' accounting and purchasing systems, but they do not prescribe or assess payment procedures at DOE field offices. Similarly, DOE's Office of Acquisition Management has issued invoice review guidance but does not prescribe specific policies and procedures. Specifically, DOE's *Acquisition Guide* contains a chapter on contract financing that discusses reviewing and approving invoices. The guide states, for example, that prior to payment the responsible approving official must, among other things, ensure that

- all invoiced costs are allowable and allocable to the contract,
- items or services included on previously paid invoices are not also included on the current invoice,
- labor hours are billed at appropriate rates, and
- all other direct costs have been properly substantiated and are consistent with the requirements in the contract.

According to DOE's *Acquisition Guide*, however, these are general guiding principles for approving officials to consider when reviewing and analyzing cost elements included in contract invoices; they are not intended to repeat or conflict with local procedures. Unlike other chapters of the guide that contain relevant internal standard operating procedures to be followed by both procurement and program personnel, the invoice review and approval discussion is not considered an operating procedure, according to DOE's *Acquisition Guide*. Moreover, our analysis of the invoice review and approval discussion contained in DOE's *Acquisition Guide* found that it does not contain the detail necessary to serve as an operating procedure.

---

<sup>31</sup>GAO-14-704G, Principle 12.

---

We have reported previously on DOE's invoice review policies and procedures at one of DOE's largest clean-up sites.<sup>32</sup> Specifically, in July 2007 we found that DOE's Hanford Office was not adequately reviewing invoices for a multibillion-dollar cost-reimbursement contract to design and construct the Hanford Waste Treatment Plant, risking hundreds of millions of dollars in improper payments. Instead, DOE relied primarily on the Defense Contract Audit Agency (DCAA), an independent third party that has traditionally been the primary auditor for non-M&O contracts, to review and approve the contractor's financial systems and relied on the contractor's review and approval of subcontractor charges. DOE's heavy reliance on others, with little oversight of its own, exposed the hundreds of millions of dollars it spent annually on the Waste Treatment Plant to an unnecessarily high risk of improper payments. Our July 2007 report recommended, among other things, that DOE perform an assessment of the risks associated with contract payments and establish appropriate policies and procedures for effective review and approval of the prime contractor's invoices related to the Hanford Waste Treatment Plant. DOE agreed with the recommendation, and in 2007 the Hanford Office conducted a risk assessment and developed a revised invoice review policy that applies to contractor invoices that it reviews. However, it is not a department-wide policy.

In the absence of DOE-wide policy and procedures, the six sites reported following different procedures. As discussed previously, invoice reviews generally include a technical review—to ensure that the costs billed were for services performed or goods delivered—and a financial review—to ensure that the costs billed conform to the terms of the contract. On the basis of questionnaire responses and documents provided by each of the six sites responsible for reviewing non-M&O contractor invoices, we determined that the procedures sites used for the technical and financial reviews varied—with some sites reporting that they used locally developed, site-specific procedures and others reporting that they relied on the general guidance provided in DOE's *Acquisition Guide* (see table 1).

---

<sup>32</sup>GAO, *Hanford Waste Treatment Plant: Department of Energy Needs to Strengthen Controls over Contractor Payments and Project Assets*, [GAO-07-888](#) (Washington, D.C.: July 20, 2007).

**Table 1: Procedures Used by Six Department of Energy Site Offices for Technical and Financial Reviews of Invoices from Non-M&O Contractors**

Site offices that oversee non-M&O contractors	Local procedures		DOE <i>Acquisition Guide</i> procedures	
	Financial review	Technical review	Financial review	Technical review
Environmental Management Consolidated Business Center	Y	Y	Y	N
Hanford Office	Y	Y	Y	Y
Idaho Operations Office	Y	Y	N	Y
NNSA Office of Financial Performance	N	Y	N	N
Oak Ridge Office	N	N	Y	Y
Savannah River Operations Field Office	N	Y	N	Y

Source: GAO analysis of DOE site invoice review procedures. | GAO-17-235

In addition, on the basis of our review of site office policies and procedures, we determined that five of the six sites did not have well-documented policies or procedures. According to federal internal control standards, management should implement control activities through policies and document them in the appropriate level of detail to allow management to effectively monitor the control activity. Federal internal control standards also state that effective documentation assists in management’s design of internal control by establishing and communicating the who, what, when, where, and why of internal control execution to personnel. However, only one site—the Hanford Office—had detailed, well-documented operating procedures. The invoice review procedures for this site, for example, specified the number of transactions to be reviewed and included step-by-step instructions for selecting the transactions and the transactions’ component items to be reviewed and verified. None of the other sites’ local procedures contained detailed instructions for conducting the reviews. That is, they did not contain the who, what, when, where, and why of internal control execution. Instead, the procedures included general statements such as “the financial reviewer is to perform the necessary financial responsibilities in determining the adequacy of contractor cost invoices” or “the level of review should be based on risk as determined by risk assessment” but did not provide any specific detail or steps on how to perform the reviews. Moreover, several sites referenced DOE’s *Acquisition Guide* as their invoice review policy or procedure. However, as discussed above, DOE’s *Acquisition Guide* does not contain the details necessary to be an operating procedure. Without a DOE-wide invoice review policy that

---

---

DOE Officials Face Challenges  
Reviewing Invoices Prior to  
Payment

requires sites to establish well-documented invoice review operating procedures, DOE management has no assurance that the six offices are effectively conducting invoice reviews or that this control activity is operating as intended.

Regarding the capacity and time officials have to devote to oversight duties, including invoice reviews, DOE faces significant challenges. According to a 2013 DOE Acquisition Workforce Study commissioned by DOE, insufficient capacity to properly administer contracts raises the risk of fraud, waste, and abuse, which could result in extra cost and delay.<sup>33</sup> The core challenge facing DOE's acquisition community, according to the study, is the pervasive lack of sufficient staffing in the majority of DOE field procurement offices. As we have reported previously, having the capacity to perform contractor oversight duties is an important criterion for demonstrating progress toward addressing DOE's contract and project management challenges—an area we have designated as at high risk for fraud, waste, and abuse.<sup>34</sup> Because contracting officers and their delegates play an important role in ensuring that the government makes payments to contractors only for goods and services received and accepted pursuant to contractual terms, these challenges also impact DOE's ability to properly review contractor invoices.

DOE's ability to perform comprehensive invoice reviews is also limited by the large number of transactions associated with individual invoices and the limited amount of time DOE has to submit payment after receipt of an invoice. For example, the contractor responsible for the design and construction of the Hanford Waste Treatment Plant submits biweekly invoices for \$20 million or more that average over 10,000 transactions each. Upon receipt of the contractor's invoice, according to the terms of the contract, DOE has 10 business days to submit its payment. Consequently, officials responsible for performing invoice reviews may not be able to determine, prior to payment, if the amounts billed to DOE are allowable. For example, a reviewing official at the Hanford site included a disclaimer on invoices he reviewed, stating that "the appropriateness of the invoiced costs could not be determined in the time allotted."

---

<sup>33</sup>Golden Key Group for the Department of Energy, *DOE Acquisition Human Capital Staffing Model* (Reston, VA: July 18, 2013).

<sup>34</sup>GAO, *High-Risk Series: An Update*, [GAO-15-290](#) (Washington, D.C.: Feb. 11, 2015).

---

Given the time constraints associated with prepayment review of invoices, DOE's Hanford Office also selectively performs post payment invoice review; it is the only one of the six site offices to do so. Specifically, DOE's Hanford Office selects a non-statistical sample of between 75 and 100 invoiced transactions to review on a quarterly basis after the invoices have been paid, according to the site's local procedures. Officials from the Hanford Office told us that the items sampled are selected based on risk and that risk is determined based on a variety of factors, such as the results of internal and external audits. Using this approach, the Hanford Office was able to select and review less than 1 percent of the contractor's costs for fiscal years 2013 through 2015. DOE disallowed a total of \$9,078 of the contractor's invoiced costs as a result of these reviews.

---

### DOE Uses Post Payment Incurred Cost Audits for M&O and Non-M&O Contracts, but Resource Constraints and Other Challenges Limit Their Effectiveness

For both its M&O and non-M&O contracts, DOE uses post payment incurred cost audits to detect fraud and other improper payments. However, resource constraints limit the effectiveness of these audits. For non-M&O contracts, DOE relies on DCAA to perform audits of contractors' invoiced costs. However, resource issues and a backlog of audits at DCAA have resulted in audit delays.<sup>35</sup> According to a 2015 DOE OIG report, some of DOE's non-M&O contracts have not been audited in over 8 years.<sup>36</sup> To try to address the DCAA audit backlog, DOE has used independent public accounting firms, expanded internal audit functions, and relied more heavily on invoice reviews and OIG audits and assessments. However, DOE's OIG reported that these methods have not been completely effective and do not meet audit standards in some cases.

For the 22 M&O contracts DOE had in fiscal year 2015, which accounted for about 75 percent of DOE's spending, DOE did not perform post payment reviews of contractor costs. We reported in August 2016 that DOE officials told us they were able to monitor the appropriateness of M&O contractors' withdrawal of funds in near real time.<sup>37</sup> DOE officials

---

<sup>35</sup>To address the long-standing backlog of DCAA audits, the fiscal year 2016 National Defense Authorization Act prohibits DCAA from providing nondefense audit support until DCAA addresses its backlog of Defense Department incurred cost audits.

<sup>36</sup>Department of Energy, Office of Inspector General, *Special Report: Incurred Cost Audit Coverage of Non-Management and Operating Contractors*, DOE/IG-0934 (Washington, D.C.: February 2015).

<sup>37</sup>GAO, *Department of Energy: Actions Needed to Strengthen Acquisition Planning for Management and Operating Contracts*, [GAO-16-529](#) (Washington, D.C.: Aug. 9, 2016).

---

said that this was possible because M&O contractors are required to integrate their accounting systems with DOE's accounts each month, which provides DOE with visibility into contractor accounts. However, with the exception of monitoring aggregate spending to ensure that costs do not exceed budgetary limits, DOE policies and procedures do not require that sites monitor M&O contractor withdrawals to determine the appropriateness of costs incurred by the contractor. Specifically, none of the cost-surveillance policies, procedures, or guidance used by DOE sites discusses real-time monitoring of contractor withdrawals. Moreover, there are logistical issues at some sites that make it unlikely that such monitoring is occurring on a routine basis. According to DOE officials, not all sites have direct access to or visibility into M&O contractors' systems. For example, to monitor withdrawals, DOE officials at one site said that they would need to gain access to the contractor's system by traveling to the contractor's site to obtain information about specific cost transactions. In addition, DOE does not require M&O contractors to submit invoices before receiving payment and instead requires a "payments cleared financing arrangement," which is the authority for contractors to draw funds directly from federal accounts to pay for contract performance. Under this arrangement, DOE does not use prepayment reviews to determine the appropriateness of M&O contract costs.

Moreover, for its M&O contracts, DOE does not use an independent third party to audit contractors' costs and ensure that invoiced costs are allowable under the contract. Instead, incurred cost audits are performed by the M&O contractors' internal audit staff under a process known as the "cooperative audit strategy." Specifically, the M&O contractors' internal audit organization is responsible for performing operational and financial audits, assessing the adequacy of management control systems, and conducting an audit of the M&O contractors' incurred cost statements. In addition, M&O contractors are required to conduct or arrange for audits of their subcontractors when subcontracts are structured as cost reimbursement-type contracts, including time and materials and cost reimbursable subcontracts. According to the OIG's audit manual, under the cooperative audit strategy, each year DOE's OIG performs an assessment of incurred cost statements for the 10 M&O contractors that incurred and claimed the most costs that year.<sup>38</sup> For the remaining M&O contractors, the OIG performs assessments based on risk. If not

---

<sup>38</sup>Department of Energy, *Office of Inspector General, Office of Audits, Audit Manual Release 8* (Washington, D.C.: Revised 2014).

---

considered high-risk, the OIG assesses the contractor at least once every four years. The OIG assessments, however, do not represent independent third-party audits. Although the OIG is an independent third party, according to the DOE OIG audit manual, cost statement work under the cooperative audit strategy is not an audit but instead follows standards for review-level engagements, which are substantially less broad in scope.<sup>39</sup> According to the OIG, the framework of the Cooperative Audit Strategy ensures the integrity and reliability of the review-level engagements by confirming the independence of the M&O internal audit organizations and through various oversight procedures. We did not perform work to substantiate the effectiveness of the OIG's oversight procedures.

DOE's OIG has reported on the following challenges that impact the effectiveness of both M&O contractor cost audits and subcontractor audits.

- Regarding M&O contractor cost audits, a 2015 DOE OIG report noted delays in completing audits, and, in some cases, audits that did not comply with professional audit standards.<sup>40</sup> For example, as of the end of fiscal year 2014, there were more than 22 open M&O contractor cost audits with a total of \$1.1 billion in unresolved questioned contractor costs.
- Regarding subcontract audits, from 2010 to 2012, subcontracts valued in excess of \$906 million had not been audited or were reviewed in a manner that did not meet audit standards, according to

---

<sup>39</sup>The DOE OIG's assessments are to determine, for the period(s) covered by the cost statement(s), whether (1) the internal audit organization conducted cost allowability audits that complied with professional standards and could be relied upon, (2) the contractor conducted or arranged for audits of its subcontractors when costs incurred were a factor in determining the amount payable to a subcontractor, and (3) questioned costs and internal control weaknesses impacting allowable costs that were identified in prior audits and reviews have been adequately resolved. Government audit standards state that a review consists of sufficient testing to express a conclusion about whether any information came to the auditors' attention on the basis of the work performed that indicates the subject matter is not based on the criteria. In contrast, an examination, or audit, consists of obtaining sufficient, appropriate evidence to express an opinion on whether the subject matter is based on (or in conformity with) the criteria in all material aspects. GAO, *Government Auditing Standards*, [GAO-12-331G](#) (Washington, D.C.: December 2011).

<sup>40</sup>DOE/IG-0934.

---

a 2013 OIG report.<sup>41</sup> According to the report, the subcontract costs were not audited because the department did not ensure that its M&O contractors developed and implemented procedures to meet their contractual requirements.

As discussed previously, the Fraud Reduction and Data Analytics Act of 2015 establishes requirements aimed at improving federal agencies' controls and procedures for assessing and mitigating fraud risks and capabilities to identify, prevent, and respond to fraud, including improper payments, through the development and use of data analytics. Implementation of these requirements could help mitigate some of the resource challenges DOE is currently facing in overseeing payments to its contractors. DOE officials told us they plan to meet all requirements for managing the risk of fraud and improper payments, which should include requirements of the Fraud Reduction and Data Analytics Act of 2015.

---

## DOE Has Not Used Leading Practices to Manage Its Risk of Fraud and Other Improper Payments

DOE has not used leading practices in its approach to managing its risk of fraud and other improper payments. In particular, DOE has not (1) created a structure with a dedicated entity to lead fraud risk management activities; (2) conducted fraud risk assessments that are tailored to its programs in order to develop a fraud risk profile; (3) documented a strategy to mitigate assessed fraud risks; or (4) designed and implemented specific control activities, such as data analytics, to prevent and detect fraud and other improper payments.<sup>42</sup> The Fraud Reduction and Data Analytics Act of 2015, which Congress passed in June 2016, establishes requirements aimed at improving federal agencies' controls and procedures for assessing and mitigating fraud risks and directs OMB

---

<sup>41</sup>Specifically, the subcontract reviews did not meet audit standards for organizational independence and work paper preparation because they were performed by a nonaudit organization rather than an internal audit organization. The M&O internal audit function subsequently examined these reviews and found that they were generally consistent with what would be done under generally accepted government auditing standards. Department of Energy, Office of Inspector General, *Special Report Management and Operating Contractors' Subcontract Audit Coverage*, DOE/IG-0885 (Washington, D.C.: April 2013).

<sup>42</sup>As discussed previously, our Fraud Risk Framework consists of four components—commit, assess, design and implement, and evaluate and adapt—each of which includes overarching fraud risk management concepts and leading practices for carrying them out. After determining that DOE had not adopted fraud risk management activities that incorporated leading practices from the first three components, we did not assess whether DOE was evaluating and adapting its use of leading fraud risk management practices.

---

to establish implementation guidelines that incorporate the leading practices identified in the Fraud Risk Framework.

We compared the following leading practices in the standards and guidance of the Institute of Internal Auditors and our Fraud Risk Framework with DOE's policies and procedures.

- **Dedicated entity to manage fraud risk.** A leading practice for managing fraud risk and demonstrating management's commitment to combating fraud is to designate an entity to design and oversee fraud risk management activities. DOE has not created a structure with a dedicated antifraud entity to lead fraud risk management activities. In August 2015, DOE established its first Chief Risk Officer to advance department-wide approaches to enterprise risk management, which may include fraud risk management. However, the Chief Risk Officer has a broad focus on general risks to the department, and the specific responsibilities of the position have yet to be defined. As a result, it is not clear whether the position will include leading practices related to an antifraud entity's responsibilities, such as serving as the repository of knowledge on fraud risks and controls, managing the fraud risk assessment process, and leading or assisting with training and other fraud awareness activities.
- **Fraud risk assessments and profile.** According to our Fraud Risk Framework, an effective antifraud entity tailors the approach for carrying out regular fraud risk assessments to its programs. This allows the agency to develop a fraud risk profile that fully considers the specific fraud risks the agency or program faces, analyze the potential likelihood and impact of fraud schemes, and then ultimately document prioritized fraud risks. DOE has not conducted fraud risk assessments that are tailored to its programs and that would allow the department to create a fraud risk profile, which is considered a leading practice for managing the risk of fraud.<sup>43</sup> In March 2016, DOE revised its internal control evaluation guidance with the stated purpose of updating its focus on the identification of improper payment risks and fraud risks, among other things. According to DOE's revised

---

<sup>43</sup>A program's fraud risk profile is the end result of effectively assessing fraud risks, which involves documenting the key findings and conclusions from examining the suitability of existing fraud controls and prioritizing residual fraud risks, including the analysis of the types of internal and external fraud risks, their perceived likelihood and impact, managers' risk tolerance, and the prioritization of risks. The fraud risk profile is an essential piece of an overall antifraud strategy and can inform the specific control activities managers design and implement.

---

guidance, DOE updated its internal control assessment tools to allow its offices to identify and manage fraud risks.<sup>44</sup> DOE provided us with a list of fraud risks that they had identified for fiscal year 2016 using the revised assessment tools. Examples of risks identified include statements such as “if costs are inaccurately reported, then mischarging could occur, impacting budgets and financial statements” and “if requisitions are not approved by the appropriate personnel, then inappropriate purchases may be made.” DOE’s approach was not tailored to DOE programs; instead, it provided all sites with the same list of potential risks. According to our Fraud Risk Framework, an effective antifraud entity tailors the approach for carrying out fraud risk assessments to the program. More specifically, antifraud entities that effectively plan fraud risk assessments identify specific tools, methods, and sources for gathering information about fraud risks. This information includes data on fraud schemes and trends from monitoring and detection activities. Because DOE’s approach to assessing its fraud risk is not tailored to its programs, DOE is not positioned to determine each program’s fraud risk profile.

- **Strategy to mitigate fraud risk.** Managers who effectively manage fraud risk, according to our Fraud Risk Framework, develop and document an antifraud strategy that describes the program’s approach for addressing the prioritized fraud risks identified during the fraud risk assessment. An effective antifraud strategy describes the program’s activities for preventing, detecting, and responding to fraud. DOE has not developed or documented a DOE-wide antifraud strategy or directed individual programs to develop program-specific strategies, according to DOE officials. As discussed previously, federal internal control standards require managers to design a response to analyzed risks. Managers should consider the likelihood and impact of the risks, as well as their defined risk tolerance. These are key elements of a program’s fraud risk profile. According our Fraud Risk Framework, effective managers of fraud risks use the program’s fraud risk profile to help decide how to allocate resources to respond to fraud risks.
- **Specific control activities to prevent or detect fraud or improper payments.** Managers who effectively manage fraud risks design and implement specific control activities, such as fraud awareness and data analytic activities, according to our Fraud Risk Framework. DOE has not designed and implemented specific control activities to

---

<sup>44</sup>DOE updated its financial management assessment tool and entity assessment tool.

---

prevent and detect fraud and other improper payments. Of the 10 field offices responsible for overseeing contractor costs, none required employees responsible for reviewing contractor costs to attend fraud awareness training. Moreover, DOE does not routinely use data analytic techniques. Data analytics is a type of control activity that can be effective in detecting fraudulent spending or other improper payments. Of the 10 field offices responsible for reviewing contractor costs, officials from 4 reported in their questionnaire responses that they employed data analytic techniques to help detect fraudulent or other improper costs in contractor invoices or charges. On the basis of the description of the specific data analytic methods they reported using, we determined that only one field office—the Hanford Office—had reported that it was performing analysis that could be considered data analytics.<sup>45</sup> According to their response to our questionnaire, officials at the Hanford Office reported that they use data trending, risk matrixes, cost data graphing, and key word searches to look for anomalies. However, Hanford officials did not provide documentation to illustrate their use of these data analytic techniques as we had requested. In addition, the office’s invoice review procedures do not discuss the application of the data analytic techniques Hanford officials reported using. As a result, we could not substantiate the site’s reported use of data analytic techniques. We discuss the use of data analytics in more detail in the next section.

According to DOE officials, they do not use leading practices for managing the department’s risk of fraud because they consider the risk of fraud to be low. DOE officials told us that, unlike other federal agencies, DOE is not at the highest risk for fraud and improper payments and therefore cannot be expected to commit the resources necessary to independently identify, evaluate, adapt, and implement private industry leading practices. According to DOE officials, “a lack of widespread implementation of private sector fraud prevention and detection leading practices at DOE is not indicative of a management failure to appropriately manage the risk of fraud.” These officials told us that DOE manages the risk of fraud and improper payments through its internal

---

<sup>45</sup>We provided each site with the following definition of data analytics: A data analytic technique is a systematic algorithm that monitors data for indicators of fraud or other improper costs. Data analytic techniques include, for example, data mining (identifying patterns and relationships in large sets of data) and data matching (comparing two or more sets of data for matches such as names, numbers, or addresses). Nonetheless, two sites described audit work performed by contractor internal auditors as an example of data analytic methods they used, and a third site described system edit checks, such as those that determine if costs exceed amounts obligated, as data analytic methods used.

---

controls program; DOE OIG efforts to prevent, detect, and make recommendations related to fraud; and implementation of requirements of the Improper Payments Elimination and Recovery Act.

DOE's approach for managing its risk of fraud and improper payments, however, may not be sufficient. According to the DOE OIG's Fiscal Year 2015 Performance Report and Fiscal Year 2016-2017 Performance Plan,<sup>46</sup> the opportunity for fraud to occur or exist within various department programs is significant. Moreover, given that DOE has not conducted fraud risk assessments that are tailored to its programs, it is unclear how DOE officials reached the conclusion that the department's risk of fraud is low. As discussed previously, the deceptive nature of fraud makes it difficult to measure in a reliable way. For example, the alleged fraudulent activity discussed previously, which involved contractors at DOE's Hanford site and resulted in a \$125 million settlement, was identified and reported by whistleblowers.<sup>47</sup> It was not prevented or detected through any strategic fraud risk management effort on DOE's part.<sup>48</sup> In the absence of such a framework, DOE has little assurance that the types of conduct reported by these whistleblowers are not widespread.

The leading practices contained in our Fraud Risk Framework are designed to help federal program managers take a more strategic approach to assessing and managing fraud risks. Although our Fraud

---

<sup>46</sup>Department of Energy, *U.S. Department of Energy Office of Inspector General, FY2015 Performance Report, FYs 2016 & 2017 Performance Plan* (Washington, D.C.: n.d.).

<sup>47</sup>Two contractors together agreed to pay \$125 million and specified interest. The first contractor agreed to pay \$67,500,000, while the second agreed to pay \$57,500,000. Settlement Agreement at 4, *United States of America ex. rel. Brunson, et. al., v. Bechtel National Inc., et al.* (E.D. Wash., Dec. 23, 2016) (Civ. No. 13-05013). The court dismissed the case by agreement of the parties on March 22, 2017, but retained jurisdiction to enforce the terms of the settlement. Order Dismissing Case at 2.

<sup>48</sup>In commenting on a draft of this report, DOE stated that prior to intervening in the lawsuit, it had taken several audit, enforcement, and contract actions related to some of the contractor conduct covered by the settlement. While we applaud these actions, we note that GAO's Fraud Risk Framework recognizes that there are three interdependent and mutually reinforcing categories of fraud control activities: (1) prevention; (2) detection; and (3) response. Preventive activities generally offer the most cost-efficient use of resources, since they enable managers to avoid a costly and inefficient "pay-and-chase" model, which refers to the practice of detecting fraudulent transactions and attempting to recover funds after payments have been made. Accordingly, the specific detection and response actions cited by DOE do not, by themselves, provide assurance that it has an effective fraud risk management framework in place.

---

Risk Framework may be new to DOE and other federal agencies, many of the leading practices contained in it are based on long-standing industry practices. Other frameworks and guides related to fraud risk management and integrity have existed for some time, including publications by the Institute of Internal Auditors, American Institute of Certified Public Accountants, and Association of Certified Fraud Examiners, as well as the Australian National Audit Office, the Committee of Sponsoring Organizations of the Treadway Commission, and the Organisation for Economic Co-operation and Development.<sup>49</sup> The Fraud Risk Framework allows for flexibility in how these leading practices are implemented. Effectively mitigating fraud risks by adopting these leading practices can help DOE to meet its mission by helping to ensure that funds are used only for approved purposes.

DOE officials told us that they plan to meet the requirements of the Fraud Reduction and Data Analytics Act of 2015 but should not be expected to implement private industry leading practices prior to the issuance of OMB guidance. Without implementing these selected leading practices for managing its risk of fraud, DOE is missing an opportunity to better position itself to meet the requirements of the Fraud Reduction and Data Analytics Act of 2015 and to organize and focus its resources in a way that would allow the department to mitigate the likelihood and impact of fraud.

- Without a dedicated entity within DOE to design and oversee fraud risk management activities, DOE is missing an opportunity to create a structure that is more conducive to fraud risk management.
- Without tailored risk assessments that result in an accurate fraud risk profile, DOE is not equipped to understand its fraud risk and take steps to mitigate it.
- Because DOE has not developed and documented an antifraud strategy that describes its programs' approaches for addressing fraud

---

<sup>49</sup>For instance, see Australian National Audit Office, *Fraud Control in Australian Government Entities: Better Practice Guide* (March 2011); Committee of Sponsoring Organizations of the Treadway Commission, *Internal Control—Integrated Framework* (New York, NY: American Institute of Certified Public Accountants, 2013); Organisation for Economic Co-operation and Development, *Towards a Sound Integrity Framework: Instruments, Processes, Structures and Conditions for Implementation*, GOV/PGC/GF(2009)1 (Apr. 23, 2009); and Institute of Internal Auditors, American Institute of Certified Public Accountants, and Association of Certified Fraud Examiners, *Managing the Business Risk of Fraud: A Practical Guide* (Austin, Texas: n.d.).

---

risks, DOE is missing an opportunity to allocate resources more effectively to respond to fraud risks.

- Because DOE has not designed and implemented specific control activities, such as fraud awareness training and data analytics, it does not have assurance that its managers and employees are fully aware of potential fraud schemes. Such awareness can enable managers and employees to better detect potential fraud. Moreover, DOE is missing an opportunity to allow managers to monitor large amounts of data more efficiently. Finally, because DOE has not employed data analytics, and therefore has not benefitted from the experience of designing, implementing, and improving its analytic procedures, the department is not well positioned to implement the requirements of the Fraud Reduction and Data Analytics Act of 2015.

---

## Data Analytics Helped Identify Potentially Improper Charges, but Billions in Costs Could Not Be Analyzed Because Contractor Data Were Not Sufficiently Detailed

In applying data analytics to identify potential indicators of fraud or other improper payments associated with selected DOE contracts, we found that much of the cost data we requested from two DOE contractors for the purpose of performing data analytics was not suitable for analysis. The data were not suitable either because they were not for a complete universe of transactions that was reconcilable with amounts billed to DOE or because they were not sufficiently detailed. Sufficiently detailed data include identifiers such as transaction date, dollar amount, item or service description, and transaction codes to indicate the type of cost represented (e.g., construction materials, property lease, and office supplies). However, for those subsets of DOE contractor data that were complete and sufficiently detailed, we were able to apply data analytics, and we identified potential indicators of improper charges that could be used to guide further investigation of these charges.

---

## Much of the Cost Data Maintained in Two Contractors' Accounting Systems Were Not Suitable for Data Analytic Techniques to Produce Meaningful Results

Much of the transaction-level cost data for fiscal years 2013 through 2015 that we requested from one M&O contractor and one non-M&O contractor were not suitable for use with data analytic techniques. We requested data from two contractors—the M&O contractor that operates Sandia National Laboratories and the non-M&O contractor responsible for the design and construction of the Hanford Waste Treatment Plant. The M&O contractor at Sandia, however, was unable to produce a full data population of sufficiently detailed transaction-level data for any of the over \$8 billion in costs it incurred and claimed during the 3-year time frame we examined (see fig. 1). More specifically, the contractor was unable to provide data files that could be used to compile a data set in which the total of all cost transactions could be reconciled with the total amount paid by DOE. According to representatives of the M&O contractor and

---


documents they provided, the contractor's core accounting system generates financial information for both internal and external use through the use of project accounting and general ledger modules. Specifically, the contractor's project accounting module generates information for internal management use, and the general ledger module generates information for external reporting purposes. However, neither the project accounting nor the general ledger module contains transaction-level cost data suitable for data analytics (see app. II for more detail on issues with the data provided by the M&O contractor). Having a data set that reconciles with the amount charged to the government is important because it ensures that the data set represents a complete universe of cost transactions.

Regarding the non-M&O contractor, we requested and received a data set of cost transactions for the nearly \$1.8 billion it charged DOE over the 3-year period. Of the nearly \$1.8 billion in costs, \$1.342 billion were sufficiently detailed for the purpose of employing data analytics (see fig. 1). However, about \$437 million in subcontractor costs were not sufficiently detailed. Payments to subcontractors accounted for almost 25 percent of all expenses billed by the non-M&O contractor to DOE for this period, but these transactions did not contain specific information regarding the types of services or materials purchased from the subcontractor. Without detailed cost data for the entire population of subcontractor-related costs, analyses of these costs were not possible. According to DOE officials, they review most types of costs as part of their quarterly post payment invoice review process. However, our analysis of all costs DOE sampled and tested from fiscal year 2013 through 2015 found that DOE sampled about 1 percent (50 transactions totaling \$3.7 million) of the nearly \$437 million in subcontractor-related costs. As discussed previously, fraudulent transactions, by nature, do not occur randomly and, therefore, are not effectively identified through sampling. When only partial data are tested, it is likely that a number of control breaches and suspicious transactions will be missed, the impact of control failures may not be quantified fully, and smaller anomalies may be overlooked. It is often these small anomalies that point to weaknesses that can be exploited, causing a material breach.

Of the nearly \$10 billion of costs these two contractors incurred during fiscal years 2013 through 2015, only \$1.3 billion was suitable for analysis using data analytic techniques. (See fig. 1.)

**Figure 1: Costs Incurred by Two Contractors during Fiscal Years 2013 through 2015 That Were Not Sufficiently Detailed for Data Analytics**

**Dollars (in billions)**



Source: GAO analysis of Department of Energy Contractor Data. | GAO-17-235

Notes: The data that were not sufficiently detailed did not include identifiers necessary to determine the nature of each cost transaction.

DOE has not required that these contractors maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government. Under federal internal control standards, managers should use quality information to achieve the entity's objectives. To do this, managers may identify information requirements, obtain relevant data from reliable internal and external sources, and process data into information that is appropriate, current, complete, accurate, accessible, and provided on a timely basis. In addition, as discussed previously, the Fraud Reduction and Data Analytics Act of 2015 established new requirements aimed at mitigating fraud risk through the development and use of data analytics, among other things. Without requiring contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government, DOE will not be well positioned to meet the requirements of the Fraud Reduction and Data Analytics Act of 2015.

---

## Simple Analytic Techniques Identified Potentially Improper Charges for Non-M&O Contractor Costs for Fiscal Years 2013 through 2015

Using simple analytic techniques (such as sorting and classifying), we reviewed costs charged to DOE for fiscal years 2013 through 2015 by the non-M&O contractor and identified indicators of potential improper cost charging that could be useful to guide further investigation of these charges.<sup>50</sup> The purpose of employing data analytics was to identify costs that appeared unusual or out of the ordinary. Unusual costs are not necessarily fraudulent or improper but instead serve as red flags or possible indicators of improper cost charging that may warrant further review.

Using data analytics, we identified unusual costs that we believe warrant further review by DOE.<sup>51</sup> Examples of the costs we identified include the following.

- **Relocation and temporary assignment costs.** We identified employee permanent relocation and temporary assignment costs of nearly \$26 million for the 3-year period we examined. In total, these costs were spread across 16 different cost codes in the other direct cost and labor files and seemed high. Furthermore, in reviewing the cost transactions associated with these 16 different cost codes, we identified a subset of transactions totaling \$7.8 million that were unusual because they appeared to be per-diem payments but were not directly tied to an individual employee—an attribute normally associated with per-diem payments.<sup>52</sup> Specifically, the transactions we identified were weekly lump-sum payments—averaging about \$50,000 weekly—that were coded “temporary assignment per-diem paid by payroll.” None of the transactions contained information

---

<sup>50</sup>We reviewed 72 invoices containing over 769,000 lines of cost transaction data, totaling nearly \$1.8 billion. As discussed previously, \$437 million in subcontractor-related costs were not sufficiently detailed to employ data-analytic techniques. The cost data from the non-M&O contractor we reviewed was organized into two categories: labor (678,551 transactions for over \$820 million) and other direct costs (91,069 transactions for over \$948 million). Each line of cost data typically included identifiers such as transaction date, dollar amount, item or service description, and a transaction cost code that indicated the type of cost represented (e.g., construction labor and materials, property lease, and office supplies).

<sup>51</sup>By sorting and summarizing labor and other direct cost transactions by their cost codes and further reviewing cost categories or transactions that deviated from expected patterns, we identified categories of costs that warrant further review by DOE to determine if they are allowable.

<sup>52</sup>According to the General Services Administration, per diem payments are daily allowances for lodging, meals, and incidental expenses. See <http://www.gsa.gov/portal/content/104208#1>.

---

necessary to link them to the individual employees receiving payment. We also identified other transactions totaling over \$2.5 million that were unusual because they did not appear to be reimbursements to employees for relocation expenses, but instead appeared to be relocation bonuses. For example, 68 payments of \$25,600 each (total about \$1.741 million) and 34 payments of \$19,300 each (total about \$656,000) were made to individual, named employees.<sup>53</sup> Each transaction was connected to a permanent relocation and temporary assignment cost code and contained the cost description “miscellaneous other payments or reimbursements.”

- **Christmas Day purchases.** We identified four purchases of varying amounts (\$400, \$137, \$81, and \$11) totaling over \$600 that were made from Amazon, an online retailer, on Christmas Day. There may be a valid reason for purchases that occur on a holiday, but in general, holiday purchases are considered red flags and should be scrutinized.
- **Payments to an affiliate.** We identified 455 affiliated subcontractor transactions totaling over \$6.8 million. Specifically, these transactions reflect costs charged to DOE for services provided to the non-M&O prime contractor by a subcontractor that was affiliated with the prime contractor. The subcontractor, according to its website, is responsible for, among other things, monitoring supplier quality and on-time delivery for the prime contractor’s projects. Given the affiliation between the prime and subcontractor, additional scrutiny may be needed to ensure that goods and services provided by the subcontractor affiliate are competitively priced.<sup>54</sup>
- **Labor costs.** We identified nearly 10,000 transactions totaling over \$241 million in payroll costs that were included in the “other direct costs” data file instead of the labor cost data file. These transactions did not contain an earnings code (a code that indicates the type of cost, such as “straight time,” “overtime,” or other type of labor expense) that is typically assigned to labor costs.

In July 2016, we provided the results of our analysis to DOE Hanford site officials, and in August 2016 we provided additional detailed information on our methodology to allow them to replicate our analysis. DOE Hanford

---

<sup>53</sup>Seven other payments of differing amounts bring the total to 109 transactions totaling over \$2.5 million.

<sup>54</sup>For M&O contracts, DOE acquisition regulations place limits on profits or fees earned in association with subcontractor affiliate transactions.

---

site officials initially declined to respond to our questions about the results of our analysis. However, in December 2016, they provided a written response to our November 30, 2016, request to confirm facts about the data in which they disagreed with our observations and analysis and provided explanations for the cost charges we identified. Their specific explanations follow.

- Regarding relocation and temporary assignment costs, according to the Hanford site’s written response, appendix A of the Hanford Site Stabilization Agreement establishes daily travel pay rates for construction employees. The lump-sum per-diem payments totaling \$7.8 million were “travel-to-the-site payments,” which are authorized by the Hanford Site Stabilization Agreement and are charged to DOE in lump-sum amounts because charging for individual (or daily) trips for hundreds of workers would be too onerous and inefficient. The transactions totaling over \$2.5 million, which were identified as “miscellaneous other payments or reimbursements” were “living-away-from-home-option” costs, which are consistent with the Advance Understanding on Costs agreement that DOE has with the contractor. The site’s written response also states that Hanford officials expected relocation and temporary assignment costs to be significant because the Advance Understanding on Costs agreement authorizes these significant costs. As evidence that these charges were appropriate, Hanford officials provided us with a copy of the Advance Understanding on Costs agreement and the Hanford Site Stabilization Agreement. Hanford officials did not provide other documentation to support the appropriateness of these charges, and it is unclear how the site can substantiate per-diem payments if they are not associated with individual employees.
- Regarding the Christmas day purchases on Amazon, according to the written response, the contractor’s accounting software, which uses batch processing, generates transaction posting dates that may appear to be on a holiday when in fact the purchases were made before the holiday. For example, the transaction date for the Amazon purchases we identified was December 25, but these purchases were actually made on October 29 and November 4, according to the documentation DOE provided. However, DOE did not provide information regarding how it might isolate holiday purchases, given that transaction dates in the contractor’s system did not necessarily reflect the date of purchase. On the basis of our review of the site’s invoice review procedures, the Hanford Office does not specifically target for review transactions that fall on or around holidays. Moreover, if the contractor’s use of batch processing overrides the

---

transaction date of a purchase, it is unclear how DOE can reliably determine the validity of costs charged to the government.

- Regarding each of the cost categories we identified, according to its written response, the Hanford Office has reviewed each of “these type” of expenses as part of its post payment invoice review process and found them to be proper. However, our review of all the transactions the Hanford Office reported sampling and reviewing for fiscal years 2013 through 2015 found that the Hanford Office had reviewed very few of the transactions we identified through our use of data analytics. Specifically, as part of its regular selective invoice reviews, the Hanford Office reviewed 4 relocation and temporary assignment transactions identified as “miscellaneous other payments or reimbursements,” 4 of the subcontractor affiliated transactions, and 1 of the nearly 10,000 payroll cost transactions that were included in the “other direct costs” data file instead of the “labor” file. The Hanford Office did not review any of the \$7.8 million in lump-sum per-diem payments or the Christmas Day purchases on Amazon.

In addition to the costs we identified above, we had initially identified \$2 million in costs for equipment depreciation expenses billed to DOE that we thought were unusual until DOE officials provided us with information that clarified our understanding of the contractor’s data.<sup>55</sup> Specifically, DOE officials explained that the entire description of the account we were examining was “depreciation or purchase” and that, in response to our observations, the Hanford office reviewed two transactions from this account and found that they were purchases and not depreciation. Although DOE’s clarification resolved our initial reason for flagging these costs, the new information raised other questions regarding the use of a single cost code to track dissimilar costs. The FAR requires that costs be allowable, reasonable, and allocable to the contract. Unless contractor costs are submitted in a manner that allows DOE to distinguish between depreciation expenses and purchases without having to review every cost submitted under a single cost code, it is unclear how DOE can ensure

---

<sup>55</sup>Depreciation is a commonly used accounting method used to allocate the cost of an asset, or property, over its useful life. According to the FAR, the government acquires title to all property for which the contractor is entitled to reimbursement. Specifically, under cost-reimbursable contracts, the government has reimbursed the contractor for the purchase cost of the property and therefore the property purchased by the contractor is considered government-owned contractor-held property. Consequently, it would not be appropriate for the contractor to charge the government for the cost of depreciation for government-owned property. Doing so would result in the government paying twice for the cost of the property—once when the contractor is reimbursed for the full purchase cost of the property and again when the contractor is reimbursed for the depreciation expense.

---

that costs are allowable and allocable. In addition, the contractor's use of a single cost code to track dissimilar costs undermines DOE's ability to identify potentially improper cost charges using data analytics.

Data analytics, as discussed previously, enable an organization to analyze transactional data to obtain insights into the operating effectiveness of internal controls and to identify improper cost charges, indicators of fraud, or actual fraudulent activities. Because automated checks are less labor-intensive than traditional control mechanisms, such as manual checks, automating data analytic tests can allow managers to monitor large amounts of data more efficiently. Regarding the usefulness of performing data analytics, DOE officials told us that a data analytic analysis would not be cost-effective because it produced too many false positives—that is, unusual transactions that are later determined to be legitimate. In addition, they said that until recently there was no requirement to perform data analytics and, because it has not been required, they have not devoted the time or manpower to developing and implementing data analytic tools and techniques.

DOE officials said that they agreed that our review may have helped identify how the use of data analytics can be expanded at DOE but said that performing data analytics would require DOE to complete "other steps" in our Fraud Risk Framework before deciding to design and implement additional analytics. However, practices in the Fraud Risk Framework are not necessarily meant to be sequential or interpreted as a step-by-step process. According to the Fraud Risk Framework, effective fraud risk managers collect and analyze data on identified fraud trends and use them to improve fraud risk management activities. For instance, managers may revise data analytic tests based on identified fraud schemes to better identify these schemes in the future. However, because DOE has not employed data analytics, as discussed previously, the department has not benefitted from the experience of designing, implementing, and improving its analytic procedures. As a result, the department is not well positioned to implement the requirements of the Fraud Reduction and Data Analytics Act of 2015.

---

## Conclusions

DOE's approach to managing its risk of fraud and other improper payments relies on traditional cost-surveillance procedures, which include prepayment invoice reviews for its non-M&O contracts and post payment incurred cost audits for both its M&O and non-M&O contracts. The effectiveness of DOE's approach, however, is hampered by shortcomings in control activities (policies and procedures). Without a department-wide

---

invoice review policy or well-documented procedures, DOE management does not have assurance that invoice reviews are being performed or that these control activities are operating as intended.

In addition, DOE has not used leading practices in its approach to managing its risk of fraud and other improper payments. In particular, DOE has not (1) created a structure with a dedicated entity to lead fraud risk management activities; (2) conducted fraud risk assessments that are tailored to its programs in order to develop a fraud risk profile; (3) developed and documented a strategy to mitigate assessed fraud risks; or (4) designed and implemented specific control activities, such as data analytics, to prevent and detect fraud and other improper payments. Without implementing these selected leading practices for managing its risk of fraud, DOE is missing an opportunity to organize and focus its resources in a way that would allow the department to mitigate the likelihood and impact of fraud.

Finally, in applying data analytics to data from selected DOE contracts, our work demonstrated that with complete data that are sufficiently detailed, data analytics can be used to efficiently and more comprehensively monitor contractor costs. However, much of the cost data we requested from one DOE contractor and some data from the other were not sufficiently detailed for applying data analytics. DOE has not required that its contractors maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government. Without requiring contractors to maintain such data—including cost data that, at a minimum, represent a full data population and contain the details necessary to determine the nature of each cost transaction—DOE will not be well positioned to meet the requirements of the Fraud Reduction and Data Analytics Act of 2015 and employ data analytic techniques as a means to more efficiently monitor contractor costs and manage its risk of fraud and other improper payments.

---

## Recommendations for Executive Action

We recommend that the Secretary of Energy take the following six actions.

To allow DOE management to effectively monitor invoice reviews and have assurance that this control activity is operating as intended, establish a DOE-wide invoice review policy that includes requirements for sites to establish well-documented invoice review operating procedures.

---

To help DOE take a more strategic approach to managing improper payments and risk, including fraud risk, implement the following leading practices for managing the department's risk of fraud:

- create a structure with a dedicated entity within DOE to design and oversee fraud risk management activities;
- conduct fraud risk assessments that are tailored to each program and use the assessments to develop a fraud risk profile;
- develop and document an antifraud strategy that describes the programs' approaches for addressing the prioritized fraud risks identified during the fraud risk assessment; and
- design and implement specific control activities, including fraud awareness training and data analytics, to prevent and detect fraud and other improper payments.

To help ensure that necessary data are available to employ data analytics as a tool to perform contractor cost-surveillance activities, require contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government, including

- cost data that, at a minimum, represent a full data population and
- the details necessary to determine the nature of each cost transaction, with such identifiers as transaction date, dollar amount, item or service description, and transaction codes to indicate the type of cost represented (e.g., construction materials, property lease, and office supplies).

---

## Agency Comments and Our Evaluation

We provided DOE with a draft of this report for its review and comment. DOE provided written comments, which are reproduced in appendix III, and technical comments that were incorporated as appropriate. In its written comments, DOE generally concurred in principle with five recommendations but did not concur with the sixth, which is aimed at ensuring that DOE has the necessary data available to employ data analytics. DOE's Office of Inspector General (OIG) also provided written comments, which are reproduced in appendix IV. We incorporated some of the OIG's suggested language regarding their role in the Cooperative Audit Strategy.

DOE generally concurred in principle with five of our recommendations. In its letter, DOE agreed to (1) establish a DOE-wide invoice review policy that includes requirements for sites to establish well-documented invoice review operating procedures; (2) create a structure with a dedicated entity within DOE to design and oversee fraud risk management activities—but stated that it will have to consider the cost, benefits, and need for a separate organization before implementing a dedicated antifraud entity to design and oversee fraud risk management activities; (3) conduct fraud risk assessments that are tailored to each program and use the assessments to develop a fraud risk profile; (4) develop and document an antifraud strategy that describes the programs' approaches for addressing the prioritized fraud risks identified during the fraud risk assessment; and (5) design and implement specific control activities, including fraud awareness training and data analytics, to prevent and detect fraud and other improper payments. DOE states that it has already, or is in the process of, implementing each of these five recommendations. We will continue to monitor DOE's efforts to implement these changes and address our recommendations.

In its letter, DOE did not concur with our sixth recommendation to require contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government. In its letter, DOE states that it does not concur with this recommendation because the recommendation establishes agency-specific requirements for DOE contractors that are more prescriptive than current federal requirements and that its M&O contractors, not DOE, are responsible for performing data analytics and determining what data are needed to do so. Based on DOE's response we are concerned that it does not fully appreciate its responsibility for overseeing contractor costs. Specifically:

- DOE disagreed with our recommendation because it asserted that implementing the recommendation would require DOE to establish

---

agency-specific requirements for DOE contractors that are more prescriptive than current federal requirements. However, under the FAR agencies are authorized to establish their own agency-specific requirements governing contracts. Under federal internal control standards, managers should use quality information to achieve the entity's objectives. To do this, managers may identify information requirements, obtain relevant data from reliable internal and external sources, and process data into information that is appropriate, current, complete, accurate, accessible, and provided on a timely basis.

- DOE also stated that its fiscal year 2017 internal control evaluations guidance requires M&O contractors to apply data-analytics, as appropriate, and that federal employees assess the contractors' implementation of fraud risk activities, such as the use of data analytic tools to identify fraud risk factors. DOE's letter, however, does not acknowledge that it has a responsibility for employing data-analytics under the Fraud Reduction and Data Analytics Act of 2015. Instead, DOE's letter states that under the M&O contracting model, the contractor is responsible for performing data-analytics. The act—which is intended to improve federal agencies' development and use of data analytics for the purpose of identifying, preventing, and responding to fraud, including improper payments—does not specifically authorize DOE (or any other agency) to delegate its fraud management responsibilities to a contractor or any other nonfederal entity. The use of some data analytic techniques by its contractors does not relieve DOE of its responsibility to establish and maintain an effective fraud risk management framework. In addition, as we discuss in our report, the one M&O contractor we examined was unable to produce data that were suitable for data-analytic techniques to produce meaningful results. We continue to believe that the use of data-analytic techniques by DOE employees could help mitigate some of the challenges that limit the effectiveness of DOE's approach for overseeing M&O contractor costs. However, effectively applying data-analytics is dependent upon the availability of complete and sufficiently detailed contractor data. Therefore, we continue to believe that DOE needs to implement our recommendation and require contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government.

Although DOE did not concur with our sixth recommendation, DOE's letter states that it will discuss the merits of government-wide guidance for applying data-analytics to contract costs with the data-analytics working group that OMB is required to establish as part of the Fraud Reduction and Data Analytics Act of 2015. DOE stated that if the working group determines that there is a need for contractors to retain and provide

---

additional data to support data analytic procedures, any proposed new requirement should be discussed with the FAR Council; the OMB Office of Federal Procurement Policy; and potentially, the OMB Office of Intergovernmental and Regulatory Affairs. However, the purpose of the working group is to share "financial and administrative controls" and "data-analytics techniques". In other words, this is an information sharing entity to facilitate the sharing of fraud management best practices. It is not an implementing body, and agencies do not need its permission before proceeding with fraud risk reduction efforts. The law does not prohibit DOE (or any other agency) from acting unless and until there is interagency consensus on an issue.

In addition to DOE's response to our recommendations, DOE's letter states that the department is concerned with the accuracy of statements throughout the report. Specifically, DOE states that it has invoice review procedures and uses data analytics in its internal control processes. We disagree. As we discuss in our report, officials with the Office of the CFO at DOE headquarters told us that DOE does not have department-wide invoice review policies and procedures. Instead, according to these officials, field CFOs and contracting officials are responsible for developing appropriate invoice review policies and procedures. Notably, in our query of all DOE sites, we found that most did not have well-documented invoice review procedures. Regarding the use of data-analytics, DOE officials stated that DOE's contractors use some data-analytic techniques. However, as we discuss in our report, most DOE sites in our query of all sites do not use data-analytics. Further, as discussed in the report, we reviewed one of DOE's large M&O contractors and found that cost data is not maintained in a way to support comprehensive data analysis and neither the contractor nor DOE was doing such analyses.

In its letter, DOE also states that the report should acknowledge DOE's compliance with requirements in effect at the time of our review. Our work was not designed as a compliance audit to test the effectiveness of DOE's internal financial controls. Our report examined the extent to which DOE's approach to managing its risk of fraud and other improper payments incorporates leading practices, such as the use of data analytics. We do not assert in our report that the leading practices included in GAO's Fraud Risk Framework are requirements. However, as we discuss in our report, by not incorporating these leading practices, DOE is missing an opportunity to organize and focus its resources in a way that would allow the department to mitigate the likelihood and impact of fraud.

---

As agreed to with your offices, unless you publicly announce the contents of this report earlier, we plan no further distribution until 30 days from the report date. At that time, we will send copies of this report to the appropriate congressional committees, the Secretary of Energy, the Administrator of NNSA, and other interested parties. In addition, the report will be available at no charge on the GAO website at <http://www.gao.gov>.

If you or your staff members have any questions about this report, please contact me at (202) 512-3841 or [trimbled@gao.gov](mailto:trimbled@gao.gov). Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this report. GAO staff who made major contributions to this report are listed in appendix V.

Sincerely yours,

A handwritten signature in black ink that reads "David C. Trimble". The signature is written in a cursive style with a large, prominent 'D' and 'T'.

David C. Trimble  
Director, Natural Resources and Environment

---

# Appendix I: Scope and Methodology

---

To examine the Department of Energy's (DOE) approach to managing its risk of fraud and other improper payments and challenges, if any, that may limit the effectiveness of this approach, we took the following steps.

- We reviewed the Federal Acquisition Regulation (FAR), Office of Management and Budget (OMB) requirements and Presidential memorandums, federal legislation regarding improper payments, our *Standards for Internal Control in the Federal Government*,<sup>1</sup> our *A Framework for Managing Fraud Risk in Federal Programs*,<sup>2</sup> and standards and guidance of the Institute of Internal Auditors to identify federal requirements and best practices for prevention and detection of fraud and other improper payments. To identify DOE's agency-wide approach to managing its risk of fraud and improper payments, including key internal controls over financial and accounting operations and for contractor oversight, we reviewed DOE regulations, directives, procedures, and guidance, and we interviewed DOE officials from headquarters organizations, including the Office of the Chief Financial Officer (CFO), the office of the Chief Risk Officer, the Office of Acquisition Management, and the Office of Inspector General (OIG).
- To identify DOE's approach to managing its risk of fraud and improper payments in its field locations, we developed a semi structured interview, which was administered to officials at DOE field locations that oversee at least one prime contractor. Through review of DOE documents and discussions with officials in the Office of the CFO, we identified 10 field office locations responsible for oversight of at least one prime contractor; and we determined that 6 of those sites oversaw at least one non-M&O contractor. To develop the interview questions, we reviewed OMB Circular A-123, federal internal control standards, and the Fraud Risk Framework provided in and identified key controls and leading practices for prevention and detection of fraud and other improper payments.<sup>3</sup> We pretested interview questions and made changes to the interview guide as appropriate; we conducted these semi structured interviews with DOE's field

---

<sup>1</sup>GAO, *Standards for Internal Control in the Federal Government*, [GAO-14-704G](#) (Washington, D.C.: September 2014).

<sup>2</sup>GAO, *A Framework for Managing Fraud Risks in Federal Programs*, [GAO-15-593SP](#) (Washington, D.C.: July 28, 2015).

<sup>3</sup>Office of Management and Budget, *Management's Responsibility for Risk Management and Internal Control*, OMB Circular No. A-123 (Washington, D.C.: May 19, 2015).

CFOs, contracting officers, and major contractors at each site. We also collected DOE policies and procedures for oversight and review of contractor costs from each site. We analyzed DOE and contractor responses and information provided through the semi structured interview process and summarized DOE's approach to managing its risk of fraud and improper payments in its field locations.

- To gain an in-depth understanding of the local DOE processes for oversight of contractors' costs, we visited DOE's Hanford Office in Washington State and the National Nuclear Security Administration's (NNSA) Office of Financial Performance in Albuquerque, New Mexico, and held discussions with DOE officials responsible for financial and administrative oversight of prime contractors at the sites. To identify challenges to DOE's approach, we reviewed DOE internal assessments, OIG reports, and a DOE-commissioned study on DOE's contract administration practices.<sup>4</sup> We also interviewed officials from the DOE OIG audit and investigations units in headquarters and in the field to further identify and discuss additional challenges DOE faces in using its approach.

To examine the extent to which DOE's approach incorporates leading practices, such as the use of data analytics, through our review of standards and guidance of the Institute of Internal Auditors, federal internal control standards, and our Fraud Risk Framework, we identified key leading practices for managing the risk of fraud and improper payments in the federal government. The Fraud Risk Framework consists of four components—commit, assess, design and implement, and evaluate and adapt—each of which are overarching fraud risk management concepts and leading practices for carrying out the overarching concept. To ensure that we had a cross section of leading practices, we selected at least one leading practice from each component of the Fraud Risk Framework: commit to combating fraud by creating an organizational culture and structure that is conducive to fraud risk management, plan regular fraud risk assessments and assess risks to determine a fraud risk profile, and design and implement a strategy with specific control activities to mitigate assessed fraud risks. After determining that DOE had not adopted fraud risk management activities that incorporated leading practices from the first three components, we did not assess whether DOE was evaluating and adapting its use of leading fraud risk management practices. The leading practices we

---

<sup>4</sup>Golden Key Group for the Department of Energy, *DOE Acquisition Human Capital Staffing Model* (Reston, VA: July 18, 2013).

selected from each component were selected because the use of these practices could be objectively verified. We then compared DOE's approach to managing its risk of fraud and improper payments, including our analyses and summary of its policies and procedures for oversight of its contractors, with the key leading practices and identified similarities and differences between these practices and DOE's approach.

To examine the application of data analytics in identifying potential indicators of fraud or other improper payments associated with selected DOE contracts, we planned to review costs charged to DOE by one management and operating (M&O) contractor and one non-M&O contractor. We selected these contractors for in-depth review based on type of contractor, contract size in dollars, and ease of access of contractor data. Specifically, we selected one M&O and one non-M&O contract to review because these types of contracts charge costs to DOE differently and we wanted to capture this variation in our review. We chose two contracts that were large in terms of dollars charged to DOE in order to have two large data sets with many types of expenses to analyze. We selected the non-M&O contractor at the Hanford Site for ease of access to the data and proximity to our offices for follow-up on data questions and issues. We selected the M&O contractor because it is co-located with DOE's NNSA Office of Financial Performance, the field office responsible for oversight of all NNSA contractors, also making it much easier to follow up on data questions and issues.

We requested 3 years of cost data charged to DOE by each contractor during fiscal years 2013 through 2015.

- **Non-M&O contractor analysis.** We requested data from Bechtel National, Inc., the non-M&O contractor responsible for the design and construction of the Waste Treatment Plant at DOE's Hanford site. DOE provided the requested cost data for the non-M&O contractor in 72 files, and each file was separated into two types of costs: labor costs and other direct costs. These files contained fields regarding the natural class, source reference number and descriptions, cost accounting code, control account description, and others. We combined these data into two data sets, one set for labor costs and one set for other direct costs. To determine the reliability of these data, we (1) conducted a series of interviews with DOE officials responsible for the data to understand how the data are maintained and verified; (2) performed data testing, including checking totals in the data against control totals provided by the agency, as well as examination of outliers and missing data, and (3) reviewed the data

dictionary. We determined the data were sufficiently reliable for the purposes of this engagement. We performed a variety of analyses of these data, including examining distributions of variables, classification of costs into categories, cross-tabulation, and trend analysis. For example, we summarized both the labor and other direct costs data by type of cost. We reviewed the results of these analyses and identified certain costs that could potentially be unallowable as defined in the FAR and that warranted further review. For some of the potentially unallowable costs we identified, we examined the details of the transactions to help us to identify the type and/or purpose of the costs represented. To validate our findings, we provided a detailed briefing to DOE on the results of our analyses and at that time we requested additional information about the purpose and allowability of the potentially unallowable costs we identified. DOE did not respond to our request to provide us with this information.

DOE did, however, provide us with a file of individual cost transactions that it examined in connection with its review of the 72 invoice files from fiscal years 2013 through 2015. We performed a variety of analyses of these data, including, for example, classification of the costs into categories and cross-tabulating this information with the labor and other direct costs data summaries.

**M&O contractor analysis.** We requested data from Sandia Corporation, the M&O contractor responsible for managing and operating Sandia National Laboratories. DOE was unable to provide us with the requested data in a format that was suitable for analysis. Specifically, DOE was unable to provide the data because the contractor tracked costs by project in several sub-accounting systems, and the contractor could not produce a full data population of sufficiently detailed transaction-level data for the costs it incurred and claimed during the fiscal years 2013 through 2015 time frame we examined. In addition, the contractor did not identify costs by the cost types identified in the FAR.<sup>5</sup>

---

<sup>5</sup>48 C.F.R. § 31.205. Section 31.205 does not cover every element of cost. The determination of allowability shall be based on the principles and standards in this subpart and the treatment of similar or related selected items. 48 C.F.R. § 31.204(d).

---

# Appendix II: Details of Issues Identified with the Data Provided by the M&O Contractor

---

The M&O contractor that operates Sandia National Laboratories was unable to produce a full data population of sufficiently detailed transaction-level data for any of the over \$8 billion in costs it incurred and claimed during the fiscal years 2013 through 2015 time frame we examined. According to representatives of the M&O contractor and documents it provided, the contractor's core accounting system generates financial information for both internal and external use through the use of project accounting and general ledger modules. Specifically, the contractor's project accounting module generates information for internal management use, and the general ledger module generates information for external reporting purposes. However, neither the project accounting nor the general ledger module contained transaction-level cost data suitable for data analytics.

- The information contained in the contractor's project accounting module did not have the expenditure detail needed to effectively perform data analytics, according to documents provided by the contractor. The contractor's project accounting module tracks four cost categories: labor, chargebacks, travel, and purchases. Costs within each of these cost categories were not further identified by expense type, such as construction materials, property lease, or office supplies.
- The information contained within the contractor's general ledger module also did not contain the expenditure detail needed to effectively perform data analytics. According to representatives of the M&O contractor and documents they provided, the contractor's general ledger system is not set up to function like the ledgers used by nongovernmental businesses. A general ledger system, according to the contractor, would normally contain detailed information that would define the expenditure type and associated detail of the expenditure that could then allow analytics to be performed. Furthermore, the contractor told us that it does not produce financial statements and DOE does not require its contractors to report transactional detail to support the agency's preparation of consolidated financial statements. Consequently, the contractor's general ledger system does not contain the detailed information needed to allow analytics to be performed.

According to representatives of the M&O contractor and documents they provided, although transaction-level cost data are not maintained in the project accounting or general ledger modules, detailed cost information is found in several of the contractor's sub-accounting systems. Specifically, they said that the M&O contractor maintains several sub-accounting

systems that separately process and capture transactions by type, such as travel, purchase card, and employee expense voucher systems. Data from the sub-accounting systems are summarized and used to populate the contractor's project accounting and general ledger modules, according to contractor representatives and documents provided.<sup>1</sup> Notably, the M&O contractor at Sandia does not meet the financial management system standards it sets for prospective subcontractors. According to the M&O contractor's guidance for prospective subcontractors, an adequate accounting system must be able to collect, process, and report costs. It should be able to break out costs by cost element, and cost elements used should be easily traceable to the general ledger and the financial statements. As discussed above, the M&O contractor's financial system does not enable cost elements to be easily traceable to the contractor's general ledger, and the contractor does not produce corporate financial statements.

Representatives of the contractor told us that they have processes and controls in place that ensure that cost information from their subsystems reconciles with amounts charged to DOE. However, documentation the contractor provided us regarding costs contained in each subsystem did not reconcile with amounts included on the contractor's statement of costs incurred and claimed, and contractor officials could not confirm that the transactional expenditures pulled from the sub-accounting systems were reconciled with amounts charged to DOE. Instead, these officials suggested that we use data analytics on the subset of data contained in each of the sub-accounting systems—an approach they told us they use to ensure that the financial information they are reporting to DOE is proper. Unless the transactional expenditures pulled from the contractor's sub-accounting systems are reconciled with amounts charged to DOE, however, there is no assurance that the data are complete. Without complete data, meaningful analysis using data analytics is not possible.

According to DOE's contract with the M&O contractor, the contractor's financial management systems are to be responsive to the responsibilities of sound financial stewardship and public accountability. The overall system is to include an integrated accounting system suitable to collect, record, and report all financial activities; a budgeting system for the formulation and execution of resource requirements; a disbursements

---

<sup>1</sup>The project accounting module contains information that is summarized by project and task, and the general ledger module contains information that is summarized by budget code.

---

system for employee payroll and supplier payments; and an effective internal control system for all expenditures. Given the difficulty in producing transaction-level cost data that are reconcilable to the amounts charged to DOE, it is unclear how DOE ensures that the M&O contractor at Sandia meets these requirements.

# Appendix III: Comments from the Department of Energy



Department of Energy  
Washington, DC 20585  
March 15, 2017

Mr. David C. Trimble  
Director  
Natural Resources and Environment  
Government Accountability Office  
Washington, DC 20458

Dear Mr. Trimble:

We have reviewed the Government Accountability Office's (GAO) Draft Report titled, *DEPARTMENT OF ENERGY: Use of Leading Practices Could Help Manage the Risk of Fraud and Other Improper Payments (GAO-17-235)* and are concerned with the accuracy and characterization of statements throughout the report. Further, we believe GAO should acknowledge DOE compliance with requirements in effect at the time of its reviewed actions and DOE implementation of the revised OMB Circular A-123 (A-123) requirements, including consideration of fraud risk in its control activities.

As documented in the extensive technical comments in Enclosure 2, DOE has a robust A-123-compliant internal control program, has established invoice review procedures, and uses data analytics in internal control processes. In addition, the March 15, 2017 comments from the DOE Office of the Inspector General describe the multiple audit oversight activities with respect to DOE management and operating (M&O) contracts.

We generally concur in principle with recommendations 1 through 5, and DOE already has or is implementing those recommendations as part of DOE implementation of the revisions to OMB Circular A-123. We do not concur with recommendation 6 to require agency-specific changes for DOE contractors that would be more prescriptive than current government-wide requirements. DOE, however, will discuss the merits of government-wide guidance for applying data-analytics to contract cost with the OMB working group formed to implement the Fraud Reduction and Data Analytics Act of 2015.

Enclosure 1 provides our responses to the GAO recommendations. Enclosure 2 contains general and technical comments that provide critical changes to enhance the clarity and accuracy of the report, consistent with the noted concerns and other issues identified. For further questions regarding this response, please contact Mr. Joseph Stewart, Assistant Director, Financial Policy and Internal Controls, at 202-586-1750.

Sincerely,

  
Alison L. Doone  
Acting Chief Financial Officer

Enclosures



Enclosure 1

**Management Response to Report Recommendations**  
**GAO Draft Report**  
**DEPARTMENT OF ENERGY: Use of Leading Practices Could Help Manage the Risk**  
**of Fraud and Other Improper Payments (GAO-17-235)**

**Recommendation 1:**

*To allow DOE management to effectively monitor invoice reviews and have assurance that this control activity is operating as intended, establish a DOE-wide invoice review policy that includes requirements for sites to establish well-documented invoice review operating procedures.*

**Management Response: Concur in Principle**

DOE concurs in principle because it already has a DOE-wide invoice review policy. DOE Financial Management Handbook, Chapter 6 – *Cash*, contains financial policy for invoice reviews, and the Acquisition Guide Chapter 32.1, *Reviewing and Approving Contract Invoices*, provides policy to contracting personnel. The Acquisition Guide chapter provides references to applicable FAR/DEAR clauses and DOE Directives and identifies 19 specific items the approver must ensure are adequately addressed before invoice approval.

DOE will work with the relevant DOE offices to determine if revisions to existing policies and guidance are required.

**Estimated completion date: September 30, 2017**

**Recommendation 2:**

*To help DOE take a more strategic approach to managing improper payments and risk, including fraud risk, implement the following leading practice for managing its risk of fraud: create a structure with a dedicated entity within DOE to design and oversee fraud risk management activities.*

**Management Response: Partially Concur**

DOE implemented OMB Circular No. A-123, *Management's Responsibility for Enterprise Risk Management and Internal Control*, which adds consideration of fraud when evaluating risks.

DOE, however, will have to consider the costs/benefits and need for a separate organization before implementing a dedicated entity to design and oversee fraud risk management activities.

**Estimated completion date: TBD.**

**Recommendation 3:**

*To help DOE take a more strategic approach to managing improper payments and risk, including fraud risk, implement the following leading practices for managing its risk of fraud: conduct fraud risk assessment that are tailored to each program and use the assessments to develop a fraud risk profile.*

**Management Response: Concur in Principle**

DOE concurs with the substance of the recommendation. DOE conducts risk assessments that meet the requirements of the Improper Payments Elimination and Recovery Improvement Act and included the consideration of fraud risk as part of its FY 2016 internal control program. In its FY 2017 internal control guidance to DOE program offices, DOE implemented the recent updates to the GAO *Standards for Internal Controls* and OMB Circular A-123 that added requirements related to managing fraud risk and adherence to the GAO *Fraud Risk Management Framework*.

**Estimated completion date: September 30, 2017**

**Recommendation 4:**

*To help DOE take a more strategic approach to managing improper payments and risk, including fraud risk, implement the following leading practices for managing its risk of fraud: develop and document an antifraud strategy that describes the programs' approaches for addressing the prioritized fraud risks identified during the fraud risk assessment.*

**Management Response: Concur in Principle**

DOE concurs with the substance of the recommendation, and as noted in the responses to the previous recommendations, DOE implementation of the updated OMB Circular A-123 address the GAO recommendation. DOE department-wide antifraud strategy is embedded in the DOE internal control program. Implementation of OMB A-123 requirements for developing risk profiles, including fraud risks, will provide the processes necessary for managers to use information from fraud risk profiles to make resource decisions to mitigate residual risks. In addition, the Office of the Inspector General recently revised department-wide policy outlining DOE responsibilities to report fraud and employees to report cases of actual and suspected fraud.

**Estimated completion date: December 31, 2017**

**Recommendation 5:**

*To help DOE take a more strategic approach to managing improper payments and risk, including fraud risk, implement the following leading practices for managing its risk of fraud: design and implement specific control activities, including fraud awareness training and data-analytics, to prevent and detect fraud and other improper payments.*

**Management Response: Concur in Principle**

DOE concurs with the substance of the recommendation but, as described in the responses to recommendations 1-4, either is implementing, or has already implemented, this recommendation. The Office of the Inspector General already provides fraud awareness training and has agreed to expand that training through the Office of the Chief Financial Officer hosted webinars.

**Estimated completion date: December 31, 2017**

**Recommendation 6:**

*To help ensure that necessary data are available to employ data analytics as a tool to perform contractor cost surveillance activities, require contractors to maintain sufficiently detailed transaction-level cost data that are reconcilable with amounts charged to the government, including cost data that, at a minimum should represent a full data population and the details necessary to determine the nature of each cost transaction, with such identifiers as transaction date, dollar amount, item or service description, and transaction codes to indicate the type of cost represented (e.g. construction materials, property lease, and office supplies).*

**Management Response: Non-Concur As Written**

While DOE does not agree to implement agency-specific requirements for DOE contractors that would be more prescriptive than current federal requirements, DOE will discuss the merits of government-wide guidance for applying data-analytics to contract cost with the OMB working group formed to implement the Fraud Reduction and Data Analytics Act of 2015.

As discussed in the GAO report, the Fraud Reduction and Data Analytics Act of 2015 became law on June 30, 2016. To the extent possible, implementation of the Act's requirements to contract costs should be coordinated on a government-wide basis to ensure that contractors do not need to adjust their accounting and financial management systems in response to a disparate set of agency specific requirements. The Act requires OMB to establish a working group to promote interagency coordination on fraud reduction and data analytic efforts; this working group is an appropriate forum to:

- (1) consider appropriate techniques for applying data analytics to contract costs, taking into account the costs and benefits of such efforts and the impacts to existing procedures

for auditing contract costs; and (2) identify any associated requirements for additional data from contractors.

If the working group determines there is a need for contractors to retain and provide additional data to support data-analytic procedures, any proposed new requirement should be discussed with the FAR Council, the OMB Office of Federal Procurement Policy, and, potentially, the OMB Office of Intergovernmental and Regulatory Affairs. Any new requirement necessitating significant changes to contractors' financial systems could impose significant costs on those contractors, and increased costs would have to be considered when proposing such new requirements.

For its M&O contracts, DOE has already implemented requirements that address this recommendation. In its FY 2017 Internal Control Evaluations Guidance, DOE implemented the fraud risk requirements of the revised OMB Circular A-123, which was informed by the GAO Framework for Managing Fraud Risk in Federal Programs. DOE applies A-123 enterprise risk management and internal control requirements to sites and laboratories operated by M&O contracts. As required by the DOE guidance and A-123, contractors apply data analytic techniques at these sites and laboratories, as appropriate. Contractors retain any data required to apply these requirements effectively. Under the M&O contracting model, the operating contractor is responsible for managing and operating the site or laboratory, including the performance of detailed financial management functions such as the use of data analytic tools to identify fraud risk factors. Federal employees assess contractor implementation of internal control requirements, including requirements for fraud risk activities.

**Estimated completion date: By June 30, 2017**

# Appendix IV: Comments from the Department of Energy Office of Inspector General



DEPARTMENT OF ENERGY  
OFFICE OF INSPECTOR GENERAL

## MEMORANDUM

DATE: March 15, 2017

REPLY TO:  
ATTN OF: IG-302

SUBJECT: Comments on U.S. Government Accountability Office Draft Report  
*GAO-17-235, Department of Energy: Use of Leading Practices Could Help Manage the Risk of Fraud and Other Improper Payments* (Job Code 361651)

TO: Senior Analyst, Natural Resources and Environment  
U.S. Government Accountability Office

We value the GAO's insights and recommendations related to the risk of fraud and other improper payments in the Department of Energy. We appreciate the opportunity to comment on conclusions regarding the U.S. Department of Energy Office of Inspector General (DOE OIG) and offer the following comments.

Unique to the Department of Energy, costs of contractors performing management and operating (M&O) contracts are integrated in the Department's financial management system. As a result, M&O contractor costs are included in the Department's annual financial statements and are audited by an external certified public accounting firm as part of the annual audit. The DOE OIG oversees the completion of the annual financial statement audit.

In the early 1990s, the Department of Energy, in consultation with the DOE OIG, developed and implemented a Cooperative Audit Strategy to maximize the overall audit coverage at its M&O contractors while making efficient use of available audit resources by allowing the Department to rely on the work of contractor internal audit activities. These contractor internal audit activities follow standards established by the Institute of Internal Auditors (IIA) and recognized by the GAO. These IIA standards require contractor internal audit activities to be structured organizationally to be sufficiently independent so as to remove any impairment to fair and objective reporting.

Further, the M&O contractor internal auditors operate within a control framework that involves external organizations reviewing the work of the internal auditor. For example, contractor internal audit activities are subject to peer reviews that evaluate and establish the quality of work including independence of the internal auditor; are required to submit an annual audit plan that is approved by the DOE Contracting Officer; are required to use an OIG approved audit program that is validated by the DOE OIG each year and includes a requirement to review internal controls over major disbursement categories.

The GAO Government Auditing Standards premise of utilizing the work of other auditors to avoid duplication of effort and providing reasonable assurance is one of the basic tenants of the

Cooperative Audit Strategy. As noted earlier in this report “there are no government-wide requirements that govern how individual agencies should monitor contractor costs” however, the DOE requires its M&O contractors to produce a Statement of Cost Incurred and Claimed annually that is subject to validation using the Cooperative Audit Strategy. The validation occurs in the form of an annual audits conducted by the M&O contractor’s internal audit organization. This audit work, to include assessment of the contractor internal audit organizations compliance with professional standards, is reviewed by the OIG. The OIG conducts a review-level engagement, as described in the GAO Government Audit Standards, provide a basis for the OIG to determine the level of reliance that can be placed on the M&O contractor internal audit organizations’ work. The OIG reports its findings to the DOE contacting officer and the contracting officer has the ultimate authority to require additional measures to include reperformance of the work or use of other qualified auditors, as appropriate.

The Cooperative Audit Strategy model is not unlike similar models utilized by non-governmental entities where an organization’s internal audit function provides regular audits, reviews, and assessments of the organization’s finances and operations throughout the year and works in cooperation with the entity’s external auditor to avoid duplication of effort and to gain efficiencies in the production of audited financial statements. This model, which is elaborated as Clarified Statement on Auditing Standard AU-C section 610 (formerly the Statement on Auditing Standards No. 128), Using the Work of Internal Auditors, requires the external auditor, the OIG in the case of the DOE M&O contractors, to satisfy itself as to the independence and competency of the internal audit function through review of the function for compliance with professional standards and determining if the function uses a systematic and disciplined approach, including quality control. It also requires the external auditor to determine the adequacy of the work it intends to rely on including testing some of the work it will use as audit evidence. Once the external auditor has taken these steps it has created a basis for reliance on that work.

As a result of the control framework over the Cooperative Audit Strategy, we are providing suggested language to include in the report:

*According to the OIG, the framework of the Cooperative Audit Strategy ensures the integrity and reliability of the review-level engagements by confirming the independence of the M&O internal audit organizations through procedures that include contracting officer review of audit plans and annual audit reports, required external peer reviews, OIG approved and tested audit programs for internal audit use, rigorous OIG oversight, and audit of M&O contractor costs by an independent third party external auditor as part of DOE’s annual financial statement audit.*

*Michelle Anderson*

Michelle Anderson  
Deputy Inspector General  
for Audits and Inspections  
Office of Inspector General

cc: Assistant Director, Office of Financial Policy and Internal Controls, CF-10

---

# Appendix V: GAO Contact and Staff Acknowledgments

---

## GAO Contact

David C. Trimble, (202) 512-3841 or [trimbled@gao.gov](mailto:trimbled@gao.gov)

---

## Staff Acknowledgments

In addition to the contact named above, Diane LoFaro (Assistant Director), David Dornish, Farrah Graham, Mark Keenan, Courtney Liesener, Andrew Moore, and Kathryn Pedalino made key contributions to this report.

---

---

## GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

---

## Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

---

## Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

---

## Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [LinkedIn](#), [Twitter](#), and [YouTube](#). Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#). Visit GAO on the web at [www.gao.gov](http://www.gao.gov) and read [The Watchblog](#).

---

## To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: [fraudnet@gao.gov](mailto:fraudnet@gao.gov)

Automated answering system: (800) 424-5454 or (202) 512-7470

---

## Congressional Relations

Katherine Siggerud, Managing Director, [siggerudk@gao.gov](mailto:siggerudk@gao.gov), (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

---

## Public Affairs

Chuck Young, Managing Director, [youngc1@gao.gov](mailto:youngc1@gao.gov), (202) 512-4800, U.S. Government Accountability Office, 441 G Street NW, Room 7149, Washington, DC 20548

---

## Strategic Planning and External Liaison

James-Christian Blockwood, Managing Director, [spel@gao.gov](mailto:spel@gao.gov), (202) 512-4707, U.S. Government Accountability Office, 441 G Street NW, Room 7814, Washington, DC 20548



Please Print on Recycled Paper.