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(1)

THE COLUMBIA ACCIDENT INVESTIGATION
BOARD REPORT

THURSDAY, SEPTEMBER 4, 2003

HOUSE OF REPRESENTATIVES,
COMMITTEE ON SCIENCE,

Washington, DC.

The Committee met, pursuant to call, at 10 a.m., in Room 2318
of the Rayburn House Office Building, Hon. Sherwood L. Boehlert
[Chairman of the Committee] presiding.
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HEARING CHARTER

COMMITTEE ON SCIENCE
U.S. HOUSE OF REPRESENTATIVES

The Columbia Accident
Investigation Board Report

THURSDAY, SEPTEMBER 4, 2003
10:00 A.M.–12:00 P.M.

2318 RAYBURN HOUSE OFFICE BUILDING

1. Purpose
On Thursday, September 4th at 10:00 a.m., the Science Committee will hold a

Full Committee hearing on the findings and recommendations of the Columbia Acci-
dent Investigation Board (CAIB). The Committee will receive testimony from retired
Navy Admiral Harold Gehman, Chairman of the 13-member Board, along with three
members of the Board.
2. Background

This is the first in a series of hearings the Science Committee will hold this fall
on the Space Shuttle accident and related problems highlighted in the CAIB report.
This hearing provides an opportunity for Admiral Gehman to present the report to
the Committee and will set the stage for the follow-up hearings. The overall goal
this fall is to fully understand the risks, costs, and benefits of the human space
flight program, including the Space Shuttle, and to determine what actions need to
be taken to reform NASA.

While the CAIB has said it intends the report to help NASA in safely getting back
to human space flight, the report is hard hitting. It describes in detail the specific
physical causes of the Shuttle Columbia’s demise and documents the failures of
NASA’s organization in recognizing and dealing with the dangers the Shuttle faced.
The CAIB makes a number of recommendations to remedy both problems, some that
NASA must meet before the Shuttle returns to flight, and others that the report
suggests will take longer to implement. It is likely that Congress will ultimately be
responsible for ensuring those recommendations are met.

The CAIB report also cites as contributions to the Shuttle accident NASA’s reluc-
tance to realistically assess its ability to conduct human space flight missions on a
constrained budget and the lack of a national commitment to an ambitious and
probably expensive vision for human space flight. The report sets the stage for a
thorough public policy debate regarding the future of human space flight, the pros-
pects for a Shuttle replacement, the appropriate balance of human and robotic mis-
sions, future priorities in space exploration, and the level of resources that should
be allocated for such activities. The Committee’s findings will, among other things,
form the basis of a NASA reauthorization bill next year.
3. Witnesses

Admiral Harold Gehman (retired), Chairman, Columbia Accident Investigation
Board. Formerly Co-Chairman of the Department of Defense review of the attack
on the U.S.S. Cole. Before retiring, Gehman served as the NATO Supreme Allied
Commander, Atlantic, Commander in Chief of the U.S. Joint Forces Command, and
Vice Chief of Naval Operations for the U.S. Navy. Gehman earned a B.S. in Indus-
trial Engineering from Penn State University and is a retired four star Admiral.
James Hallock, Ph.D., Manager, Aviation Safety Division, Volpe National Trans-
portation Systems Center, Massachusetts. Dr. Hallock contributed to Group III of
the CAIB, which focused on engineering and technical analysis of the accident and
resulting debris. He has worked in the Apollo Optics Group of the MIT Instrumenta-
tion Lab and was a physicist at the NASA Electronics Research Center, where he
developed a spacecraft attitude determining system. He joined the DOT Transpor-
tation Systems Center (now the Volpe Center) in 1970. Hallock received B.S., M.S.
and Ph.D. degrees in Physics from the Massachusetts Institute of Technology (MIT).
He is an expert in aircraft wake vortex behavior and has conducted safety analyses
on air traffic control procedures, aircraft certification, and separation standards, as
well as developed aviation-information and decision-support.
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Major General Kenneth W. Hess, Commander, Air Force Safety Center, Kirtland
Air Force Base, New Mexico, and Chief of Safety, United States Air Force, Head-
quarters U.S. Air Force, Washington, D.C. Major General Hess contributed to Group
II of the CAIB, which scrutinized NASA training, operations, and the in-flight per-
formance of ground crews and the Shuttle crew. Hess entered the Air Force in 1969
and has flown operationally in seven aircraft types. He has commanded three Air
Force wings—the 47th Flying Training Wing, 374th Airlift Wing, and 319th Air Re-
fueling Wing—and commanded the U.S. 3rd Air Force, RAF Mildenhall, England.
Hess also has extensive staff experience at the Joint Staff and U.S. Pacific Com-
mand. He holds a B.B.A. from Texas A&M University and a M.S. in Human Rela-
tions and Management from Webster College.
Sheila E. Widnall, Ph.D., Institute Professor and Professor of Aeronautics and As-
tronautics and Engineering Systems, Massachusetts Institute of Technology (MIT),
Massachusetts. Dr. Widnall also contributed to Group III of the CAIB, which fo-
cused on engineering and technical analysis of the accident and resulting debris.
Widnall has served as Associate Provost, MIT, and as Secretary of the Air Force.
She is currently Co-Chairman of the Lean Aero-space Initiative. A leading expert
in fluid dynamics, Widnall received her B.S., M.S., and Ph.D. in Aeronautics and
Astronautics from MIT.
4. Attachments:

• Executive Summary, Columbia Accident Investigation Report.
• Chapter 11, Recommendations, Columbia Accident Investigation Report.
• CRS Report, NASA’s Space Shuttle Columbia, Synopsis of the CAIB Report

(RS21606).
• CRS Report, NASA’s Space Shuttle Columbia: Quick Facts and Issues for

Congress (RS21408).
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Attachment 1

COLUMBIA ACCIDENT INVESTIGATION BOARD REPORT
VOLUME I

AUGUST 2003

EXECUTIVE SUMMARY
The Columbia Accident Investigation Board’s independent investigation into the

February 1, 2003, loss of the Space Shuttle Columbia and its seven-member crew
lasted nearly seven months. A staff of more than 120, along with some 400 NASA
engineers, supported the Board’s 13 members. Investigators examined more than
30,000 documents, conducted more than 200 formal interviews, heard testimony
from dozens of expert witnesses, and reviewed more than 3,000 inputs from the gen-
eral public. In addition, more than 25,000 searchers combed vast stretches of the
Western United States to retrieve the spacecraft’s debris. In the process, Columbia’s
tragedy was compounded when two debris searchers with the U.S. Forest Service
perished in a helicopter accident.

The Board recognized early on that the accident was probably not an anomalous,
random event, but rather likely rooted to some degree in NASA’s history and the
human space flight program’s culture. Accordingly, the Board broadened its man-
date at the outset to include an investigation of a wide range of historical and orga-
nizational issues, including political and budgetary considerations, compromises,
and changing priorities over the life of the Space Shuttle Program. The Board’s con-
viction regarding the importance of these factors strengthened as the investigation
progressed, with the result that this report, in its findings, conclusions, and rec-
ommendations, places as much weight on these causal factors as on the more easily
understood and corrected physical cause of the accident.

The physical cause of the loss of Columbia and its crew was a breach in the Ther-
mal Protection System on the leading edge of the left wing, caused by a piece of
insulating foam which separated from the left bipod ramp section of the External
Tank at 81.7 seconds after launch, and struck the wing in the vicinity of the lower
half of Reinforced Carbon-Carbon panel number 8. During re-entry this breach in
the Thermal Protection System allowed superheated air to penetrate through the
leading edge insulation and progressively melt the aluminum structure of the left
wing, resulting in a weakening of the structure until increasing aerodynamic forces
caused loss of control, failure of the wing, and break-up of the Orbiter. This breakup
occurred in a flight regime in which, given the current design of the Orbiter, there
was no possibility for the crew to survive.

The organizational causes of this accident are rooted in the Space Shuttle Pro-
gram’s history and culture, including the original compromises that were required
to gain approval for the Shuttle, subsequent years of resource constraints, fluc-
tuating priorities, schedule pressures, mischaracterization of the Shuttle as oper-
ational rather than developmental, and lack of an agreed national vision for human
space flight. Cultural traits and organizational practices detrimental to safety were
allowed to develop, including: reliance on past success as a substitute for sound en-
gineering practices (such as testing to understand why systems were not performing
in accordance with requirements); organizational barriers that prevented effective
communication of critical safety information and stifled professional differences of
opinion; lack of integrated management across program elements; and the evolution
of an informal chain of command and decision-making processes that operated out-
side the organization’s rules.

This report discusses the attributes of an organization that could more safely and
reliably operate the inherently risky Space Shuttle, but does not provide a detailed
organizational prescription. Among those attributes are: a robust and independent
program technical authority that has complete control over specifications and re-
quirements, and waivers to them; an independent safety assurance organization
with line authority over all levels of safety oversight; and an organizational culture
that reflects the best characteristics of a learning organization.

This report concludes with recommendations, some of which are specifically iden-
tified and prefaced as ‘‘before return-to-flight.’’ These recommendations are largely
related to the physical cause of the accident, and include preventing the loss of
foam, improved imaging of the Space Shuttle stack from liftoff through separation
of the External Tank, and on-orbit inspection and repair of the Thermal Protection
System. The remaining recommendations, for the most part, stem from the Board’s
findings on organizational cause factors. While they are not ‘‘before return-to-flight’’
recommendations, they can be viewed as ‘‘continuing to fly’’ recommendations, as
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they capture the Board’s thinking on what changes are necessary to operate the
Shuttle and future spacecraft safely in the mid- to long-term.

These recommendations reflect both the Board’s strong support for return-to-flight
at the earliest date consistent with the overriding objective of safety, and the
Board’s conviction that operation of the Space Shuttle, and all human space flight,
is a developmental activity with high inherent.
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Chairman BOEHLERT. The hearing will come to order. I want to
welcome everyone here for the first of what will be an extensive se-
ries of hearings on the future of the Shuttle program, and of the
manned space flight programs, in general. This is a pivotal moment
in NASA’s history, and this committee intends to lead the way in
examining the issues that will enable Congress and the White
House to chart NASA’s future. Perhaps I should say in ‘‘confronting
the issues’’ because moving forward will require asking tough ques-
tions and facing up to tough choices.

We will be better able to do that because of the extraordinary
work that has been done by Admiral Gehman and the entire mem-
bership and staff of the Columbia Accident Investigation Board.
The Board members have been inspiring models: independent, fo-
cused, inquiring, tough, candid, and accessible. The Board report
has to be the starting point for setting NASA’s future course.

If the Shuttle is to return to flight, then, at a minimum, every
single one of the CAIB’s return-to-flight recommendations must be
implemented. That includes the recommendation that NASA have
a detailed plan for addressing the organizational and cultural defi-
ciencies the CAIB has so convincingly described. Indeed, Mr. Hall
and I wrote to Admiral Gehman back in the early summer sug-
gesting just that sort of recommendation to help ensure that NASA
would act on the central recommendations concerning organization
and culture.

I think all of us need to face up to the rather disheartening pic-
ture of NASA that has been so painstakingly drawn by the CAIB.
If we fail to do so, it is readily apparent that we will just have to
go through this same and sad exercise again. NASA’s experience
may be the ultimate proof of Santayana’s famous observation about
those who fail to learn from the past being doomed to repeat it.

The sad fact is that the loss of the Columbia and her crew was
preventable. This is not even close to being a case in which the
problems could only be seen in hindsight. We need to clearly iden-
tify and root out each of the systemic and individual failures that
led to this accident. The CAIB report is a blueprint for doing so.
The memory of the Columbia crew compels us to do no less.

I have to say that I am concerned about some of the ways NASA
has been approaching the return-to-flight thus far. I admire Ad-
ministrator O’Keefe and I am pleased he has embraced the CAIB
report with his words. But deeds are what count. And I am con-
cerned that NASA may already be rushing to meet unrealistic
launch dates instead of examining this report closely and moving
deliberately.

I am also concerned that NASA has been trumpeting changes in
its safety organization that do not appear to address any of the
problems that have been persuasively identified in the Board’s re-
port. Delay is not the goal, but if safety is to improve, NASA must
not be judging itself by how quickly it can send the Shuttle back
into orbit.

And undue haste is ill advised for another reason, too. We, as a
Committee, and as a nation, need some time to consider our overall
space policy.

We need to make fundamental decisions about the future of the
Shuttle program and of the manned space flight program. We need
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to get, perhaps for the first time, accurate cost estimates of what
it will cost to run the Space Shuttle and other manned programs
safely and accurate descriptions of what they will be able to accom-
plish. I, for one, am not willing to write NASA a blank check for
the Shuttle program.

We also need to have a better appraisal of what the risks are of
operating the Space Shuttle, because even after implementing the
CAIB recommendations, the Shuttle will continue to be a risky ve-
hicle, and I am not willing to see the Shuttle fly without regard to
the level of risk.

Finally, we need to better define NASA’s overarching human
space flight vision: something that has been lacking for more than
a generation. That won’t be easy, and it can only be done after
hearings that will enable us to make a clear-eyed appraisal of the
costs, benefits, and risks of different options.

So I approach today’s hearing soberly because of the tragedy that
has brought us here and the daunting tasks that lie ahead. But I
also approach today with eagerness, because we have a rare chance
to reshape our nation’s space program, and we will be able to ben-
efit from the outstanding work of Admiral Gehman and his team.
I look forward to hearing from them.

Mr. Hall.
[The prepared statement of Mr. Boehlert follows:]

PREPARED STATEMENT OF CHAIRMAN SHERWOOD BOEHLERT

I want to welcome everyone here for the first of what will be an extensive series
of hearings on the future of the Shuttle program, and of the manned space flight
programs, in general. This is a pivotal moment in NASA’s history, and this com-
mittee intends to lead the way in examining the issues that will enable Congress
and the White House to chart NASA’s future. Perhaps I should say in ‘‘confronting
the issues’’ because moving forward will require asking tough questions and facing
up to tough choices.

We will be better able to do that because of the extraordinary work that has been
done by Admiral Gehman and the entire membership and staff of the Columbia Ac-
cident Investigation Board (CAIB). The Board members have been inspiring mod-
els—independent, focused, inquiring, tough, candid and accessible. The CAIB report
has to be the starting point for setting NASA’s future.

If the Shuttle is to return to flight, then, at a minimum, every one of the CAIB’s
return-to-flight recommendations must be implemented. That includes the rec-
ommendation that NASA have a detailed plan for addressing the organizational and
cultural deficiencies the CAIB has so convincingly described. Indeed, Mr. Hall and
I wrote to Admiral Gehman back in July suggesting just that sort of recommenda-
tion to help ensure that NASA would act on the central recommendations con-
cerning organization and culture.

I think all of us need to face up to the rather disheartening picture of NASA that
has been so painstakingly drawn by the CAIB. If we fail to do so, it’s readily appar-
ent that we will just have to go through this same sad exercise again. NASA’s expe-
rience may be the ultimate proof of Santayana’s famous observation about those
who fail to learn from the past being doomed to repeat it.

The sad fact is that the loss of the Columbia and her crew was preventable. This
is not even close to being a case in which the problems could only be seen in hind-
sight. We need to clearly identify and root out each of the systemic and individual
failures that led to this accident. The CAIB report is a blueprint for doing so. The
memory of the Columbia crew compels us to do no less.

I have to say that I am concerned about some of the ways NASA has been ap-
proaching the return-to-flight thus far. I admire Administrator O’Keefe and I’m
pleased he has embraced the CAIB report with his words. But deeds are what will
count. And I’m concerned that NASA may already be rushing to meet unrealistic
launch dates instead of examining this report closely and moving deliberately.

I’m also concerned that NASA has been trumpeting changes in its safety organiza-
tion that do not appear to address any of the problems that have been persuasively
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identified in the CAIB report. Delay is not the goal, but if safety is to improve,
NASA must not be judging itself by how quickly it can send the Shuttle back into
orbit.

And undue haste is ill-advised for another reason, too. We, as a committee, and
as a nation, need some time to consider our overall space policy.

We need to make fundamental decisions about the future of the Shuttle program
and of the manned space flight program. We need to get, perhaps for the first time,
accurate cost estimates of what it will cost to run the Space Shuttle and other
manned programs safely and accurate descriptions of what they will be able to ac-
complish. I, for one, am not willing to write NASA a blank check for the Shuttle
program.

We also need to have a better appraisal of what the risks are of operating the
Space Shuttle—because even after implementing the CAIB recommendations, the
Shuttle will continue to be a risky vehicle—and I am not willing to see the Shuttle
fly without regard to the level of risk.

Finally, we need to better define NASA’s overarching human space flight vision—
something that has been lacking for more than a generation. That won’t be easy,
and it can only be done after hearings that will enable us to make a clear-eyed ap-
praisal of the costs, benefits and risks of different options.

So I approach today’s hearing soberly because of the tragedy that has brought us
here and the daunting tasks that lie ahead. But I also approach today with eager-
ness because we have a rare chance to reshape our nation’s space program, and we
will be able to benefit from the outstanding work of Admiral Gehman and his team.
I look forward to hearing from them.

Mr. Hall.

Mr. HALL. Chairman, thank you for a good opening statement,
and I think it is a statement that we all need to keep and to refer
back to as we proceed and as we adhere to and recognize the find-
ings of the Admiral and his colleagues. So I say to you, Admiral,
again, good morning. And thanks for your openness. Thanks for
your being available to anyone who wanted to talk to you about
anything. And thanks for the work you have done, you and all of
your colleagues. And thanks for the work we will be expecting you
to do and the oversight we will expect of you in the days that are—
lie ahead. The Nation owes a great debt of gratitude to all of you
and to your staff for your very dedicated service. I am grateful to
you, and I think every Member up here is.

When you began your work seven months ago, it was not at all
clear that we would ever unravel the physical cause of the accident.
And there will be some who are not totally satisfied with the find-
ings, but I think you have a lot of backup material there and—that
they can refer to, and I just—indeed, your report, I think, makes
it very clear that a series of reviews over the years, since the Chal-
lenger, had uncovered some of the same sorts of problems that you
found during your investigation. This committee needs to get your
best assessment of why these problems have continued to occur and
what will be required to keep them from causing another accident.
Your answers will help me shape legislation that I am developing.
It will help others of us shape legislation that we are developing
to provide for continued oversight. And the end of the two-year pe-
riod, the first really important two-year period, we don’t want this
thing just to dwindle away like it did after the Challenger. We
want to keep it before people and keep the goal in sight, and that
goal in sight should be safety, safety, safety. If real estate people
say location, location, location, I think the American people today
are calling for safety.

I know that there are a lot that want to know who is at fault
for the Columbia accident. Maybe they wanted names and things
like that, but—and that is understandable, but your report makes
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it clear that the conditions that ultimately led to the accident were
not just a result of a few individual actions. I personally am not
as interested in assigning the blame as I am to working to fix the
problems identified by your investigation. We are going to need
your help in determining the best way to proceed from here on out.

In that regard, I am very interested in your recommendations for
returning the Shuttle fleet to flight. This committee needs to know
why you included the items you did, and equally important, why
some potential tasks were not included in your recommendations.

Mr. Chairman, the Columbia Accident Investigation Board has
performed a very important service. Now it is up to Congress, I
think, in cooperation with the White House and in cooperation with
the NASA Administrator to make this report work to seek and find
and figure out every area of safety that we can to consider issues
that are beyond the Board’s charter. And namely, we need to de-
cide on some concrete goals for the human space flight program
and be willing to commit the resources necessary to meet those
goals.

There will be those who will say that we should walk away from
human space flight as a result of this accident. It has been said.
I disagree. The question is not whether we should have a human
space flight program. The real question is how to make that pro-
gram as safe and productive as possible. My view is that we should
complete the International Space Station as originally planned so
that it can be a productive research facility. We need to fix the
Shuttle, and as part of that effort, take a serious look at how best
to protect the crews that are going to be flying the Shuttle for the
next 10 to 20 years.

Finally, we need to get some concrete goals for human explo-
ration beyond the Space Station. Establishment of human explo-
ration goals would ensure that we make the appropriate invest-
ments in our space program, would revitalize the NASA workforce
and would serve as a source of inspiration for both the NASA work-
force and the American people.

With respect to crew safety, I would note that just a month ago,
the House of Representatives unanimously approved an amend-
ment that I offered up that many of us on this committee had of-
fered up at the Committee level here. We all agreed on safety, we
just couldn’t agree exactly on how it was to be done, so my amend-
ment simply said to launch out onto a program for safety, a study
as to how to get that safety and who ought to do it, not to assess
blame, but to be grateful to those that made the program great
that put these people, magnificent men and women, into the air
and brought them back safely so many, many, many times. I think
we are going to continue to rely on the Shuttle for a lot of years
to service the Space Station. We need to do everything we can to
ensure that if this Shuttle comes under threat in the future the
crew is given every possible opportunity to survive.

I didn’t send up that amendment to cause any problems or to
nudge anybody, but I sent it up simply to say to the world that we
are interested in safety, we care about safety, and we are going to
launch a program designating and designing how we can make it
safe. And if we don’t do that, we may not have the Shuttle as safe
as it should be, if we should have another tragedy in the next five
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years or eight years or six years or six months or 10 months, but
we better be on our way. And we better have a program to show
the American people that we are trying to make it safe for the men
and women who will man the Shuttle. We have to do that. That
is our goal. That is my goal. And if we don’t have that well under-
way or completed when we have another tragedy, we can forget
about the space program. I don’t want to do that.

I yield back my time, Mr. Chairman.
[The prepared statement of Mr. Hall follows:]

PREPARED STATEMENT OF REPRESENTATIVE RALPH M. HALL

Good morning. I’d like to welcome Admiral Gehman and his colleagues from the
Columbia Accident Investigation Board to today’s hearing. The Nation owes a debt
of gratitude to all of the Board members and staff for your dedicated service.

When you began your work seven months ago, it was not at all clear that we
would ever unravel the physical cause of the accident. It is a tribute to your efforts
that we can now be highly confident that a foam strike did in fact lead to the loss
of the Space Shuttle Columbia and its crew.

At the same time, your report makes a persuasive case that other factors made
an equal contribution to the Shuttle accident. It is painful reading, because the
Board essentially has concluded that NASA never really learned the lessons of the
Space Shuttle Challenger accident more than 17 years ago. Indeed the CAIB report
makes it clear that a series of reviews over the years since Challenger had uncov-
ered the same sorts of problems that you found during your investigation. This com-
mittee needs to get your best assessment of why those problems have continued to
occur, and what will be required to keep them from causing another accident. Your
answers will help me shape legislation that I am developing to provide for continued
oversight of the implementation of the Gehman recommendations.

I know that there are some who want to know who was at fault for the Columbia
accident. That is understandable. However, your report makes it clear that the con-
ditions that ultimately led to the accident were not just the result of a few individ-
uals’ actions. I personally am not as interested in assigning blame as I am in work-
ing to fix the problems identified by your investigation. We are going to need your
help in determining the best way to proceed from here on out.

In that regard, I am very interested in your recommendations for returning the
Shuttle fleet to flight. This committee needs to know why you included the items
you did, and equally importantly, why some potential tasks were not included in
your recommendations.

Mr. Chairman, the Columbia Accident Investigation Board has performed an im-
portant service. However, it is now up to Congress—in coordination with the White
House—to consider issues that are beyond the Board’s charter. Namely, we need to
decide on some concrete goals for the human space flight program and be willing
to commit the resources necessary to meet those goals.

There will be those who say that we should walk away from human space flight
as a result of this accident. I disagree. The question is not whether we should have
a human space flight program—the real question is how to make that program as
safe and productive as possible. My view is that we should complete the Inter-
national Space Station as originally planned so that it can be a productive research
facility. We need to fix the Shuttle, and as part of that effort take a serious look
at how best to protect the crews that will be flying the Shuttle for the next 10 to
20 years. Finally, we need to set some concrete goals for human exploration beyond
the Space Station. Establishment of human exploration goals would ensure that we
make the appropriate investments in our space program, would revitalize the NASA
workforce, and would serve as a source of inspiration for both the NASA workforce
and the American public.

With respect to crew safety, I would note that just a month ago, the House of Rep-
resentatives unanimously approved my amendment providing adequate funds for
NASA to at least begin assessing Space Shuttle crew rescues options seriously. If
we lose another Shuttle and its crew, the impact on the space flight program will
be disastrous. We are going to continue to rely on the Shuttle for many years to
service the Space Station, and we need to do everything possible to ensure that if
the Shuttle comes under threat in the future, the crew is given every possible oppor-
tunity to survive.

Mr. Chairman, I will close by again expressing my appreciation for the Board’s
efforts.
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Chairman BOEHLERT. Thank you very much, Mr. Hall.
Mr. Rohrabacher.
Mr. ROHRABACHER. First of all, I would like to thank Ralph Hall

and our Democratic colleagues for the bipartisan spirit that we
have had in this committee since this tragedy. This could be a very
tumultuous time for us all, but we have worked together and we
have kept politics out of it, and we have all been trying our best,
as just demonstrated by Ralph Hall’s wonderful statement, and so
we appreciate that and all the work you have done.

I would also like to thank Chairman Boehlert for his leadership
and Chairman Boehlert for his good judgment during this very vex-
ing time. It is—now it is our time to pick up this job. And Admiral
Gehman and his crew have done a terrific job, a wonderful job.
Now it is time for us to do our job. It is our work—actually, you
might say our work actually begins today.

Today’s hearing is the first step in understanding, on this end of
the hearing anyway, what went wrong with the Space Shuttle Co-
lumbia, what went wrong with NASA, and what choices we have
in the future, what type of vision we must have in order to achieve
the goals that we set as part of that vision.

We are greatly indebted to Admiral Gehman and the whole Co-
lumbia Accident Investigation Board for what they have done and
for a terrific and an outstanding job. Their work will be an invalu-
able resource for us as we now move forward to solve the problems
at NASA and to set a course for NASA in the future.

A key element of NASA’s success in the past was a clear national
objective and purpose when it came to our space program. Mercury,
Gemini, Apollo, all were involved, of course, with beating the Rus-
sians to the moon and all of that was something that Americans
understood, all of us in—as American citizens, of people in the gov-
ernment, people in the Legislative Branch, people in NASA, we all
knew what that goal was and the vision. We were behind it, and
we were part of the team. Our civil space program today suffers
from a lack of strategic vision and a lack of broader national goals.

Putting America’s space program back on track means more than
fixing a flawed piece of Shuttle technology. In fact, the Shuttle
itself remains a major question mark as we go through the findings
of the Gehman report. For the last 30 years, NASA may well have
been on the wrong path when it comes to the Shuttle. The Shuttle
has failed miserably to meet its original goals, and our reliance on
such a complex, high-risk technology has drained billions of dollars
from our Treasury and billions of dollars from other space pro-
grams. And it has regrettably cost us too much money and cost too
many lives.

Now there have been successes in the Shuttle program as well.
I was part of the Reagan Administration when the first Shuttle
landed, and I know how important the Shuttle was to inspiring the
American people at a time when we had our—when our national
spirits needed inspiring. And who can say what type of a contribu-
tion that made, seeing that Shuttle land and knowing it was prob-
ably one of the most magnificent engineering feats in all of human
history. That did inspire us. And how many billions of dollars were
added to our economy? Hundreds of billions by that inspiration.
And that has to be put into the equation as well.
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Yet when focusing on the loss of our bravest astronauts and our
brave astronauts, we must want to make sure that we look at
human space travel in the future that we do, as Ralph has just
stated, our utmost to ensure that we are protecting those astro-
nauts and those people’s lives in the line as well. But with that in
mind, we should not close the door on human space travel. The as-
tronauts who have given their lives would not want us to turn
around, would not want us to be earthbound because lives were
lost. They knew the risks they were taking, and that is why they
are unique among American heroes today, and we honor them in
this hearing and we honor them by moving forward. It is a risky
venture to move forward into space with human beings, but I
would submit today that it is worth the risk.

We have the rare opportunity to help NASA today. And with Ad-
miral Gehman’s help and with his team’s help to break the bureau-
cratic malaise that has gripped the NASA bureaucracy for too long.
Our space program should be about expanding American freedom
into a new frontier and to carry all of humankind to new heights
into the heavens above and to a better life here on this planet. It
is not the time to turn around; it is the time to move forward and
do what is right to finish the Space Station and to move forward
with new technologies that will carry us to greater heights.

Mr. Chairman, thank you for your leadership, and I look forward
to working with you in the weeks ahead.

[The prepared statement of Mr. Rohrabacher follows:]

PREPARED STATEMENT OF REPRESENTATIVE DANA ROHRABACHER

I’d like to thank Chairman Boehlert for his leadership in calling this important
hearing. Today’s hearing is the first step in understanding what went wrong with
the Space Shuttle, what went wrong with NASA, and what choices we have as we
strive to set a new vision for our space program. We are greatly indebted to Admiral
Gehman and the Columbia Accident Investigation Board for their dedicated service
and their outstanding report. Their work will be an invaluable source to us as we
grapple with the problems at NASA.

A key element of NASA’s success in the past was a clear national objective and
purpose. Mercury, Gemini, and Apollo were about beating the Russians to the Moon
and beating the Russians in the Cold War. Unfortunately today, our civil space pro-
gram suffers from a lack of strategic vision and a lack of any connection to such
broader national goals.

For the last 30 years, I believe, NASA has been on the wrong path with the Space
Shuttle. The Shuttle has failed miserably to meet any of its original goals. Our reli-
ance on such a complex and high-risk technology has drained billions of dollars from
our treasury and has regrettably cost too many lives.

We should not close the door on human space travel, however. It is a risky ven-
ture, but worth the risks. We have the rare opportunity to help NASA break the
bureaucratic malaise that has gripped it for so long. Our space program should be
about expanding American freedom into a new frontier.

Mr. Chairman, I believe your leadership and this committee will help frame this
critical debate.

Chairman BOEHLERT. Thank you very much, Mr. Rohrabacher.
Mr. Gordon.
Mr. GORDON. Thank you, Mr. Chairman. I will be brief, because

I think that you did an excellent job in laying out our charge before
this committee. And I think that if we will follow your outline, we
will all be well served. And let me also say that I think we all
should be grateful to Mr. Hall’s tenacious efforts before, and I am
sure they are going to be continuing to bring us back to flight, but
also in a safe manner. And I look forward to working with my
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friend from California as our Committee works to oversee the
progress of this report.

So Admiral Gehman, let me join everyone in welcoming you and
certainly your Board here—or the members of the Board that came
today, and more importantly, I want to thank you for seven long,
I am sure, months. You—they were longer for you than for a lot
of folks. You have done a good job. Excuse me.

Admiral Gehman, you—your report warrants a thorough public
hearing, and this hearing will be an important initial step in that
regard. And as I reviewed the report, I found that there were a
number of things that were troubling to me. And let me mention
just a few. I am troubled that NASA failed to heed early reviews
that identified many of the same problems that you described in
your Board’s report. I am troubled by your finding that NASA’s
safety system has repeatedly fallen short of the mark. I am trou-
bled by your conclusion that, in your words, ‘‘years of workforce re-
duction and outsourcing have cowed from NASA’s workforce the
layers of experience and hands-on systems knowledge that once
provided a capacity for safety oversight.’’ I am troubled by your re-
port’s finding that the pressure by NASA’s headquarters to meet an
artificial Space Station Core Complete milestone may have unduly
influenced Shuttle Manager’s decisions. And I am worried that we
have seen echoes of that pressure in some of the headquarters’ pro-
nouncements on the timetable for Shuttle return-to-flight.

So Admiral Gehman, fixing the problems identified by your re-
port will take time and money. We should not kid ourselves in that
regard. And I would like to get your views on how expensive and
how time-consuming that effort is likely to be. When NASA sub-
mits its proposed budgets for fixing the problems, we need to know
whether they are going to be realistic. And I would also like to get
your views on what benchmarks this committee should be seeking
for NASA to determine whether or not they are complying with
your report’s finding.

We have got a lot to cover today. I am anxious to hear what you
have to say. And once again, thank you, and all of you, for being
here with us.

[The prepared statement of Mr. Gordon follows:]

PREPARED STATEMENT OF REPRESENTATIVE BART GORDON

Good morning. I want to join my colleagues in welcoming Admiral Gehman to this
hearing. I also want to add my thanks for the hard work all of the Board members
did over the last seven months in investigating the causes of the Columbia accident.
Your report warrants a thorough public airing, and this hearing will be an impor-
tant initial step in that regard.

Admiral Gehman, your report ranges over a number of important issues. As I re-
viewed your report, I found much that was troubling to me. Let me mention just
a few items:

• I am troubled that NASA failed to heed earlier reviews that had identified
many of the same problems you describe in your Board’s report.

• I am troubled by your finding that NASA’s safety system has repeatedly fall-
en short of the mark.

• I am troubled by your conclusion that ‘‘yeas of workforce reductions and
outsourcing have culled from NASA’s workforce the layers of experience and
hands-on systems knowledge that once provided a capacity fog safety over-
sight.’’
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• I am very troubled by your Board’s finding that pressure by NASA Head-
quarters to meet an artificial Space Station ‘‘Core Complete’’ milestone may
have unduly influenced Shuttle managers’ decisions.

• And I worry that we’ve seen echoes of that pressure in some of the Head-
quarters pronouncements on the timetable for Shuttle return-to-flight.

Admiral Gehman, fixing the problems identified in your report will take time and
money—we should not kid ourselves in that regard. I’d like to get your views on
how expensive and how time-consuming that effort is likely to be. When NASA sub-
mits its proposed budgets for fixing the problems, we need to know whether they
are realistic. I’d also like to get your views on what ‘‘benchmarks’’ this committee
should be seeking from NASA to determine whether or not they are complying with
your report’s findings.

Well, we have a great deal to cover today. I again want to welcome you to today’s
hearing, and I look forward to your testimony.

Chairman BOEHLERT. I want to thank all of my colleagues for
their opening statements and all of the Members will have leave
to insert their opening statements in the record at this juncture.

[The prepared statement of Mr. Barton follows:]

PREPARED STATEMENT OF REPRESENTATIVE JOE BARTON

Thank you, Mr. Chairman, for holding this important hearing. I also want to
thank Admiral Gehman and his colleagues of the Columbia Accident Investigation
Board (CAIB) for accomplishing the daunting task of investing the accident. We are
here today to learn more about the causes of the accident, both physical, and intan-
gible, such as the organizational culture at NASA.

The crew of the Columbia risked their lives in pursuit of knowledge that might
improve the quality of life for all mankind. I am very supportive of NASA and real-
ize that if we are to learn about the mysteries of this universe, space exploration
must continue. However, in exploring space, we should not unnecessarily risk lives.
The CAIB report mentioned the need to create a new vehicle for manned spaced
flights. It also cautioned against falling into the trap of trying to do too many things
with one vehicle. I fully echo this view. I am hesitant to send seven more astronauts
on a vehicle that is unsafe. To that end, we need to move toward building a newer
and safer space vehicle—whether that is a new Space Shuttle, or an Orbital Space
Plane. The current fleet of Space Shuttles can be improved, but they cannot be
made 100 percent safe. We cannot allow manned space flights on a continuing basis
until safer vehicles are developed.

I also hope that we, as a Congress and also the Nation as a whole, take this time
to develop the goals of our space program. In the 1960s, President Kennedy laid
down a broad agenda for our nation to become the first to walk on the moon. The
Columbia accident has given us the opportunity to regain that national enthusiasm
and spirit toward the space program. I will continue to work with my Science Com-
mittee colleagues to investigate the best possible steps through which to move the
program forward.

[The prepared statement of Mr. Smith of Michigan follows:]

PREPARED STATEMENT OF REPRESENTATIVE NICK SMITH

I want to thank Chairman Boehlert for holding this hearing to review the findings
and recommendations of the Columbia Accident Investigation Board (CAIB). I’d also
like to thank the witnesses for appearing here today, and for the tremendous work
that they provided in preparing this report. Admiral Gehman and his team should
be commended for delivering a thorough report that will be important to this com-
mittee as we move forward.

I understand that the CAIB was charged with assessing what caused the accident
and give recommendations for changes that need to be made at NASA to better as-
sure safety. The Board determined that the accident was caused by a piece of insu-
lating foam that damaged the left wing of the Columbia, eventually leading to a
thermal breakdown of the wing and breakup of the orbiter. The Board also con-
cluded that bureaucratic pressures and cultural problems within NASA likely con-
tributed to the circumstances that led to the accident. This morning we begin the
process of learning more about NASA’s internal workings and what went wrong in
the days, months and years leading up to February 1, with the aim to guide Con-
gress and the Administration through important crossroads.
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Since the successful Soviet launch of Sputnik in 1957, our country’s space pro-
gram has been an integral part of our national sense of identity. Space exploration
has captured the imagination of the American public while generating a wealth of
scientific discovery. I remember the pride and awe that I felt when Neil Armstrong
took his first steps on the moon. Other missions, like in 1998 when the Sojourner
Rover landed on Mars and sent back color pictures of the landscape, have continued
to fuel our fascination with space exploration.

Unfortunately, the space program has also been associated with a number of na-
tional tragedies, such as in 1967, when Apollo 1 exploded on the launch pad, in
1986, when the Space Shuttle Challenger was lost shortly after takeoff, and again
last February, when the Space Shuttle Columbia broke up during the final stages
of re-entry into the Earth’s atmosphere. It has taken this latest disaster to focus
needed scrutiny on the state of our country’s space program.

Americans want to know how the Columbia accident happened, but they also
want to know the cost-benefit of manned space flight. The CAIB report is very thor-
ough in assessing what caused the Columbia breakup and how NASA’s management
structure and safety procedures contributed to this. It goes on to recommend certain
changes that should be made in order to continue human space flight. The report
does not address the basic question of whether the cost and priority now given to
manned space flight is justified.

One of the important decisions that needs to be made is what balance should be
struck between funding for manned and unmanned space flight. As Chairman of the
Research Subcommittee, I am interested in a more quantitative evaluation of the
value of science research performed on both types of space flight, as well as on the
International Space Station (ISS). Advancements in nanotechnology, miniaturiza-
tion, and robotics will eventually accommodate most outer space research and explo-
ration. Sending humans into space may be necessary in order to continue important
life-science research. However, most functions of space flight can be accomplished
without the cost and danger of involving astronauts.

I have often questioned witnesses on the justification for manned space flight be-
cause I am concerned that the costs are high and the benefits too few compared to
unmanned flight or for that matter spending those dollars on research through the
National Science Foundation or National Institutes of Health. With limited dollars
for research in tight budgetary times, it is imperative that Congress direct funding
toward investments that give us the greatest scientific return that hopefully can re-
sult in economic returns!

The Washington Post has reported that the International Space Station, if com-
pleted, is expected to cost $17 billion over budget. In addition, the three-person crew
spends a majority of their time simply doing maintenance as opposed to doing actual
research—an effort the Wall Street Journal appropriately referred to as ‘‘the modern
equivalent of a New Deal program to keep spacemen busy digging holes and filling
them in again until we can find some more productive goal.’’ While manned Shuttles
do provide us with some useful scientific information, the major objective of many
missions is simply to re-supply the Space Station. At this time of tight budgets in
the U.S. and with a growing reluctance in other contributing countries, these costs
may have been given a higher priority than is justified. With NASA already spend-
ing nearly half of its $15 billion budget on human space flight, serious consideration
should be given to the continuing viability of the Shuttle program and ISS.

In contrast, unmanned space missions have provided us with extremely useful
and interesting information, and at a much lower cost. For instance, according to
the ‘‘Bulletin of the Atomic Scientists,’’ the Galileo project discovered and analyzed
oceans and volcanoes on Jupiter’s moons, and sent back information on the planet’s
weather patterns at a cost of $1.35 billion over 14 years. The Mars Pathfinder mis-
sion, which operated three times longer than its original planned lifetime, cost $270
million, provided our scientists with more than 16,000 images from Mars, 15 chem-
ical analyses of rocks, and large amounts of useful information on Martian winds
and weather. The Kepler space telescope, which will cost an estimated $286 million
and is expected to be operational by 2006, will be able to observe nearly 100,000
stars and any planets in orbit around them. This will allow us to estimate how
many Earth-like planets capable of sustaining life exist in the universe.

I fear the exercise of debating all potential changes to NASA will be futile if we
first do not closely scrutinize the costs and benefits of our space science efforts, par-
ticularly with regard to manned versus unmanned exploration.

[The prepared statement of Mr. Ehlers follows:]
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PREPARED STATEMENT OF REPRESENTATIVE VERNON J. EHLERS

I want to express my thanks to Admiral Gehman and the entire Columbia Acci-
dent Investigation Board for producing an excellent and thorough report. The Admi-
ral and the Board have taken the lead in rigorously determining not only the tech-
nical cause of the accident, but also in outlining underlying cultural and organiza-
tional factors which contributed to the loss of the orbiter. The Board has identified
the need for changes at NASA; it is now Congress’ task to make sure those changes
take place.

Most importantly, Congress must lead the Nation in determining whether, and to
what extent, we should continue human space exploration. If we continue with
human exploration of space, we must have a clear vision and mission, and be willing
to pay the price of human space exploration—which will not be cheap.

We could decide to simply maintain the status quo in human space exploration,
with missions to the International Space Station and low earth orbit exploration as
has been done by the Space Shuttle. The Shuttle could be recertified and refur-
bished for this purpose in the near-term for relatively limited costs.

However, to continue human space exploration over the long haul, we must admit
that, though the Space Shuttle has served us well, it is aging and has outlived its
usefulness. A new vehicle will be needed. The replacement vehicle should be safer,
more efficient, cost less to operate, and have shorter turn-around times than the
Shuttle if the vehicle is reusable. These are achievable goals with modern tech-
nologies; however, we must bear in mind that development and initial deployment
of the vehicle will be expensive. However, if the vehicle is designed well enough, we
may actually save money in the long-term compared to the expensive maintenance
cost of the Shuttle.

If we consider going even further into space, for example, a manned flight to Mars
and back, the cost and the risk to personnel greatly increases. While landing a robot
on Mars costs about $150 million, a manned mission would cost 1,000 times that
amount, approximately $150 billion. Crew safety is also a significant issue. Person-
ally, I do not believe we should attempt a human expedition to Mars until our tech-
nological capabilities have improved. In particular, we need better propulsion sys-
tems and light life support systems for a mission to be viable.

Furthermore, we need to remember that, although the American people are enam-
ored by the glamour of space travel, the basic mission of NASA is scientific. Dollar
for dollar, far more scientific knowledge is gained from unmanned missions than
missions involving human space flight. The current unmanned exploration of Mars
has yielded significant results at relatively low cost and the Hubble Space Telescope
has provided scientists with a better understanding of our universe than we will
ever get from the International Space Station—at a small fraction of the cost.

I look forward to a vigorous debate on these issues and a stronger, revitalized
NASA.

[The prepared statement of Mr. Sullivan follows:]

PREPARED STATEMENT OF REPRESENTATIVE JOHN SULLIVAN

Thank you Mr. Chairman, I appreciate your calling this hearing today on the find-
ings and recommendations of the Columbia Accident Investigation Board. As a
Member of the Space and Aeronautics Subcommittee on the House Science Com-
mittee, I consider it an honor to be a part of this investigation and I appreciate Ad-
miral Gehman and his board for their tireless work on behalf of our nation and for
coming to testify here today.

The Columbia Accident Investigation Board has provided this committee with an
excellent blueprint to start the long-term investigation into the organizational and
technical factors that led to the loss of the Columbia. Today we will learn exactly
what went wrong with the Columbia when she disappeared into the heavens on
February 1, 2003, and review remedies to thwart future safety risk with human
space flight.

Our hearing today is one of many that will undoubtedly raise difficult questions
with regard to the costs and benefits of human space flight and what actions need
to be taken to reform NASA to return our Space Shuttle fleet to operational status.
Ultimately, this committee will be charged with making decisions on the level of fi-
nancial resources that will be allocated to human space flight in NASA’s reauthor-
ization next year.

The loss of the Space Shuttle Columbia affected our entire nation. This hearing
is undoubtedly one of many that will determine the structure of NASA and the fu-
ture of human space flight. As a nation of explorers, I view this hearing as an oppor-
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tunity to plot the course for NASA’s future and revitalize our priorities for manned
space exploration.

[The prepared statement of Mr. Forbes follows:]

PREPARED STATEMENT OF REPRESENTATIVE J. RANDY FORBES

Thank you, Mr. Chairman. Admiral Gehman, Dr. Hallock, Major General Hess,
and Dr. Windall, I would like to thank you and all members of the Columbia Acci-
dent Investigation Board for their hard work in completing this comprehensive re-
port, and for appearing before the Committee today.

America’s space program is a symbol of our success as a scientifically and techno-
logically advanced nation. However, tragedies like the Space Shuttle Challenger and
Columbia make some think twice about whether it is worth continuing to send hu-
mans into space. The crew of the Columbia took this important scientific assign-
ment knowing the risks involved, but recognized that this mission was not only a
service to the Nation, but to all of humanity. With that said, it is chilling to read
the Columbia Accident Investigation Board (CAIB) report and learn that this acci-
dent could have been prevented. There is no excuse for poor management to lead
to the untimely deaths of these brave explorers.

NASA needs to take these recommendations to heart and fix the problems that
could lead to another Shuttle tragedy. We must now look at this disaster as an op-
portunity to rebuild our space program to the finest in the world. As the Committee
proceeds with its hearings on the Space Shuttle accident and related problems high-
lighted in the CAIB report, it is my hope that we can redefine the objectives of the
space program to find solutions to the failed organizational structure at NASA.

We have a long road ahead of us in getting our space program back on track.

[The prepared statement of Mr. Costello follows:]

PREPARED STATEMENT OF REPRESENTATIVE JERRY F. COSTELLO

Good morning. I want to thank Admiral Harold Gehman for appearing before our
committee to present the Columbia Accident Investigation Board report to the Com-
mittee.

In discussing the Columbia accident, we must remember to honor the seven astro-
nauts, their vision and their legacy. Space Shuttle flights are what many people con-
sider a routine event; however, each mission has an extremely high risk. Both our
nation and our world benefit enormously from each mission.

These seven extraordinary men and women aboard the Space Shuttle Columbia
gave their lives for the pursuit of science and discovery. We are fortunate to have
an astronaut corps comprised of highly trained men and women who regularly bear
this risk. Their strong passion for space exploration has immeasurably benefited our
nation and the world. We will never forget the dedication and sacrifice of the crew
of the Columbia.

Today’s hearing serves as an opportunity to fully understand the risks, costs, and
benefits of the human space flight program, including the Space Shuttle, and to de-
termine what reforms need to be made at NASA. The report describes that a foam
strike during launch caused the Shuttle to break apart during re-entry; however,
NASA’s inconsistent safety culture was equally responsible for this disaster.

The report describes a Shuttle program that failed to learn the lessons from the
1986 Challenger accident, the first Shuttle disaster. In the case of the Challenger,
and it seems now with Columbia, safety requirements were ignored because of
schedule pressures, budget constraints, and workforce reductions.

NASA presented Space Shuttle safety upgrades to Congress in its FY 2001 budg-
et. These upgrades were designed to keep the Shuttle flying safely and efficiently
to 2012 and beyond. However, the Space Flight Leadership Council accepted the up-
grades only ‘‘as long as they were financially feasible’’ (CAIB, 188). The safety up-
grade initiative had a short lifespan because of conflicting dates and the assumption
that upgrades would be a waste of money if the Shuttle were to be retired in the
near future. In the FY 2003 budget request, NASA submitted a request that re-
duced spending on safety upgrades by 34 percent. Proposed safety upgrades contin-
ued to be either not approved or deferred.

I am interested in the cost-cutting of the Shuttle safety upgrades and the contin-
ued budget constraints of NASA. NASA’s concept of mission safety appears rather
meaningless if it is funding a safety upgrade in order to fly safely and then can-
celing it for budgetary concerns.

NASA continues to be our gateway to the universe. It is through NASA’s efforts
that we will understand our planet, our solar system and beyond. Our investigation
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and journey into space will continue; however, the agency governing such explo-
ration will be forever changed.

I welcome Admiral Gehman and look forward to his testimony.

[The prepared statement of Ms. Johnson follows:]

PREPARED STATEMENT OF REPRESENTATIVE EDDIE BERNICE JOHNSON

Thank you, Mr. Chairman. I would like to thank you for calling this all important
hearing today, and I would also like to thank Admiral Gehman for agreeing to ap-
pear here today to answer our questions on this most important investigation into
the February 1 Space Shuttle Columbia disaster.

Today we are here to discuss the Columbia Accident Investigation Board (CAIB)
report. It is imperative that we conduct this investigation because the space explo-
ration research program has been one of the most successful research programs in
the history of this country. To protect the safety and integrity of the future of this
country’s space program, we must learn from the mistakes of the past. The report
from this investigation will allow us to see what went wrong and how to prevent
it from happening again.

It was over 40 years ago that this nation’s leaders in human space travel were
given the foresight to recognize the importance of space research. We owe those
leaders some homage for their foresight, and I am hoping that we will then have
the foresight to continue this type of research.

Human space exploration is inherently risky. Distance, speed and an environment
that cannot support human life combine to make human space flights particularly
precarious.

That is why it is so essential that we put forth a concerted effort to protect the
safety of our astronauts.

Although we have lost a very precious group of national heroes, many lives have
also been saved because of the lessons we have learned. This most unfortunate and
tragic loss of five men and two women, representing a mosaic of races and nationali-
ties, will be mourned and these great American heroes will not be forgotten.

[The prepared statement of Mr. Honda follows:]

PREPARED STATEMENT OF REPRESENTATIVE MICHAEL M. HONDA

I thank the Chairman and Ranking Member for holding this important hearing,
and I thank the members of the Columbia Accident Investigation Board for their
hard work on this difficult matter.

In preparing its report, the Columbia Accident Investigation Board received unso-
licited comments from individuals at NASA who were becoming concerned that safe-
ty might be compromised as a result of pressure to hold firm to the launch date
of February 19, 2004 for Node 2. Those individuals attributed that date to Adminis-
trator O’Keefe.

The report concludes that ‘‘the environment of the countdown to Node 2 and the
importance of maintaining the schedule may have begun to influence managers’ de-
cisions, including those made about the STS–112 foam strike,’’ and that during Co-
lumbia’s last flight, ‘‘Shuttle Program managers were concerned with the foam
strike’s possible effect on the launch schedule.’’

The report is also somewhat vague on budgetary numbers, but it does note that
the Administration’s FY 2003 budget request for Shuttle upgrades was a 34 percent
cut from the FY 2002 planned cut. This by itself seems quite significant, but in fact
the cut to Shuttle safety upgrades was even greater because for the FY 2003 budget,
OMB required both Shuttle safety upgrades and Shuttle infrastructure revitaliza-
tion projects out of the same pot of money.

I look forward to hearing Admiral Gehman’s thoughts on the impact of schedule
pressure and funding cuts in Shuttle safety upgrades on the safety lapses that the
Board found contributed to the Columbia accident.

[The prepared statement of Ms. Jackson Lee follows:]

PREPARED STATEMENT OF REPRESENTATIVE SHEILA JACKSON LEE

Mr. Chairman,
Thank you for moving so swiftly and convening this important hearing. I would

also like to commend Ranking Member Hall, as well as the Chair and Ranking
Member Gordon of the Space Subcommittee for their leadership, and tireless work
since the tragedy of February 1st to ensure that Congress and NASA and Admiral
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Gehman’s team are all on the same page—working together to find the best way
to get NASA’s vital mission back on track. And, I would like to offer my sincere ap-
preciation and commendation to Admiral Gehman and his excellent team at the Co-
lumbia Accident Investigation Board for their hard work, tenacity, creativity, dedi-
cation, and openness in service to this nation.

We are at a crossroads in the ongoing history of human space exploration. Feb-
ruary 1st was a dark moment for people around the world who dream of pushing
the envelope of human existence. We now have a solid report before us that can
serve as a roadmap for the future of American space exploration, and we need to
start looking to the future because this mission is vital to our growth as an econ-
omy, and as a society. But first I would like to look back one more time on what
we have lost—seven of humankind’s greatest heroes, and for those of us from Hous-
ton—friends and neighbors: Colonel Rick Husband, Lieutenant Colonel Michael An-
derson, Commander Laurel Clark, Captain David Brown, Commander William
McCool, Dr. Kapana Chawla, and Colonel Ilan Ramon. Those seven courageous ex-
plorers paid the ultimate price to improve our understanding of the universe, to ad-
vance our medical and engineering sciences, to keep the United States economy on
the cutting edge of technology, and to inspire young and old alike.

Mr. Chairman, I, with my colleague from Houston Congressman Nick Lampson,
have introduced H.R. 525, which would posthumously award the seven members of
the Columbia crew with the Congressional Gold Medal. It would also require the
Secretary of the Treasury to make bronze duplicates of that medal available for sale
to the public, to serve as an enduring reminder of the sacrifice of those brave pio-
neers and to pay for the cost of producing the Gold Medals. The bill now has 135
co-sponsors. I hope to see that bill go forward this year, and we continue to focus
on the Columbia, what it meant to us, and what it means to our future.

Again, Admiral Gehman, I would like to commend you and your team for putting
out this outstanding piece of work. I admit that a couple of days into February, with
debris from the Columbia scattered across the Southwest—I had doubts as to
whether we would ever know what caused this tragedy. But, with some great tech-
nical expertise and modern day sleuthing, you have put together a very compelling
story of how the Columbia went down. That will be enormously valuable as we move
forward.

Obviously, the most frustrating thing for all of us is realizing just how many op-
portunities there had been over the days, months, even years before the crash, to
prevent this loss. Knowing that there were people at NASA—and not just some in-
terns with naı̈ve notions—but experienced engineers, who had recognized the dan-
gers, and tried to take prudent steps to get images that may have averted disaster;
these experts were ignored. That is truly painful to think about. Page 169 of the
report gives great insight into the broken culture of safety at NASA that impeded
the flow of critical information from engineers up to program managers. I quote:
‘‘Further, when asked by investigators why they were not more vocal about their
concerns, Debris Assessment Team members opined that by raising contrary points
of view about Shuttle mission safety, they would be singled out for possible ridicule
by their peers.’’

That reaffirms to me that strong whistleblower protections do not just protect
workers. They protect lines of communication and dialog that prevent waste, fraud,
and abuse, and, in this case, might have saved lives. I will be working this year
on legislation that will enhance whistleblower protections for the NASA workforce,
to make sure that critical information is never lost due to intimidation or fear.

The report gives clear recommendations for NASA, concerning technical and man-
agement changes, but there is still much work ahead to decide how Congress, and
this committee in particular, should respond to this disaster. The report makes it
clear that cuts in budget and workforce at NASA over the past decade had detri-
mental effects on the safety of the NASA mission. I believe that in this committee,
on this side of the aisle, we have been consistent in calling for increasing resources
for NASA programs. We have been calling for a clear mission from the NASA Ad-
ministrator, that would enable us to make appropriate allocations for research, de-
velopment, and upgrades when needed for the Shuttle. And this has not just been
about one Administrator, or one Administration, this has been a consistent push for
at least the four-plus terms that I have been here. It is time that we all realize that
the NASA mission is valuable, and is worth the investment, and cannot be done on
the cheap. Admiral Gehman has stated in the report that budget cuts hampered
safety. Today I would like to push him a bit harder to determine what kind of budg-
et increases might be necessary to get safety programs where they need to be.

Another important area that I feel needs further exploration by this committee,
and advisement from the Admiral, is the subject of accountability. I respect and
commend Administrator O’Keefe for taking responsibility for what happened on his
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watch. However, this report makes it clear that multiple middle-to-high level man-
agers made seriously flawed decisions that jeopardized the mission and ultimately
cost lives. I am from Houston, and the people I am talking about are probably my
neighbors. I am not interested in pointing fingers just for the sake of it. However,
if holding people accountable will set an example and make future NASA managers
more diligent, and make the program safer, perhaps this committee should consider
a specific inquiry for that purpose. Also, I wonder if we owe it to the families of
the fallen crew of the Columbia, and those of the Challenger, who were promised
15 years ago that the ‘‘culture’’ would change.

A final issue that I believe demands our attention is: What about the Inter-
national Space Station? Has it been immune to the management problems that are
described for the Shuttle mission? Of course, a space mission is at most risk during
take-off and re-entry—so I hope that the Space Station is stable and safe right
now—but we have two fine astronauts manning the Station now. I would like to
know if there is any reason to think that they might be in danger or that the Space
Station have its own ‘‘falling foam’’ that has been disregarded and might need atten-
tion? It seems that this could be an even more urgent issue than the Shuttle, since
we already have people at risk.

We have a lot of work ahead: management issues, budget issues, technical issues,
safety issues, and making sure that the NASA mission and vision match their po-
tential. This report is an excellent foundation to work from. I look forward to the
discussion.

Chairman BOEHLERT. And now it is important that we get to our
distinguished witness—witnesses. And before anything, I want to
say, once again to Admiral Gehman and to all of the members of
the Board, how sincere we are in expression—expressing our appre-
ciation for your thoroughness, for the scope, and for the independ-
ence you have demonstrated. You have done a great service, not
just for the program or for the Congress, but for the Nation, and
we thank you for that.

With that, let me present Admiral Harold Gehman and the mem-
bers of the Columbia Accident Investigation Board. And Admiral
Gehman, you may wish to introduce your colleagues individually.

STATEMENT OF ADMIRAL HAROLD W. GEHMAN, CHAIRMAN,
COLUMBIA ACCIDENT INVESTIGATION BOARD; ACCOM-
PANIED BY JAMES HALLOCK, PH.D., MANAGER, AVIATION
SAFETY DIVISION, VOLPE NATIONAL TRANSPORTATION SYS-
TEMS CENTER; MAJOR GENERAL KENNETH W. HESS, COM-
MANDER, AIR FORCE SAFETY CENTER; AND, SHEILA E.
WIDNALL, PH.D., INSTITUTE PROFESSOR AND PROFESSOR
OF AERONAUTICS AND ASTRONAUTICS AND ENGINEERING
SYSTEMS, MASSACHUSETTS INSTITUTE OF TECHNOLOGY
(MIT)

Admiral GEHMAN. Thank you, Mr. Chairman, Mr. Hall, the dis-
tinguished Members of this committee. Thank you very much for
the compliments. And on behalf of the Board, I accept those kind
words for the Board members who are not here. I will introduce my
colleagues here, and then I would ask the Chairman to allow me
to introduce my opening statement into the record. And I will just
say a few words, and we can get right to the questions.

Chairman BOEHLERT. Without objection, so ordered.
Admiral GEHMAN. Thank you, sir. Beside me, to my left, is Dr.

Jim Hallock. Dr. Hallock is the manager of the Department of
Transportation’s Volpe National Transportation Systems Center
from Massachusetts. Beside him is Major General Ken Hess, the
Commander of the Air Force Safety Center and the Chief of Safety
of the U.S. Air Force. And beside Ken Hess is Dr. Sheila Widnall,
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the Institute Professor and Professor of Aeronautics and Astronau-
tics and Engineering Systems at the Massachusetts Institute of
Technology and previous Secretary of the Air Force.

I know that all of the Members of this committee feel as the
Board does, that the tragic loss that this nation suffered on 1 Feb-
ruary 2003 is a price that we paid that is so dear that it demands
that we all do our part to ensure that an accident like this never
happens again. I want to thank this committee and the leadership
of this committee for helping this Board get over a rough start the
first couple of weeks, the first couple of months to enable us to be
at a position where we are right now that we are discussing the
merits of our report and not the process by which this Board was
founded. We can talk about that, too. But we could not have gotten
to this position had it not been for the guidance, cooperation, and
mentorship of both Branches of the Congress, and we appreciate it
very much.

Before I begin, Mr. Chairman, I would like to offer my thanks
to my 12 colleagues on the Board who gave up seven months of
their lives to produce this report. Approximately 120 full-time in-
vestigators and the thousands of NASA engineers and employees
who helped us with this, not to mention the nearly 30,000 volun-
teers who walked shoulder to shoulder across the State of Texas
picking up 84,000 pieces of debris, which turned out to be instru-
mental in our reconstruction and forensic work. And to all of those
unnamed and unsung heroes, we owe a great debt.

Let me just make a couple of points. I committed, a long time
ago, to this committee and to the public, that our report would at-
tempt to put this accident into context. And by context, there—I
mean any one of several contexts. There is the context of the his-
tory of the human space flight program. There is a context of the
budget process. There is a context of management and leadership.
There is a context of all of the previous reviews and investigations
that NASA has gone through and whether or not they learned. And
then there is the context, as has been mentioned this morning, of
what is exactly our nation’s vision of what we want to do in space,
and how does the Shuttle program fit into it.

Obviously, the first thing we had to do was determine the phys-
ical cause of this accident. We did. The foam did it. For those of
you on this committee who may not be intimately familiar with the
foam, I would like to introduce you to it.

This is an actual piece of foam. This is the left bipod ramp. The
little black line here indicates approximately where it fractured. So
this part of it here came off. And this is about the right size. This
is the right size. And this is about what it weighs. And so this is
the party of the first part here. This is what it looks like, in case
somebody is not familiar with it. The Board was very deliberate in
how we chose our words about saying that the foam did it. We
didn’t say ‘‘most likely.’’ We didn’t say ‘‘all evidence supports.’’ We
didn’t say ‘‘it was the conclusion of the Board.’’ We said, ‘‘The foam
did it.’’ And we are quite content with that, and we are quite sure
of it. And we would be delighted to discuss that, if you want to talk
about it some more.

If the foam did it, the Board was then interested in answering
the following question: if the foam caused this accident, was this
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a legitimate surprise, an anomalous event that had never happened
before? Or if not, was this something that happened before and
why wasn’t it fixed? What was the process by which NASA went
through attempts to understand and fix why it happened? Of
course, as has been reported in the press, it was not a surprise
anomalous event. This thing has happened before. And when we
got into a deep comprehensive analysis of how the Shuttle program
handles unknowns and risks and surprises and how they conduct
research and development to understand what is happening and
how they learn as an institution, we were not very pleased with
what we found. And that statement takes about 150 pages in our
report to document.

Being concerned, then, with what we found, we then took two si-
multaneous paths to come to a set of recommendations. The first
path was a path of academic and theoretical review of how to han-
dle high-risk, high-technology institutions. How do you handle
risky activity safely? The second path was a review of what we call
‘‘best business practices’’ or ‘‘best safety practices.’’ And that is the
review of institutions in the United States that actually handle
risky enterprises and do a good job of it and what could we learn
from those enterprises.

From these two reviews, we took what you might call a sampling
or a recipe or a cookbook of the characteristics that we thought ap-
plied to NASA. We then took that template, applied it to NASA,
and we are not very pleased with what we found. We then con-
cluded our report with what we considered to be concrete, specific,
actual recommendations to fix these management problems that we
believe would go a long way toward making the operation of the
Shuttle more safe in the future.

Let me just close by saying one word about accountability. The
Board does not believe that accountable persons can hide behind
the excuse of bad management or culture or any other subterfuge.
There is a role for personal accountability. And in our report, we
think that the report is full of evidence of personal performance.
But it is up to either the Administrator of NASA or this committee
if you decide to hold people accountable for their actions. The
Board decided long ago, announced publicly, and we have—and I
will defend, very strongly, the position that we took that it is not
our job to sit in judgment over other people. However, all of the
performance factors that you may be interested in are in the re-
port. They are all in there. And if you or the Administrator of
NASA feels that some accountability is required, we did our job, we
laid it out for you, and we don’t think that that constitutes dodging
the issue of accountability.

Thank you very much, Mr. Chairman. And my panel and I of col-
leagues here are delighted to be here and ready to answer all of
your questions.

[The prepared statement of Admiral Gehman follows:]

PREPARED STATEMENT OF ADMIRAL HAROLD W. GEHMAN, JR.

Good Morning Mr. Chairman, Congressman Hall, distinguished Members of the
Committee.

I know Members of this committee feel as we on the Board do: that the price this
nation paid on February 1, 2003 was so dear, it demands we do our part to ensure
an accident like this never happens again.
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It is an honor to appear today before the House Committee on Science. I thank
you for inviting me to pay tribute to the legacy of Rick Husband, Willy McCool,
Mike Anderson, Dave Brown, K.C. Chawla, Laurel Clark, and Ilan Ramon in pre-
senting the findings of the investigation into the tragic loss of the Space Shuttle Co-
lumbia.

Before I begin, I would like to commend the efforts of my 12 fellow Board mem-
bers, 120 investigation staff members, 400 NASA engineers, and more than 25,000
debris searchers who have contributed immensely to the investigation.

Today I will provide the Committee with the final conclusions of the Board with
respect to the following three areas:

• The physical cause of the accident
• The organizational characteristics of NASA that contributed to the accident
• Recommendations the Board has made in regards to the Space Shuttle Pro-

gram

I. Physical Cause
The Board has determined that the physical cause of the loss of Columbia and

its crew was a breach in the Thermal Protection System on the leading edge of the
left wing. The breach was initiated by a piece of insulating foam that separated
from the left bipod ramp of the External Tank and struck the wing in the vicinity
of the lower half of Reinforced Carbon-Carbon (RCC) panel 8 at 81.9 seconds after
launch. During entry, this breach in the Thermal Protection System allowed super-
heated air to penetrate through the leading-edge insulation and progressively melt
the aluminum structure of the left wing, resulting in a weakening of the structure
until increasing aerodynamic forces caused loss of control, failure of the wing, and
breakup of the orbiter.

Entry data demonstrated that the flaw in the left wing was extant prior to entry.
The flight events are well documented, and establish that progressive destruction
occurred as the orbiter entered the atmosphere. Superheated air damaged the struc-
ture of the wing first, leading to the abnormal aerodynamic forces that caused the
eventual breakup. Once the orbiter began entry, there was no possibility of recovery.

The Board reached this conclusion after extensive analysis of five lines of evi-
dence:

• The aerodynamic scenario
• The thermodynamic scenario
• The detailed system timeline from telemetry and recovered on-board recorder
• The videographic and photographic scenario
• Debris reconstruction and forensics.

Additionally, the Board conducted foam impact tests in order to determine that
this potential cause was indeed plausible. The tests proved this, and much more.
The tests demonstrated that External Tank foam shed during launch could create
considerable damage to the RCC panels and the tests also added to the body of
knowledge regarding RCC strength. The foam impact testing ends for all time the
common belief within NASA that foam strikes are just a flight turnaround issue,
and also serves as a dramatic stimulus to change some people’s attitudes about
what we really ‘‘know.’’ Furthermore, it demonstrates the Board’s finding that the
characterization of the Space Shuttle as operational rather than experimental was
flawed. The direct result of this mindset was the lack of testing on such matters
as the cause of foam shedding, the force of foam projectiles, and the strength of the
RCC panels to withstand such debris strikes.
II. Organizational Causes

Mr. Chairman, the Board believes very strongly that complex systems almost al-
ways fail in complex ways. Most accident investigations fail to dig deeply enough
into the causes beyond identifying the actual physical cause of the accident; for ex-
ample, the part that failed and the person in the chain of command responsible for
that failure. While this ensures that the failed part receives due attention and most
likely will not fail again, such a narrow definition of causation usually does not lead
to the fixes that prevent future accidents.

Our investigation into the loss of the Columbia was designed to get to the heart
of the accident, and reveal the characteristics of NASA that allowed the accident
to occur. As everyone knows, NASA is an outstanding organization, with highly
skilled and motivated people and a long history of amazing accomplishments. How-
ever, there are long-standing management issues that led to the Columbia disaster.
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The organizational causes of this accident are rooted in the Space Shuttle Pro-
gram’s history and culture, including the original compromises that were required
to gain approval for the Shuttle Program, subsequent years of resource constraints,
fluctuating priorities, schedule pressures, mischaracterization of the Shuttle as oper-
ational rather than developmental, and lack of an agreed upon national vision for
human space flight.

Cultural traits and organizational practices detrimental to safety were allowed to
develop including:

• Reliance on past success as a substitute for sound engineering practices (such
as testing to understand why systems were not performing in accordance with
requirements)

• Organizational barriers that prevented effective communication of critical
safety information and stifled professional differences of opinion

• Lack of integrated management across program elements
• The evolution of an informal chain of command and decision-making proc-

esses that operated outside the organization’s rules
The Board believes that these factors are just as much to blame as the foam. We

began an analysis of how high reliability organizations handle risky enterprises, cre-
ating a template for us to use to examine management and culture at the Space
Shuttle Program. The Board has concluded that the Space Shuttle Program does not
have the characteristics of a high reliability organization. Furthermore, history and
previous studies demonstrate that NASA, as a whole, does not ‘‘learn’’ well.

The results of our very intrusive investigation into the Space Shuttle Program
demonstrate clearly that gradually and over a period of many years, the original
system of checks and balances has atrophied. Instead of using a system of checks
and balances provided by independent engineering and safety organizations, the
Shuttle Program placed all responsibility and authority for schedule, manifest, cost,
budgeting, personnel assignments, technical specifications and the waivers to those
specifications and safety in one office. That action created an office that could make
programmatic trades to achieve whatever goals were set for it by a higher authority.
For example, if meeting the schedule were priority number one, the program could
trade safety upgrades against schedule. We find this to be an excellent system if
one’s goal is to know whom to blame if something goes wrong, but NOT an excellent
system if one’s goal is to maximize safety.
III. Recommendations

The Board does not believe that the Space Shuttle is inherently unsafe, and we
were under no pressure to say that it was safe. However, there are things that must
be done to make it more safe than it is and many of these things must be accom-
plished before return-to-flight. Furthermore, if the Shuttle is to continue flying past
the next few years, there are even more safety requirements necessary. Our rec-
ommendations and observations also constitute an attempt to find items that might
be dangers in the future.

There are three types of recommendations in the report. The 15 Short-Term rec-
ommendations outline the fixes needed for return-to-flight. The 14 Mid-Term rec-
ommendations refer to the needs for continuing to fly for the next three to 12 years.
The Long-Term recommendations discuss the considerations that must be made for
continuing to fly the Space Shuttle beyond 12 years, including recommendations for
replacing the Shuttle.

In addition to the cultural and organizational considerations that NASA must ad-
dress, there are several recommendations that stand out. One of these is the call
for NASA to take an integrated approach to the issue of the danger posed by debris
by combining steps to reduce debris creation in the first place, an overall toughening
of the orbiter, both in the RCC components and the other parts of the Thermal Pro-
tection System, including the tiles, and developing a capability for on-orbit inspec-
tion and repair. The Board studied scores of other findings of significance with re-
spect to how exactly to prevent the next accident. Among the numerous rec-
ommendations is the need for better engineering drawings, better safety and quality
assurance programs, and improved documentation. Additionally, there are specific
ways to improve the orbiter maintenance down period without sacrificing safety, as
well as recommendations on what to look for on bolt fractures, holdpost anomalies,
Solid Rocket Booster attach rings, test equipment and training needs.
Conclusion

Mr. Chairman, at the beginning of this investigation, I promised a final report
that places this accident in context, rendering the complete picture of how the loss
of the Columbia fits into the complicated mosaic of budget trends, the myriad pre-
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vious external reviews of NASA and the Shuttle Program, the implementation of
Rogers Commission recommendations, changing Administrations and changing pri-
orities, previous declarations of estimates of risk, work force trends, management
issues and several other factors. We have done this to the best of our ability and
I believe we have succeeded.

It is our intent that this report be the basis for an important public policy debate
that needs to follow. We must establish the Nation’s vision for human space flight,
and determine how willing we are to resource that vision. From these decisions will
flow the debate on how urgent it is to replace the Shuttle and what the balance
should be between robotic and human space flight, as well as many other pressing
questions on the future of human space flight. Let the debate begin.

Thank you Mr. Chairman. This concludes my prepared remarks and I look for-
ward to your questions.

Columbia Accident Investigation Board Selected Biographies

Adm. Harold W. Gehman Jr., U.S. Navy retired, completed more than 35 years
of active duty in October 2000. His last assignment was as NATO’s Supreme Allied
Commander, Atlantic, and as the Commander in Chief of the U.S. Joint Forces
Command, one of the five U.S. Unified Commands. Immediately after retiring,
Gehman served as Co-Chairman of the Department of Defense review of the ter-
rorist attack on the USS Cole. Gehman graduated from Pennsylvania State Univer-
sity with a Bachelor of Science degree in Industrial Engineering and a commission
in the Navy from the Naval ROTC program. He served at all levels of leadership
and command and was promoted to four-star admiral in 1996. He became the 29th
Vice Chief of Naval Operations in September 1996. As Vice Chief he was a member
of the Joint Chiefs of Staff, formulated the Navy’s $70 billion budget, and developed
and implemented policies governing the Navy’s 375,000 personnel.

Maj. Gen. Kenneth W. Hess is the Air Force Chief of Safety, Headquarters U.S.
Air Force, Washington, and Commander, Air Force Safety Center, Kirtland Air
Force Base, N.M. Hess entered the Air Force in 1969 through Officer Training
School at Lackland Air Force Base, Texas, and has extensive staff experience at
Headquarters U.S. Air Force, the Joint Staff and U.S. Pacific Command. He has
commanded three Air Force wings: 47th Flying Training Wing, 374th Airlift Wing
and 319th Air Refueling Wing. Prior to assuming his current position, Hess was
Commander of 3rd Air Force, Royal Air Force Base, Mildenhall, England. He is a
command pilot with more than 4,200 hours in various aircraft.

Dr. James Hallock is Manager of the Aviation Safety Division at the Department
of Transportation’s Volpe Center. He received BS, MS and Ph.D. degrees in Physics
from the Massachusetts Institute of Technology and authored or co-authored two
patents and more than 135 papers and reports. He worked in the Apollo Optics
Group of the MIT Instrumentation Lab (now the Draper Lab) from 1963 to 1966,
dealing with the selection of Earth landmarks for updating guidance computers on
Apollo and the potential effects of solar flare radiation on Apollo’s optical systems.
From 1966 to 1970, he was a physicist at the NASA Electronics Research Center
and did research in modern optics (holography and spatial filtering) and developed
a spacecraft attitude determining system. In 1970 he joined the DOT Transportation
Systems Center (now the Volpe Center) and studied aircraft wake vortices, devel-
oped aviation safety systems, and conducted many detailed safety studies.

Dr. Sheila Widnall, Professor of Aeronautics and Astronautics and Engineering
Systems. Massachusetts Institute of Technology (MIT), Cambridge. She has served
as Associate Provost, MIT, and as Secretary of the Air Force. As Secretary of the
Air Force, Dr. Widnall was responsible for all affairs of the Department of the Air
Force. Dr. Widnall was also responsible for research and development and other ac-
tivities prescribed by the President or the Secretary of Defense. Since returning to
MIT, she has been active in the Lean Aerospace Initiative, with special emphasis
on the space and policy focus teams. Her research activities in fluid dynamics have
included the following: boundary layer stability, unsteady hydrodynamic loads on
fully wetted and supercavitating hydrofoils of finite span, unsteady lifting-surface
theory, unsteady air forces on oscillating cylinders in subsonic and supersonic flow,
unsteady leading-edge vortex separation from slender delta wings, tip-vortex aero-
dynamics, helicopter noise, aerodynamics of high-speed ground transportation vehi-
cles, vortex stability, aircraft-wake studies, turbulence, and transition.
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DISCUSSION

RISK

Chairman BOEHLERT. Thank you very much, Admiral Gehman.
The report states that the Board believes that the Shuttle is not

inherently unsafe, but it also says repeatedly that the Shuttle is in-
herently risky and should be treated as experimental. And par-
enthetically, let me say, I couldn’t agree more that it should be
treated as experimental when, in the view of most, it was treated
as operational. How do you reconcile those two statements? I as-
sume that we’ll likely lose the Shuttle if the vehicle is flying an-
other 10 to 20 years. At what point does something become so risky
that it becomes inherently unsafe? Did the Board ever receive any
convincing risk analysis from NASA for the Shuttle program?

Admiral GEHMAN. Mr. Chairman, we chose those words very,
very carefully. We very carefully used the sentence with two nega-
tives in it. We—the statement that the Shuttle is not inherently
unsafe was chosen to allow us to send the signal that we didn’t
think it’s safe. It is not safe. It is risky. And we didn’t think it is
unsafe. If we thought it was unsafe, we would have recommended
that we suspend flying operations. We would have said that. The
Board was under no pressure to allow NASA to continue to fly this
thing. The Board completely divorced itself from cost and schedule
and International Space Station requirements. And we do believe
that with proper management and proper skill and a good, elegant
management scheme that the Shuttle can be operated reasonably
safely. But as you said, it can not—it is a risky enterprise and al-
ways will be. It always will be risky.

Chairman BOEHLERT. What level of risk is that?
Admiral GEHMAN. We—I am going to let my colleagues in on this

one, because we have actually seen numbers. My own view is that
the numbers have little or no validity. And numbers along the lines
of the probability of a failure in a mission of one in 200 are kind
of the most commonly accepted numbers. I am going to let—these
people have also seen other numbers. And then I will—I have a
comment I would like to make. Does the gentleman want to say
something?

Chairman BOEHLERT. Dr. Hallock.
Dr. HALLOCK. Yes, there are a number—a lot of numbers that

float around that we have been looking at. NASA has done a job
in the sense of trying to look at the various things that could affect
the Shuttle. For example, the number that Admiral Gehman just
mentioned, the one in 200, is the chance of actually having a prob-
lem due to a micrometeorite or an orbital debris strike and actually
cause loss of crew and vehicle. So the numbers are large. But there
are many other types of things that they can run into that can be
a problem, too, most of which have been looked at. But once again,
it is the compounding of all of these numbers that become impor-
tant.

Yes, it is a risky venture, but, you know, we have a lot of other
risky ventures that we are involved with. In fact, sitting next to an
Admiral, I think immediately of submarines that go into an envi-
ronment that is, you know, much like the space environment.
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When you are well underwater, you are in a place where it is not
very easy to escape from to get back to the Earth.

Major General HESS. Yes, I obviously agree with the Admiral
and Dr. Hallock on this issue. And in the course of our seven
months, I think we became fairly intimate with the fact that truly
quantifying the risks in numeric terms for the Shuttle is, I think,
a little bit like dreaming. I don’t think you could actually do it. You
can’t quantify the risk of the human factor interfaces and all of the
different layers that are involved in making management and tech-
nical decisions as well as the work that is ongoing everyday with
the Shuttle. So you can probably estimate, but the error band is
fairly wide. And so hanging our hat on a number is—after our
study, nothing I would do with the Shuttle. And I am always re-
minded that, yes, the technology is risky and the uncertainty that
is involved always causes you to question whether or not it is safe
or unsafe to fly, but the difficulties in—that we have encountered
in both Challenger and Columbia were of the human management
decision style, not the technology itself. So I think the risk, in the
context, is manageable, but it takes some elegant operations to do
that.

Chairman BOEHLERT. Dr. Widnall, do you wish to add any?
Dr. WIDNALL. Sure, I will add a little bit. I think—I would cer-

tainly agree with my colleagues. And the phrase that I would use
about trying to put numerical values on risk is that it is perhaps
necessary but not sufficient. If you look at the risk of the Shuttle,
you can divide it into two parts. There is the physical characteris-
tics or the hardware. You can sort of analyze and dig deep into how
the hardware was qualified, what depth of engineering analysis
was used, you know, how safe do we feel the actual operation of
the hardware is. But I think obviously more important are the or-
ganizational issues. And for me, the issue of how one decides to
waive a requirement, how one decides to treat an anomaly and con-
tinue flying, the depth of engineering analysis that was applied to
the various systems to, in some sense, certify them. I think these
are very important issues, and they are not quantifiable.

Chairman BOEHLERT. Thank you. Thank you very much for out-
standing answers.

Admiral GEHMAN. Mr. Chairman, may—I wanted to add some-
thing.

Chairman BOEHLERT. After they spoke.
Admiral GEHMAN. To get to your issue, though, it is a lesser—

at least it was a lesser to me, that when you ask to—the answer
to your question depends on who you ask. For example, NASA has
a number. They actually have a calculated number for each mis-
sion. And if you go, for example, to the U.S. Air Force, which oper-
ates the eastern range where they launch it, and you ask them
what their risk number is, you find it to be much larger—much dif-
ferent than NASA’s number. It is very interesting. And in the case
of the Challenger investigation, the famous Dr. Feynman quote at
the end, he tried to address this question, too. And he kind of said
that, you know, kind of the best he could determine was 99 per-
cent, one out of 100, which is, of course, much higher than NASA’s.
So the answer to your question depends on who you ask. And if you
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ask an independent agency, you get a number which is more risky
than if you ask NASA.

Thank you, sir.
Chairman BOEHLERT. Thank you very much.
Mr. Hall?
Mr. HALL. Mr. Chairman, thank you.
Admiral, of course, I want to get back to safety. I want to visit

with you and the other three of you there. And the word ‘‘risk’’ and
‘‘risky’’ and ‘‘risk assessment’’ and ‘‘risk containment’’ and all of
that have been voiced, and of course, proper words for this situa-
tion and for this report. And how many times have I heard these
brave men and women astronauts referred to as the Columbuses
and the Magellans of space. And I often wonder how many ships
were lost at seas and how many crews were before Columbus or
Magellan or Amerigo Vespucci or whoever it was that hit this shore
first, how many we lost and how much risk they were assessing
and a different risk.

But I think we need to think in terms of we do have a risk, and
we can—and we get the last guess at how to fix it, how to fix that
risk. I know that even prior to the Challenger and prior to Colum-
bia, I know that the President, after the Challenger, thought we
had assessed the risk and had attended to it and had addressed it.
I know the Congress thought we had. I know the NASA Adminis-
trator, whoever it was at that time, thought we had. But obviously
they thought we had a safe Shuttle. And now, complying with your
recommendations, we are going to think that we are making it
safe, and we are going to think we have addressed the risk. Now
we were wrong twice. We can’t afford to be wrong again. And I
think that now is the time to start the journey toward doing some-
thing about it if we are wrong again, that we haven’t assessed the
risk, that we haven’t pushed back any risk. I don’t suppose it is
possible to say it is absolutely, without any question, risk-free.
There is no way to do that. I wish we could.

CREW ESCAPE

But we can certainly—in case we are wrong, we can have a way
for those that are aboard that vehicle to survive. Now we have
asked for that before. I know that we have asked for it for at least
10 years since the last loss. And each time, we have been told that
we can’t have a vehicle aboard the vehicle. I think the gentleman
from California has addressed that a lot of times. And the answer
we always got was, ‘‘Well, the weight. It is a weight problem.’’ And
‘‘It is a money problem.’’ And it is both of those problems. But now,
before we send anybody else up, even though we think we have ad-
dressed the risks, we have touched every base that we can hu-
manly touch, we need to touch one more base and have them have
a way out in case we are wrong again.

So with that, Admiral, let me say your report contains some ‘‘ob-
servations’’ about crew escape systems for the Shuttle. And it men-
tions the fact that the Aerospace Safety Advisory Panel’s 2002 re-
port recommended that the NASA consider upgrading the Shuttle
to include crew escape systems in view of the Shuttle’s proposed
life extension. And that makes sense. That should have been done.
Yet your report does not actually make a recommendation one way
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or the other, that I can see, about adding a crew escape system for
the Space Shuttle. Now you know that a lot of us feel very strongly
that this is an area that NASA needs to address if this decision is
made to fly the Shuttle for an extended period.

Without asking the question of why we sent this particular Shut-
tle, why we sent the oldest one we had, why we sent the one that
couldn’t dock at the Space Station, why we sent the one that
wouldn’t have available the telescope. All of those things are as-
suming blame to somebody. I am not interested in that. I am inter-
ested in causation. I am interested in doing something about it, if
we are wrong, again, on our risk assessment. So we owe it to them
to give them a fighting chance. The loss of another Shuttle would
not—should not inevitably, absolutely mean the loss of the crew.

So let me just ask you directly, if NASA plans to fly the Shuttle
past 2010, should NASA be required to develop escape systems for
the crews that will be flying those Shuttle missions? That is a good
yes answer, isn’t it?

Admiral GEHMAN. As long as you say they should consider, the
answer is yes. In my opinion, the answer is yes. The Board did not
do an in-depth study of that issue, so I am not speaking for the
Board here, but we did. We looked at that issue a little bit, and
as long as it is couched in the terms of should they consider it, the
answer, in my opinion, is yes.

Mr. HALL. Dr. Hallock, do you have anything to add to that?
Dr. HALLOCK. Well, I agree with that in the sense that one needs

to always look at possible ways to be able to allow the crew to sur-
vive.

Mr. HALL. We don’t need to just look at them. We need to do
something about them. We need to get underway with it.

Dr. HALLOCK. I agree.
Mr. HALL. I can find people that are more intelligent than those

of us in Congress, so all we have to do is come up with the money.
But finding those of you out there who are givers and are giving
your time here today, have given your life to what you are doing.
We need you to come up with a way for those people to get out of
there if something happens. You can be catapulted out of an F–16
or whatever. I can’t understand why, with all of the modern tech-
nology and all of the intelligence and the genius we have here, a
lady with MIT and the General that has given his life to this coun-
try, Dr. Hallock that has studied all of your life and been smarter
than almost everybody else that you knew or you were around.
Surely to God you can come up with some way to get people out
of there if they say, ‘‘Hey, the damn thing is knocking. There is a
rod knocking in it. Let us get out of here.’’ Dr. Widnall.

Dr. WIDNALL. Sure, I guess maybe what I need to do is define
the word ‘‘consider’’, because I think if one were—if one proceeds
down that road, and I think it is a good idea, it would take a really
in-depth engineering analysis and a consideration of, perhaps, de-
sign options and a calculation of what this would actually be, what
would its characteristics be, and in fact, would it make the Shuttle,
as a vehicle, more risky or less risky. And that is the calculation
that has to be done.

Mr. HALL. Sure, weight and structure——
Dr. WIDNALL. Weight, strength——
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Mr. HALL. Sure.
Dr. WIDNALL [continuing]. Materials. Let me just mention as

a——
Mr. HALL. Jack Kennedy had the start of all of those things

before——
Dr. WIDNALL. Sure.
Mr. HALL [continuing]. He ever launched the first one.
Dr. WIDNALL. Yeah. Let me just indicate the particularly de-

manding environment that the Shuttle saw when it reentered. Re-
entering at mach 25, at those altitudes, those kinds of tempera-
tures 10,000 to 3,000 degrees Fahrenheit, there are few materials
that will withstand those kinds of temperatures. And so it is a very
challenging engineering problem. But that would be my definition
of the word ‘‘consider.’’

Mr. HALL. Well, we knew the velocity of the foam that you shot
into that trial wing. We knew the speed at that time. We knew all
of those things before the Columbia loss. We knew that could hap-
pen. Why can’t we use that—why can’t we use our genius to come
up with a vehicle that will save these people if we are wrong about
attending to the risk assessment? Why can’t we do that?

Dr. WIDNALL. It is perfectly reasonable to start down that road.
Mr. HALL. And it—don’t—wouldn’t you be very uncomfortable if

you left here today and didn’t believe that we were going to start
down that road, whether we get down that road or not, that we are
underway trying to get down to that road and that we are lucky
enough and have enough support from up above that we don’t have
a tragedy before we get to the end of the road of finding that an-
swer?

Dr. WIDNALL. I think it is——
Mr. HALL. We better dang well be underway hadn’t we—if we

have another tragedy.
Dr. WIDNALL. Yeah, it is a completely reasonable path to take.
Mr. HALL. Because I am going to support the NASA Adminis-

trator. I am going to work with him from this point forward. I am
going to try to comply with the Admiral’s recommendations. I am
going to work with everybody on this committee, but I want us to
be underway to find a way in case we are wrong and we are not
successful at doing what we think we are doing about risk that we
can get them out, if it happens.

I yield back my time.
Chairman BOEHLERT. Thank you very much.
The Chair of the Subcommittee on Space and Aeronautics, Mr.

Rohrabacher.

SHUTTLE REPLACEMENT

Mr. ROHRABACHER. Thank you very much. And with due respect
to Mr. Hall, I would like to sort of take this from the other side
of the coin. Is—Admiral Gehman, isn’t your finding that we should
be trying to minimize our reliance on the Shuttle rather than try-
ing to invest more into the Shuttle and—so it could be used more
in the future?

Admiral GEHMAN. Yes, sir. Our recommendations are a series of
recommendations to make the present operations of the Shuttle
more safe, but our recommendation is to replace the vehicle as soon
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as possible. And in our editorializing in chapter nine, we specified,
to get back to Mr. Hall’s point, that whatever it is that we replace
the Shuttle with that the concept of the operations should be to
separate the crew from the cargo, because as long as you keep the
crew and the cargo together, you have to suboptimize human safe-
ty. And that—and therein is the dilemma.

CONTINUING SHUTTLE OPERATIONS

Mr. ROHRABACHER. So we should do our best to phase out the
Shuttle and go to a new system rather than trying to bolster the
capabilities of the Shuttle?

Admiral GEHMAN. The Board wrote that the Board was surprised
and disappointed to find ourselves here at 2003 without a replace-
ment vehicle, even on the drawing board.

Mr. ROHRABACHER. In terms of what we have to do and what the
Shuttle is necessary for in the future, Space Station is certainly
something that will not be completed without the Shuttle. And
even to make the type of safety upgrades that we are talking about
today will take a certain length of time that would go well into Sta-
tion’s life span. Is it—do you have any recommendation at all in
terms of whether the Shuttle should be used to complete the Space
Station, given its current risks?

Admiral GEHMAN. The Board report, I believe, speaks very clear-
ly to the subject of operating the Shuttle at what we call the mid-
term, that is like two to 15 years or two to 10 years. And in there,
we specify very clearly, I believe, that the present management
scheme is not adequate to operate the Shuttle safely. Technically,
hardware-wise, as long as you take care of the Shuttle and as long
as you aggressively investigate every single waiver and every sin-
gle anomaly, we believe the Shuttle can be operated for another 10
years with a degree of safety.

NASA’S CULTURE AND MANAGEMENT

Mr. ROHRABACHER. So if we change the—one of the central find-
ings, if we come to grips with one of the central findings of your
Commission, which is the culture or attitude of what was going on
safety-wise at NASA, that that might, in itself, enable us to reach
a safety threshold in which the Shuttle could be used to complete
the work on Station?

Admiral GEHMAN. That is correct. Are there any other Board
members who want to—but that is the central core of our rec-
ommendation. And that is that the present management scheme
tends to hide or overlook or not react to those little tiny signals
that something is going wrong. And it is those little tiny signals,
like foam coming off and things like that, that you have to go after
aggressively. And we can’t predict what the next thing to go wrong
with the Shuttle is, but we do know that the present management
scheme is not good enough to catch it.

Chairman BOEHLERT. Mr. Rohrabacher, just let me intervene, if
I may, and it won’t be taken out of your time. But little tiny sig-
nals, Shuttle after Shuttle, debris, foam comes off, assumed that,
since it came off, they assume too much that it was going to be the
size of the previous foam and no larger. And isn’t the basic thrust
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of your whole report that too much was assumed and they weren’t
skeptical enough?

Admiral GEHMAN. Absolutely correct. And they didn’t have the
resources to have a robust research and development department.
And they—and the engineers were all funded from the Shuttle pro-
grams, so, you know, they are not going to tell their boss that he
is in trouble and et cetera, et cetera. But yes. Yes, sir. You are ex-
actly right.

Chairman BOEHLERT. Thank you.
Mr. Rohrabacher?
Mr. ROHRABACHER. That, of course, is the difference between

being proactive and being reactive. And in fact, I think your report
suggests that the NASA attitude went beyond being reactive. It
was actually blasé toward some of these signs that Chairman Boeh-
lert has just pointed out.

Let us go to that attitude now, as soon as we get done with these
beeps and buzzes. Did your Commission find that this lack of en-
ergy or this blasé attitude or bad culture, whatever we want to call
it, that this was part of the NASA culture in the past during the
Apollo programs and other programs, or was this something that
has just sort of evolved into place in these last 10 to 15 years?

Admiral GEHMAN. We spent a lot of pages trying to answer that
question, Mr. Rohrabacher. And it is our conclusion that it appears
to us that, as you study history and you study the previous reviews
of NASA management, and you know, NASA is never not being re-
viewed by somebody, so there are a lot of data points out there,
that it seems to ebb and flow. After a big tragedy, like Apollo or
Challenger, they take a whole lot of management actions to make
the program more safe and make it more sensitive to engineering
problems. And then, over the years, forces begin to act on NASA.
And some of these forces are external forces, by the way. Some of
these forces are budget pressure or schedule pressure put on by
both ends of Pennsylvania Avenue. And NASA then starts to—it
starts to migrate or morph its management scheme to be more ef-
fective, more efficient, more cost-effective. And we specifically
found, for example, that—in this particular case that we were look-
ing at so carefully, the Space Shuttle program, the Space Shuttle
program management actually had been squeezed to the point
where the Program Manager had so much authority, so much re-
sponsibility, and so much authority that he could trade schedule
against safety upgrades. He could trade costs against research and
development. And we found this to be unhealthy.

VISION

Mr. ROHRABACHER. One last thrust here, and that is this attitude
and this evolution in the wrong direction, that does have something
to do with a lack of vision and a lack of goals of the whole space
program, does it not? We have a saying on top of us here that says,
‘‘Where there is no vision, the people perish.’’ And let us note
where there—when there is no vision, astronauts perish. And is
that not what we are talking about here?

Admiral GEHMAN. We noted in our report that a lack of an
agreed national vision causes NASA to have an unclear set of cri-
teria on how to make decisions.
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Mr. ROHRABACHER. And leads to that attitude?
Admiral GEHMAN. It absolutely does.
Mr. ROHRABACHER. Okay. Thank you very much.
Chairman BOEHLERT. Thank you very much.
Mr. Gordon?
Mr. GORDON. Thank you, Mr. Chairman. And Chairman Rohr-

abacher, I hope that you will continue this effort to try to find that
vision. I think it is very important.

INTERNATIONAL SPACE STATION AND SPACE SHUTTLE
MISHAP INTERAGENCY INVESTIGATION BOARD CHARTER

A couple quick questions, because, as you know, we are caught
in here with the bells. As you are well aware, Admiral Gehman,
you had to make a variety of changes to the original charter that
was set out in this Contingency Plan to develop a Commission that
you felt comfortable with. As I understand it, we revert back to
that original charter now if there is some problem in the future.
Would it be fair to say that this committee ought to review—re-
viewing that original charter and making some changes so that if
there is another occasion that we will be better prepared early on?

Admiral GEHMAN. To my knowledge, the NASA Contingency
Plan, which created this board, is still in existence and the words
haven’t been changed. And if you feel that those—that Contingency
Plan is not right, yes, it should be reviewed.

Mr. GORDON. Well, you obviously did, because you asked for it
to be changed——

Admiral GEHMAN. That is correct.
Mr. GORDON [continuing]. A variety of times.
Admiral GEHMAN. That is correct. Um-hum.

DEFINING BENCHMARKS FOR PROGRESS AND PAST REPORTS

Mr. GORDON. Okay. Now, as you have said on a variety of occa-
sions outside the specifics of the foam, a lot of what your work was
was rehashing the McDonald report. And if NASA had done a bet-
ter job of following the McDonald report, we may or may not be
here, but we would be in a better situation. I think it is very impor-
tant, as our Chairman pointed out earlier, that, you know, when
the crowds diminish and you are gone home, that at least this com-
mittee doesn’t lose its enthusiasm for oversight and for setting up
benchmarks.

And again, as the Chairman said, that is more than just good
will, it is the deeds. So I will—what I am going to—because I think
we can’t get it all done today, but I am going to write you and ask
that you lay out your thoughts on how—what kind of benchmarks,
what type of processes that we need to set up to see that these
things are followed, as we had hoped the McDonald would be. And
you can do it more extensively later in that letter, but I will let you
go ahead now. And if you would like to give this committee advice
as to what kind of benchmarks we need to set up. And if you would
help us, also, talk a little bit about what kind of rough dollar fig-
ures that we need to be looking for.

Admiral GEHMAN. The Board agreed with me that we would not
be doing a thorough job if we did not study history. And we studied
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history, the history of NASA and the history of the investigations—
previous investigations of NASA, including what we found in retro-
spect to be a very, very good report done just three years ago by
Harry McDonald. But also, we went back to the Rogers report and
the Norm Augustine report and the Kraft report. And all of these
reports, which we carefully documented, you might say we found
nothing new. NASA has been told over and over again that they
are—that a number of the things they are doing increase the risks
to the Shuttle. They are—I think your question, though, is really
an excellent one and that is two years from now or three years
from now or four years from now, how do we ensure ourselves that
the follow-up—that the progress is there and that the follow-up is
there and that this natural migration of these good traits back to
bad traits doesn’t occur again, like it has happened in the past.
And the Board has discussed this a little bit, and we would be de-
lighted to dialogue with you on how you get at that, because I
think that is the central question.

Mr. GORDON. And you are going to be around a little longer. You
will have staff a little bit longer. And if you—I will send a letter
of request and would welcome your advice as to how we can follow
up on that.

There are lots more, Mr. Chairman, but I guess we better go.
Chairman BOEHLERT. Well, I think we can get in one more

round. We have eight minutes to go, so we will go to Mr. Smith
of Texas, and then we will take a brief pause. We have two votes.
We will get right back. This is very important.

Mr. SMITH OF TEXAS. Thank you, Mr. Chairman.
Admiral Gehman, let me get directly to my questions. The first

is that the report raised a concern about greater priority being
given to scheduling demands than safety. Who or what pushed
these scheduling—put these scheduling pressures on the individ-
uals involved?

SCHEDULE PRESSURE

Admiral GEHMAN. The—we believe that we got right to the bot-
tom of that in our report. And when you ask senior managers at
NASA to a person, 100 percent of them deny that there was any
schedule pressure. And then when you go down and talk to the
worker bees, the project people who are actually working on the
Shuttle program, to a person, they say that there was enormous
schedule pressure. So schedules, of course, are not bad things. I
mean, everybody uses schedules as a management tool.

Mr. SMITH OF TEXAS. Do you think the pressures were more in-
ternal than external?

Admiral GEHMAN. I think that there was a great difference of
opinion between the senior managers and the junior people. And of
course, any time you have got the senior managers working on one
set of script and the other people working on another one, you have
got a dangerous situation.

Mr. SMITH OF TEXAS. They are conflicting responses to——
Admiral GEHMAN. Complete miscommunications as to what the

truth was.
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INACTION TO PREVIOUS FOAM LOSS

Mr. SMITH OF TEXAS. Admiral Gehman, none of the external ad-
visory groups voiced concerns about the foam despite the fact, as
we know, that foam has been falling off consistently. What signifi-
cance do you attach to the fact that none of those concerns were
raised?

Admiral GEHMAN. Thank you, sir. And by the way, that, of
course, struck the Board right in the forehead like a two-by-four
that these wonderful previous panels, including Rogers, missed the
significance of the foam coming off. If we are so brilliant that we
can see that foam is a hazard to the Shuttle, why didn’t all of these
other people see it?

Mr. SMITH OF TEXAS. Exactly.
Admiral GEHMAN. And the way we answered that was that

these—we have to set up a management scheme that can detect
this kind of stuff, not—knowing that it is very hard to detect. And
the management scheme that we put in place would be one in
which waivers or exceptions or violations to the specifications
would be reviewed by a group of people who have no interest in
cost and schedule. That is the only way we can see to safely get
things like foam and—oh, by the way, the Board felt it very impor-
tant that we come up with others, by the way. We think it is kind
of a cheap shot to take a—to criticize NASA for missing the foam,
so we said, ‘‘Okay. If you are so smart, tell me what the other ones
are.’’ And we came up with half a dozen other ones that are very
dangerous in which they decided to waive. I know, and my panel
members, I know, for example, Dr. Widnall would like to—might
want to comment on the testing of bolt catchers and things like
that. So you know, there are others. So the answer to your question
is this independent technical review authority.

REDUCTION IN SAFETY PROCEDURES

Mr. SMITH OF TEXAS. And a couple more questions real quickly,
Admiral. You expressed concern in the report about the drastic re-
ductions in government inspectors and the mandatory points of in-
spection, which actually started in the early 1990’s. Was this in-
tended to shift greater responsibility to the contractor or was it to
meet budgetary constraints?

Admiral GEHMAN. It was both. It was—they assumed—their be-
lief was——

Mr. SMITH OF TEXAS. Neither of which was good.
Admiral GEHMAN. Neither of which was good.
Mr. SMITH OF TEXAS. Okay.
Admiral GEHMAN. They assumed that the maintenance and prep-

aration for launch of the Shuttle, they had done it so many times,
they thought it was a routine operation and could be contracted.

SHUTTLE SERVICING OF HUBBLE

Mr. SMITH OF TEXAS. Lastly, Admiral Gehman, if the Shuttle
flies again, and we hope that it does, is there any reason why it
would be limited only to servicing the Space Station? Is there any
reason why it couldn’t continue to service other science missions,
including the Hubble?
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Admiral GEHMAN. No, there is no reason except that the on-orbit
inspection repair capability, which we recommended, would be dif-
ferent for the two missions.

Mr. SMITH OF TEXAS. All right. Thank you. Thank you, Mr.
Chairman.

Chairman BOEHLERT. Thank you. Just let me make an observa-
tion. Waivers are something we are going to get into in greater
depth a little bit later on. There are over 3,200 waivers that have
been granted. Over 1,000 of them hadn’t been reviewed in more
than a decade, so that is something you rightly emphasized and
that is something we should focus on. But before that focus, we
have to take leave for a few minutes to go respond to the call of
the House. We should be back within 15 minutes. If you have—if
you would like coffee or—I can’t give you a break to go sailing, Ad-
miral, but we can give you a—we will try to—the staff will try to
accommodate anything you might want, if you want——

[Recess.]

SCHEDULE PRESSURE

Chairman BOEHLERT. Let us resume. Mr. Costello?
Mr. COSTELLO. Mr. Chairman, thank you. Admiral, you answered

a question earlier posed to you by my colleague, Lamar Smith, and
I would like to follow up on that. On pages 116 through 118 and
later in your report, you refer to the schedule pressure, the pres-
sure that was put on NASA employees by the schedule that was
adopted by the Administrator. And I would like to ask a few ques-
tions concerning the pressures that may have been added because
of the schedule. And one is you apparently, according to your re-
port, the Board’s report, you very carefully evaluated the impact
that the schedule pressure may have had on Shuttle safety. And
specifically, the Administrator seems to have laid out a manage-
ment goal of completing node two of the International Space Sta-
tion by February 19, 2004.

And my question is, from reading the report, is that most of the
NASA program people believed that that was an unrealistic goal.
They also believed that if they didn’t meet these arbitrary goals
that something bad was going to happen to them. And I wonder if
you might comment what you found regarding the schedule pres-
sure and how that impacted safety.

Admiral GEHMAN. We did find that schedule pressure, undue
schedule pressure, excessive schedule pressure, was at work on the
workforce in NASA, even though as I indicated in my previous an-
swer, the senior management will deny that. But we did find it
present in the workforce. And as the illustrations in our report in-
dicate, we also were concerned that some of the measures that
NASA was taking to stay on schedule appear to be cutting into the
safety margin, such things as working on weekends, conducting
safety checks in parallel instead of series. They are all listed in
those charts in there. They all appear to be a—they all appear to
support our basic hypothesis that bad traits and bad engineering
habits had crept into the NASA organization. We don’t think—we
don’t say in our report, and I don’t think the Board feels that
schedule pressure caused this accident. That is not what we are
suggesting.
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Mr. COSTELLO. The—you talk repeatedly in the report about the
communication failures at NASA concerning the Columbia disaster.
And you know, it is surprising to me that the Administrator and
top management never seem to hear from the people in the pro-
gram level that the schedule, the Core Complete goal needed to be
adjusted or changed. Did you find any evidence at all of discussions
that may have taken place concerning the goal complete—Core
Complete goal among the top managers or any consideration of how
it impacted safety of the Shuttle? I know the top management said
that they never heard, but in your investigation, did——

Admiral GEHMAN. Yes. I will let General Hess answer that. He
is the expert on that area.

Major General HESS. Thanks. I think in our investigation of it,
and it is documented in some of the charts in the report, we know
that the International Space Station managers, as well as the
Shuttle managers, were briefing the number of days of slack in the
schedule. And the briefing charts were, in the last venue, I think,
in December of 2002 indicated to the leadership that they were pro-
jecting as much as a 45-day late, last line on the chart says, but
we are going to hold to the February date. And so I think that the
discussion was there that they were telling the NASA leadership
that their best estimates were that they were going to be behind,
but they were still sticking to the date.

Now how far the conversations went beyond the briefing chart,
I don’t think we know, but when we get back and look at the cir-
cumstantial evidence, how it unfolded with regards to decisions
made on STS–113 and then on-orbit decisions were made with this
particular mishap, it looks like it all came together to influence de-
cisions.

Mr. COSTELLO. General, a follow-up question, if I can. Do you
have any concerns that the return-to-flight goal laid out by the Ad-
ministrator may produce some of the same pressures?

Major General HESS. Well, obviously I would have concerns if
NASA doesn’t have a realistic timeline decided. I think that, per-
haps giving them some credit here, the initial estimates about
when they wanted to return to flight were done before the full
value of the report was laid out before them so they could actually
see the recommendations and how long it was going to take them
to get from where they are currently to actually the return-to-flight
decision. And certainly some of the key return-to-flight rec-
ommendations will establish a timeline that may not have been ap-
parent when the schedule set. So I think that they have every op-
portunity to fix the schedule that will be realistic.

Chairman BOEHLERT. Thank you very much.
Let me ask you, Admiral, before I go to Mr. Calvert, NASA has

indicated the return-to-flight report will be out next Monday, I
think, the 8th, or Tuesday. Will you be in a position to give a sort
of an instant evaluation of that plan?

Admiral GEHMAN. I, obviously—I am going to retain a small
staff, because we have more work to do, and we are at your dis-
posal to do whatever you want to do. I would say that Mr. O’Keefe
indicated in testimony yesterday that the return-to-flight schedule
is events-driven, not calendar-driven. So he said we return to flight
when we are ready, not—and not on a date.
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Chairman BOEHLERT. And you are due to be testifying before the
Committee with Mr. O’Keefe on the 10th——

Admiral GEHMAN. That is correct.
Chairman BOEHLERT [continuing]. And so I am sure you will

have some choice words on that.
Mr. Calvert.

INDEPENDENT TECHNICAL AUTHORITY

Mr. CALVERT. Thank you, Mr. Chairman. And thank you for hav-
ing this hearing and the hearings we are going to have in the fu-
ture. And I want to thank Admiral Gehman and certainly the In-
vestigation Board for all of their hard work, and we certainly ap-
preciate that.

I would like to spend a little bit of time on the issue that was
brought up during your testimony, Admiral, and that is the role of
independence. I am interested in learning more about the Board’s
suggestion that the responsibility and authority for decisions in-
volving technical requirements and safety should rest with an Inde-
pendent Technical Authority. And I agree with you. I agree with
the conclusion and the relating recommendation. NASA needs to
utilize independent assessment capabilities that will serve them
throughout the life cycle of the space system and human space gen-
erally. And as you know, Admiral, in your career in the United
States Navy, some of the oldest and best assessment—independent
assessment work came from the Navy’s painful experience from
World War II with torpedo fuses, which was well-documented and
the Navy learned their lesson and it created something that was
just in my District, the NAVSEA Corona, which I represent, which
trace back to that original problem. Within your recommendation
that NASA stand up on an independent assessment capability, is
there room, encouragement, direction for NASA to use the experi-
ence—that kind of experience and to follow agencies like DOD to
establish that authority?

Admiral GEHMAN. I thank you for the question. And the answer
is that—the answer to that question gets right to the core of our
recommendation. We tried to devise a practical, workable rec-
ommendation that would fix as many of the problems in one—at
one time as we possibly could. And the traits and the unhappy
characteristics that we saw in the ignoring of engineering advice,
the e-mail story about the images, all—many, many of these ills,
we thought could be fixed with one management fix. And that man-
agement fix is to take the ownership of the level one specifications
and requirements and all waivers to them, and the Chairman had
mentioned how many, 3,000 and some odd waivers we are flying
with right now, invest them in a technical engineering organiza-
tion, which is divorced, isolated from cost and schedule pressure.
And this is done other places. We have found other places where
it is done. You mentioned NAVSEA Corona, which does not only
the—now it does missile—it does all kinds of analysis of weapons’
effectiveness. And they are completely independent from the guy
who has to shell the money out. And so you get an independent as-
sessment. We find that to be a very attractive methodology for fix-
ing a number of problems.
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Mr. CALVERT. And when you say independent of NASA, would
they have a separate budget? Would NASA still control their budg-
et? Would you kind of expand on how that organization will work
and how its—and the relationship with the Shuttle Program Man-
ager?

Admiral GEHMAN. It is not our intent that they will be inde-
pendent from NASA. It is our intent that they be independent from
the Shuttle program. Now they would still be within NASA, as we
viewed it. We were very careful in our report, and we discussed
among ourselves, at great length, the issue of not specifying in any
great detail how this organization should be set up. Since we are
not going to be around to micromanage it or be around to make the
fine-tuning that are necessary to any management change, we de-
cided instead to specific in great—with great detail and great di-
rectness how this organization should work, what its function
should be, but not drawing the wiring diagram. So this organiza-
tion would be within NASA, but it would be independent of the
Shuttle program.

Mr. CALVERT. I understand. Dr. Hallock, General Hess, Dr.
Widnall, any other comments on that, on the independent technical
board?

Dr. WIDNALL. Yes, I might make a comment. I think this, as the
Admiral has indicated, is an extremely important recommendation.
And from my way of thinking, what we have given NASA is a tem-
plate or, as a scientist, I might say we have given them a set of
boundary conditions. I believe very strongly that it is in the work-
ing out that will take place within the agency of how this will
work, what processes will be used, how the interaction and inter-
faces between the Shuttle program and independent technical
agency, how that will all work I believe will go a long way toward
challenging the basic culture of NASA, because it will challenge
some of their basic assumptions about, you know, what is true,
what is fact, what is analysis, how do you make decisions. So I look
to it to have a really good effect on the agency, the working out of
the details within the template.

Mr. CALVERT. Thank you. Thank you, Mr. Chairman.
Chairman BOEHLERT. Mr. Lampson.
Mr. LAMPSON. Thank you, Mr. Chairman.

VISION

Well, Admiral Gehman, I want to join with my colleagues who
have passed commendations on to you and the other Board mem-
bers and your staff are—the work that you have done on this re-
port. I, too, remember back when—I guess in February when Ad-
ministrator O’Keefe said, ‘‘We may never know the answer.’’ I think
that we can feel confident that you have, indeed, determined the
physical cause of this accident.

I read your report to say that NASA must see significant reform,
the agency must develop a vision for the future, and that the Ad-
ministration and Congress must provide NASA with adequate
funding levels. And I see that as a new mantra for us. Let us do
what my Senator said the other—yesterday when she said, ‘‘Let us
throw out faster, better, cheaper in the garbage can. Let us start
looking at reform, vision, and funding and perhaps we can have
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some different successes.’’ It seems clear from your report in the
area of reform that NASA and the space community are comprised
of an enormously talented and dedicated group of men and women
who are capable of making the cultural changes that your report
indicates. How, specifically, do we continue to support their impor-
tant efforts as NASA continues their return-to-flight process and
institutionalizes the changes that will support and sustain safe op-
erations over the long run?

Admiral GEHMAN. That is a tall question, Mr. Lampson, but I
will give you a couple of answers to that. First of all, it isn’t NASA
that needs a vision. It is the country that needs a vision. NASA has
got lots of visions, but visions without resources are just dreams.
We need an agreed vision, and then NASA can execute that. The
reforms that we call for in our report can not be instituted by the
Administrator of NASA alone. He is going to have to have your
help. For example, this independent technical review authority that
we just discussed will have a manpower bill associated with it.
These are people that are going to have to be hired, and they are
going to have to be paid. They are going to have to have career
paths et cetera, et cetera. So they are going to—the Administrator
is going to have to come up here and get your assistance on this.

Some of the other reforms are going to require your assistance,
too, because they are not solely within the purview of the Adminis-
trator of NASA. The funding business—the Board, in order that we
weren’t affected by cost and funding, we kind of isolated ourselves
from costs, and we don’t know exactly what it is going to cost to
return to flight. I would say that our experience of working this
problem for better—just under seven months, indicates that none
of the things we have recommended are terrifically expensive. I
mean, they aren’t showstoppers. But some of the things that we
recommended for the midterm, for example, this completely inde-
pendent new technical review authority, an independent safety or-
ganization with line authority over safety means more people, more
government people. And some of the other recommendations, hav-
ing to do with the oversight of the contract needs more government
employees. So he is going to have to come up here and explain to
you how he is going to go about it, and you are going to have to
help him.

Mr. LAMPSON. You made the comment about vision, and in the
report, you also said ‘‘lack of agreed national vision for human
space flight.’’ Would you expand on that finding for just a few sec-
onds, please?

Admiral GEHMAN. Well, we attempted to find everything that we
possibly could that contributed to bad habits and bad traits and
bad management at NASA. And there were a lot of things that con-
tributed a little tiny bit and some things that contributed largely.
This was a contributor. It—for lack of an agreed national vision,
you don’t know how many years to amortize investment in infra-
structure. It is hard to argue budgets before Congress if you don’t
have an agreed vision to where you are going. You don’t know
when to replace equipment. We saw, in some of their technical lab-
oratories, 1960-era oscilloscopes and things like that, analog meters
when everybody is using digital meters, you know. And there are
basic infrastructure decisions and basic investment decisions,
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which NASA has a hard time arguing or justifying because we
don’t have a complete agreement on how long is a Shuttle going to
be around, what is it going to be used for in the future. And so it
is very difficult for them to make investment kinds of choices.

Mr. LAMPSON. Thank you very much.
I would like to ask, and I am not going to, because my time is

about to run out. I would like to ask, at some point in time, for
your advice on—and the Board’s advice on how to recognize in the
future when a lack of resources has pushed a program into an un-
safe condition. And there might be something that you may want
to think about and at a future opportunity that we will have—but
let me take my last couple of seconds and close, if I may. I do be-
lieve that we should give NASA the funding that it needs, but first,
the agency must make necessary reforms and establish a vision.
Your report calls on the White House and on Congress and NASA
to honor the memory of Columbia’s crew by reflecting on the Na-
tion’s future in space. And I couldn’t agree more. And now that
your report has been released, this Administration must provide
Congress and the American people with a vision and a concrete set
of goals for the Nation’s human space flight program after the
International Space Station. And I am hopeful that the agency will
establish a phased series of goals over the next 20 years, including
human visits to the Earth-Sun libation points, Earth-orbit crossing
asteroids, as we have been reading about, deployment of a human-
tended research and habitation facility on the moon, and human
expeditions to the surface of—and moons of Mars. And I attempted
to push such legislation, push NASA into the direction of my Space
Exploration Act legislation that I introduced in the last Congress.
I am going to do that again, Mr. Chairman, next week, and I invite
all of our colleagues on this panel to please take a look, please
make advice or suggestions to me as to how to make it the kind
of legislation that would fit into our discussion today.

And again, I thank you, Admiral Gehman. I yield back my time.

BUDGET

Chairman BOEHLERT. Thank you very much, Mr. Lampson.
I would note a particular passage in the report on page 209,

‘‘NASA has usually failed to receive budgetary support consistent
with its ambitions.’’ I would suggest that probably that would apply
to any agency of the Federal Government. And I am glad we are
focusing so much attention on vision, because we have to have a
shared vision. It has to be at the Executive Branch and the Legis-
lative Branch, and we—and the American people signing on to that
vision.

But further, and I would report on page 105 of the report, we are
talking about budget reductions. We are all part of this process.
But let me just read a couple of things here. ‘‘Reductions have been
requested by NASA during the final stages of budget deliberations.
After its budget was passed by Congress, NASA further reduced
the Shuttle budget in the agency’s operating plan, the plan by
which NASA actually allocates its appropriated budget during the
fiscal year to react to changing program needs. These released
funds were allocated to other activities, both within the human
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space flight program and in other parts of the agency.’’ And then
it goes on to enumerate all of the changes that were made.

Of course we haven’t provided NASA, or any other agency, with
every dollar they have requested. And we have to be very mindful
of our special responsibilities. But when it is pointed out that we
don’t provide the budget to—consistent with an agency’s ambitions,
I would suggest that the agency better adjust its ambitions, and we
better sign on to what we agree on is the vision for a program for
the rest of the budget year and beyond.

With that, I go to Mr. Gutknecht, the Vice Chair.
Mr. GUTKNECHT. Thank you, Mr. Chairman.

BENCHMARKS OF IMPLEMENTATION

And again, I thank all of you for what you have done. And I
think your answers today have been very candid, and we appre-
ciate that more than you can imagine.

I—yesterday, the Administrator, Mr. O’Keefe, testified before the
Senate Commerce Committee. And he indicated unequivocally that
he understood the message and would implement the recommenda-
tions of your report. But you know, success leaves clues, and good
management requires setting benchmarks and finding, you know,
as we go forward how are we doing in terms of implementing that.
And if you were sitting on this side of these desks, what would you
look for in terms of benchmarks so that we could actually have a
better confidence that they really are implementing the plan, at
least as you outline in your report? Any particular things we
should look for in the next six months to——

Admiral GEHMAN. I will take a—I will mention a couple things,
and I think I am going to ask Dr. Widnall, who has some com-
ments about oversight and review and things like that. First and
foremost, of course, is the Stafford-Covey—well, the first and fore-
most is the waiting for the NASA return-to-flight plan. We have to
get it, and we have to look at it. Second of all I think very pru-
dently, we have a very illustrious large panel, the Stafford-Covey
Return-To-Flight Review Group, which is going to provide an opin-
ion, an evaluation not of our report, but they are going to provide
an evaluation of the adequacy of NASA’s response to it. And I
think that that is a very, very good step. But the real core of our
recommendations are recommendations which are—need to be im-
plemented a year from now, two years from now, and three years
from now. And I think that the question remains open in my mind
as to how to follow up on that effectively. And setting benchmarks
is a good way to do it. There are other ways to do it. And I think
that Dr. Widnall wanted to make a comment about the efficacy of
some kind of a review panel, which might measure those things.

So if you will allow me, I will recognize Dr. Widnall.
Mr. GUTKNECHT. Please.
Dr. WIDNALL. Okay. Well, let me make a couple remarks. First

of all, I do believe that our recommendation that in the return-to-
flight, the—NASA should come forward with a plan on reorganiza-
tion was actually inspired. It is one of those things that happens
when a group of people get together and, you know, talk deeply
about an issue. And I think it really was an inspired idea. From
my point of view, the organization that we have recommended, the
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Independent Technical Authority and the safety organization, have
specific attributes, and you could almost check them off. We leave
it to NASA to do the details to figure out where in the organization
it housed, who it reports to, and all of that. And the—but the proc-
esses, the fact of its independence is a specific attribute that can
be measured. And there is no fudging up of that. So I think that
is identifiable.

As to the issue of oversight, I think there has been a tendency
to simply recommend an oversight committee. I think there is a big
difference between oversight inside an organization and oversight
outside of an organization. I have not been a fan of standing out-
side oversight committees, because I think, with time, they tend to
atrophy. They lose, you know, the urgency. They have an initial
charter. They have an initial mission, and they set out on that mis-
sion, but then over time, it kind of dwindles away. So I am con-
cerned about establishing yet another ‘‘outside advisory com-
mittee.’’ I am much more in favor of what I would call the sense
of urgency, short-time committee, such as we, ourselves, were. We
were a short-time committee, seven months. We had a sense of ur-
gency about what we were doing. We were willing to work real
hard for a short period of time.

So those are some of the trade-offs that you might think about
as you look into the issue of how can you get adequate oversight
for some of the details that need to be followed up on. I do believe
that safety is a technical discipline. So you will need comments
from people who, basically, are safety disciplinarians and people
who have had experience at these kind of very intense investiga-
tions, such as our Board. But the question of follow and oversight
is a challenging question. And I know that you will be giving a
great deal of thought to this as you proceed.

SHUTTLE DESIGN COMPROMISES

Mr. GUTKNECHT. And speaking of urgency, and I know we all
have to run and vote, but I couldn’t let you go without at least
mentioning, and perhaps you could respond briefly, Homer
Hickham wrote a fairly blunt piece in the Wall Street Journal the
other day. And he titled the piece, ‘‘NASA’s Vietnam.’’ And in it,
he says, and if I could just read this into the record. He says, ‘‘Take
a look at the Shuttle’s stack and see what you see: a fragile space
plane sitting on the back of a huge propellant tank between two
massive solid rocket boosters. The Shuttle has to sit right in the
middle of all of this turmoil of launch, because we once believed
that it would be cheaper to bring back those engines and rebuild
them rather than to build new ones. That has proved not to be the
case, far from it. But it has left the crew sitting in the most vulner-
able position possible in terms of design.’’ Would any of you like to
talk about it, because essentially what he says is that the whole
design is a flawed strategy and that we have to get serious about
coming up with a whole new way of launching a returnable vehi-
cle? Would anybody like to comment? And I apologize, because our
time is short, and we don’t have enough time to discuss it in
length, but——

Admiral GEHMAN. We have felt so strongly about this, and we de-
voted the whole first chapter in our report to the issue of the com-
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promises that were made when they built this thing. And because
we felt that the compromises—the original design compromises left
us with what we have got. I mean, it is—what we have got is what
we have got. And it is a compromised vehicle. Now it is an engi-
neering marvel, but I know, as an aerodynamisist and Dr. Hallock
also is a physicist, we all constantly scratch our heads as to why
you have three 400,000 horsepower engines on a glider. And why
do you put them into orbit? And we know the answer. I mean, we
know the answer, but in retrospect, it is an interesting question.
But in—to make a long story short, we agree with you, and that
is why we devoted a whole chapter to the issue of the design com-
promises that were originally made when the original—when this
Shuttle was originally built.

Mr. GUTKNECHT. And that is why you essentially recommend
that as soon as possible, this vehicle be replaced.

Chairman BOEHLERT. Thank you. The gentleman’s time is ex-
pired.

Now we have another vote, but we will dash over, and I promise
you faithfully we will dash right back. And Mr. Wu will be first up.
We will see who dashes the fastest.

[Recess.]

ONE-YEAR REVIEW

Chairman BOEHLERT. Let me bring up a subject that you might
not want me to bring up. But Admiral Gehman, you indicated that
you are not going to be micromanaging and fine-tuning everything,
but we do need, and we have got our special oversight responsibil-
ities. We have to be vigorous with them, and I can assure you we
will be. And I understand, Dr. Widnall, you said about all of these
external panels, appointing new panels. You are not quite certain
they always do the job that they intend to do, but at the risk of
offending you, this is a compliment to you, we need some help in
evaluating the plan and would the panel be receptive to, sort of,
a one-year review? Now I don’t know how practical that is, because
you are constituted under the authority of NASA. Maybe you could
be reconstituted under the authority of the Congress, but I think
you provide an invaluable service to the Nation. You have exper-
tise. You have brought an awful lot to the table for us to consume
and digest. And I would like some help in the process. And I am
wondering if you would be receptive to, sort of, a one-year look
back, an evaluation, not micromanaging, not fine-tuning, evalu-
ating how NASA has responded to what you have proposed, what
the Administrator says he embraces, which we are applauding. Ad-
miral, would you care to comment on that?

Admiral GEHMAN. Yes, sir. I consulted my colleagues about that,
and I am authorized to say, on their behalf, that if it is requested
by the Congress, we would do that.

Chairman BOEHLERT. Thank you very much. And I appreciate
that. And I can almost assure you that it will be requested by the
Congress.

Now if Mr. Wu isn’t back but—Dr. Widnall, did you wish to offer
some supplementary comments for the record?

Dr. WIDNALL. Let me make two. Let me second what Admiral
Gehman said. And I see it—one of its virtues as providing some
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continuity, and in some sense, that is a force multiplier for the
time that we all put in on this. And so I think it actually gratifies
us, because we will feel that our work is even more effective if we
do provide this kind of continuity, so it is certainly something that
I welcome.

FOLLOWING THROUGH ON THE REPORT’S
RECOMMENDATIONS

Chairman BOEHLERT. I have been in Congress 21 years. I started
out at the lowest level on the first tier as a junior member. And
over these years, I have seen a lot of reports. They are issued. They
are produced by dedicated Americans who bring special expertise
to the table, and more often than not, they gather dust on the
shelf. The Rogers report was—there was immediacy in responding
to some of the recommendations, then the atrophy set in, as you
have referred to. We are going to follow through on this thing. We
have got to be vigorous. And we just can’t look to NASA and say,
‘‘All right. Now the problem has been identified. You know how to
fix it. Fix it.’’ We have got to be part of the solution. And so we
have to look ourselves in the mirror and say, ‘‘Are we as vigorous
as we should be in connection with our oversight responsibilities?’’

And so Mr. Wu is not back yet. We will——
Dr. WIDNALL. Well, the second point I wanted to make, which

was really the point that you called on me for, was just, as we fin-
ished the last round of questions, was really just to point out the
time scales involved in these sorts of endeavors in the space field.
I mean, when you talk about let us find a replacement Shuttle, you
know, you are talking ten years. You are talking a very high level
of technology. It also goes back to the issue that I discussed with
Mr. Hall. You know, what is the word ‘‘consider.’’ The word ‘‘con-
sider’’ means to do an in-depth engineering analysis of what are
the possibilities, what are the trade-offs, what are the options. And
that certainly is a process that needs to go forward as we think
about replacing the Shuttle, new concepts for manned space vehi-
cles, how do we service the Space Station. All of these things re-
quire an in-depth engineering analysis. And the time scale involved
is certainly measured in years, certainly up to ten years before one
would have a new generation of vehicles.

So that was really the only point I wanted to make.
Chairman BOEHLERT. Thank you very much.
And I see our distinguished colleague, Mr. Wu, is back. Mr. Wu

is recognized for five minutes.
Mr. WU. Thank you very much, Mr. Chairman.
Admiral Gehman, always good to see you and members of your

Board, although one always wishes under other circumstances.
Like others, I want to commend you for finding the physical cause
of this tragedy at the RCC panel 8 and also for identifying some
of the organizational and, one might say, cultural factors in NASA
that have contributed to this set of tragedies.

WORKFORCE

I want to encourage the panel here to look forward a bit and
focus on something related to the cultural and organizational
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issues that you identified, but not exactly those. And that is the re-
cruitment and retention of the best and brightest, especially young
people, but people of all ages. In my experience, as I have gotten
older, everybody else has gotten younger in various organizations.
My teachers have gotten a lot younger, in my eyes. As I visited
NASA sites, and this is with great respect to NASA personnel, they
seem older than I remember them when I saw them on television
when I was a young person watching the Apollo program and the
Gemini program and so on. And I know older folks, whether it is
at NASA or on the Board or in Congress can make great contribu-
tions, but back in the 1960’s, there were, you know—NASA was—
especially as Chairman of various committees. There were few
places to go. And NASA was probably the place to go if you were
really into technology and really hot to go. It was not only techno-
logically and scientifically the most exciting place to go, but it was
also part of this competition with the Soviet Union that made it a
part of our national purpose.

You know, today, the Cold War is over. We were the first the
moon. And in addition to that, we have all of these private compa-
nies and other places where folks in technology can be drawn off
to, whether it is by higher salaries or nimbleness of movement—
adeptness of movement in the organization, what are some of the
things that can be done to help NASA recruit and retain people?
And some of the negative factors that are there, some of the posi-
tive things that can be built in for the future. And I would just like
to engage the panel to discuss that.

Admiral GEHMAN. Absolutely. And the panel has discussed it.
And I know, as an educator, Dr. Widnall has an opinion about that,
as do my other colleagues. I, very briefly, will say—list three
things. First and foremost is a mission. And it is not—a good mis-
sion, a good recognized mission, which excites people, will overcome
low government salaries and a whole bunch of other things. The
second place is you have to have a really great place to work. And
that—I am talking about the work attitude, the climate at work,
and all of that kind of stuff. And I think NASA is a good place to
work. It can be made better because of some of the traits that we
have talked about.

And the last one would be I would like to see NASA reduce the
number of times that they give the top really good jobs to out-
siders. NASA, too often in my mind, takes the top, really best jobs,
and gives them and recruits outsiders rather than moving people
up from within. They like to hire Admirals and Generals for Center
Directors and things like that instead of taking the best NASA peo-
ple and make them Center Directors and things like that, even
though I like Admirals and Generals. I really think that if you are
a career NASA employee and you want to get a—and you want to
rise to the top and then you see the top jobs going to outsiders, you
just have to scratch your head. As part of that, in the Space Flight
Operations Contract, the SFOC, a lot of very high level positions,
which I thought ought to be government positions, are now con-
tractor positions. And once again, these are top level positions,
which have been contracted out to really competent people, but
what it is instills in the workforce is that you work for the govern-
ment for 15 or 18 years, and then if you really want to go into the
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top jobs, you have to go over to the contractor side to get to the
top job. I found—I find all three of these things that could make
the place a much better place to work.

And as an educator and a close student of this, I know that Dr.
Widnall may want to comment on it.

Dr. WIDNALL. Yeah. I knew this was coming. No. And as an edu-
cator, as an aerospace educator, I know that there is something
about aerospace that evokes the passion of young people. There is
no question about it. There is hardly any other field to which peo-
ple are drawn because of the real excitement of the field. There is
no question about that.

As an aerospace educator, I feel that it is my responsibility to
take that passion and turn it into an appreciation for responsible
engineering. And I think that that is a challenge. I do think it is
no longer the case that NASA is the only place to go. I mean, this
committee knows more than any other Committee about the broad
range of science and technology that our nation is advancing: work
in the biological sciences, work in the computer sciences and minia-
turization, new materials. Science and technology are advancing
across a broad front. Space is exciting, but it is not the only excit-
ing thing that we, as a Nation, are doing.

So what I think is that we have to learn to operate in a much
more complex environment where young people, in fact, do have a
range of options, a range of exciting things to do. And I think we
have to ensure that across a broad range of disciplines. And I think
it will feed directly into our science and technological strength as
a Nation. Young people are excited by the development of new ca-
pabilities. And to the extent that NASA moves forward with a vi-
sion, a national vision for space and the development of new capa-
bilities, I think young people will naturally be drawn to NASA as
a place for employment.

Mr. WU. I have a burning follow-up question, but I know better,
Mr. Chairman, than to ask if I could ask it under these cir-
cumstances. Thank you very much, Mr. Chairman.

Mr. EHLERS. [Presiding.] The gentleman’s time is expired. And
we will see if there can be a second round for burning follow-up
questions.

I apologize if my question is not relevant or has been answered,
because I have been popping in and out of three meetings this
morning, all of which, unfortunately, happen to be urgent. And I
apologize for that.

CHARACTERISTICS OF A FOLLOW-ON VEHICLE

But looking toward the future, it seems to me the very first thing
that we, in the Congress, and frankly, the American people have
to decide is whether we want to continue human exploration of
space. And I suspect the answer is yes just because, as Dr. Widnall
mentioned, there is some magic to aerospace that this is something
that we want to do. It is part of our background or ethic that we
should be out exploring in every dimension. So assuming the an-
swer is yes, it seems to me that our highest priority has to be to
design, develop, and build a new type of space vehicle.

My first question is do you see that, and what do you regard as
the characteristics we need. It seems to me that, given modern
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technology that has developed since the design of the Space Shut-
tle, that we can build it safer and better, more efficient, with less
turnaround time and higher efficiency and lower cost. And that,
perhaps, in the long run, we will, in fact, save money to have a new
vehicle if we can design one that satisfies those criteria. So that is
the first question.

And secondly, I would appreciate just a comment from you on the
balance between what one might call scientific research and what
one might call human exploration. We all know that, dollar for dol-
lar, we get much more science done with unmanned experiments,
satellites, rovers, than we do with human exploration of space. I—
just—even though this was not your task, I am asking for your
opinion. What is the balance now and what do you think it should
be between those two? So two questions.

And we will start at——
Admiral GEHMAN. Well, I am going to ask Dr. Hallock to take a

shot at the first one, sir, and then we will rearm——
Mr. EHLERS. Okay.
Admiral GEHMAN [continuing]. To take a shot at the second one.
Mr. EHLERS. Dr. Hallock.
Dr. HALLOCK. When you look back at what we—this thing that

we were studying, the Shuttle, remember it came from the 1960’s
technology. And it also, as we point out particularly in chapter one,
it—when it was being put together, a lot of the requirements were
actually given to people. To follow up on a question that we dis-
cussed earlier this morning, you know, why do you put the Shuttle
where you do where it can get hit by all of this material that is
out there? Well, the reason is that one of the key requirements that
was levied upon these people back then was that you wanted to put
together a system that would be reusable. Things like those big en-
gines and everything that you put on the Shuttle. In order for them
to be reusable, you had to put it on something that came back.
Well, the—what I am really saying is when you—if—I fully agree
that one needs to look at trying to come—look to the future and
redesign, come up with a design of a vehicle to get us safely into
space, but not burden it with so many things that actually were
compromises.

And these are the things that I think that have led to all of these
problems. For example, you know, if you look at the Shuttle and
look at some of the earlier designs, you know, you put the Shuttle
on the top. So what is going to fall on it? Nothing. If anything, it
is shedding material as opposed to having things that could come
off and hit it. So that is my point is that you really can do it, but
you need to have a clean slate. And as part of that clean slate, you
can also add in those other issues, which were what can we do to
allow ways for the crew to get out in case there is a real problem?
There are a number of things you can add.

Mr. EHLERS. So in your opinion, do you think that we can design
something that meets the criteria I mentioned: safer, less expen-
sive, more efficient, less turnaround time?

Dr. HALLOCK. But once again, we have got 30 years of technology
now behind us at this point, and I firmly believe that you can do
that. Yes.
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Mr. EHLERS. And can that be a good replacement for the tile sys-
tem which is one of the biggest factors in the slow turnaround?

Dr. HALLOCK. Well, they even have an interim thing where they
have come up with a tile that is much stronger and can withstand
a lot of strikes more so than the existing. So there is some inter-
mediate technology types of things that can be done, too. Yes.

MANNED VS. UNMANNED SCIENCE

Mr. EHLERS. Right. And the second question——
Admiral GEHMAN. First of all, I would—I agree with Dr. Hallock,

and I would ask you to factor into your equation of the—not only
the next vehicle, but also the robotics versus the human—the value
of the human space flight program, that as long as the only way
that we have to get outside of the Earth’s gravitational field, or to
get into orbit or to escape the Earth’s gravitational field is to sit
on top of an enormously explosive chemical reaction, which is—
right now, that is the only way we know how to do it. You are flirt-
ing with a very dangerous process. And there is no getting around
it, and we should not ever diminish how dangerous that is. And
then when you come home, you have to take all—every single
kilojoule of that same amount of energy and you have got to some-
how dissipate it in order to slow yourself down from orbital speed.
And that is also extraordinarily dangerous. You have got to figure
out a way that you can reenter the Earth’s atmosphere and dis-
sipate all of that energy in the form of heat. You have got to
change the speed into heat, and then you have got to dissipate all
of that heat, which puts the humans in a very dangerous situation.
And we should not minimize that danger.

And now the reason I gave that little lecture, if you will forgive
me, is because when you start—that is job one is to get the humans
safely up there and back in.

Mr. EHLERS. Well, I will just interject. That assumes a return ve-
hicle. You are going to have a capsule come back and dispose of the
engines.

Admiral GEHMAN. But even if you bring the—even if you were
using a capsule, you still have a kinetic energy problem. You have
got to get up there, and you have got to get back down.

Mr. EHLERS. No, but you don’t have as much to dissipate.
Admiral GEHMAN. That is correct.
Mr. EHLERS. Considerably less.
Admiral GEHMAN. Considerably less. That is right. But if you

consider job one to be safely—get into orbit and safely get back,
then everything else that you add on to—every other requirement,
you are going to—and if you say you want it to be efficient and
cost-effective and reusable, et cetera, et cetera, et cetera, you are
whittling into that safety requirement. And so this Board, with this
experience that we have gained from this investigation, would say
let us not, in any way, diminish the danger and the physical chal-
lenges here and start adding additional requirements into this. Let
us just get them safely into orbit and safely home.

Now the robotics or the human thing, I would offer that we
didn’t really do much of a study in this, but we did educate our-
selves into this matter as well as the vision thing so that we could
put our report into context. And my personal view is that every
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briefing I have listened to, every book I read on the subject indi-
cates that no matter what your vision, long-range vision is for what
we are going to do with interplanetary travel or stations on the
moon or whatever it is, all visions, they all start in low-Earth orbit.
None of them start on the surface of the Earth. And therefore, we
have to perfect getting into and out of low-Earth orbit, no matter
what the plan for the future is. That is our view. And perfecting
getting into and out of low-Earth orbit is a worthy enough goal by
itself.

Mr. EHLERS. Okay. I have to excuse myself to go vote, and the
Chairman has returned. Thank you very much.

Chairman BOEHLERT. The Chair recognizes, Mr. Bell.
Mr. BELL. Thank you, Mr. Chairman.

DEFINING CULTURAL AND ORGANIZATIONAL PROBLEMS

Admiral Gehman, good to see you again. I want to commend you
for the report and also the way you and the committee conducted
yourselves throughout the investigation. It was impressive, and I
certainly respect the openness that you demonstrated both with
Members of this committee but also with the public throughout the
process.

I want to follow-up on something that my colleague, Mr. Wu, was
talking about in terms of the cultural and organizational problems
that you point out in the report. The day the report came out, I
had the opportunity to speak to a group of NASA employees that
evening. And while there seemed to be a general acceptance, cer-
tainly an expectation that the report would be critical, the one area
that they seemed to feel that there will be some difficulty with has
to do with changing the culture of NASA. And in looking at the re-
port, in chapter seven, I wanted to go over some of the statements
therein and see if maybe you can expand on them so there is—
there will be a clear understanding of what we are talking about
when you say ‘‘changing the culture.’’

Starting with avoiding oversimplification, and I will just read
this particular part, ‘‘The Columbia accident is an unfortunate il-
lustration of how NASA’s strong cultural bias and its optimistic or-
ganizational thinking undermined effective decision-making. Over
the course of 22 years, foam strikes were normalized to the point
where they were simply a maintenance issue, a concern that did
not threaten a mission’s success.’’ And when you read something
like that, I can—you point to a cultural bias, but was it so much
a cultural problem or was it a—caused by not having a system in
place that would help identify that kind of problem and address it?

Major General HESS. I think the answer to your question is basi-
cally yes in both counts. But what we are getting at is in the defi-
nition of organizational and cultural that we adapted is how does—
even absent rules react to—in the instance of oversimplification,
what we saw was an almost immediate assumption that there is
not a problem. And this is a learned behavior. It took 22 years for
them to learn that, perhaps there is not a problem with foam—but
when you put down one of the things that you need to avoid, if you
are a highly reliable organization that deals in high-risk technology
is that you don’t just assume that there are no problems. You start
by assuming that there is a worse case and by——
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Mr. BELL. Admiral, did you want to comment as well?
Admiral GEHMAN. No, I agree. And we thought long and hard

about that particular section. And the relationship to culture is
that, as we carefully defined in our little blue sidebar in the front
of that chapter seven, that culture is, as we used it in here, in this
report, culture is how the organization acts kind of intrinsically. It
is how they act outside of the rules. It is how they act when their
boss is not in the room. And it is how they think.

And in this particular case, they have an oversimplified view of
a complex issue, and they stick to that oversimplified view. They
get rigid in it, and they do not realize that these are complex
things in which one flaw can affect another system.

Mr. BELL. And please, let me be clear. I am not, in any way, crit-
ical of what is stated. I just think there needs to be a clear direc-
tion going forward so that people understand exactly what you
mean when we talk about changing the culture, because I would
agree. There are obvious problems that need to be addressed, but
they can’t be addressed unless there is a clear understanding.

In the paragraph above, importance of communication. Every
manager knew the party line. We will wait for the analysis. No
safety of flight issue expected. In the course of the investigation
and the people that you talked to, what did—what was your under-
standing of how such a ‘‘party line’’ is developed?

Admiral GEHMAN. The—there are a number of factors, but the
one that I would point to is what I would call—I like to charac-
terize it as an informal chain of command. That is, once the Space
Shuttle program opined on something, then other people, other di-
visions, other agencies, even though they are technically inde-
pendent, were hesitant to move against that opinion. The Shuttle
program——

Mr. BELL. For fear of reprisal or——
Admiral GEHMAN. For fear of reprisal, for fear of being ridiculed,

but mostly, the problem was that even though on paper they had
a set of checks and balances, independent engineers and inde-
pendent safety, the fact of the matter is the Shuttle program over
the years had become so powerful that all funding flowed from the
Shuttle program. All promotions go from the Shuttle program.
They had become so powerful that independent voices and minority
opinions were not welcome. And it takes—in a complex matrix or-
ganization, like the Shuttle program is, it takes a very elegant com-
munication scheme carefully managed and carefully nurtured to
make a matrix organization work. And they had allowed some of
those characteristics to atrophy over time.

And I don’t know if General Hess, who is the expert on this,
wants to comment on it.

Mr. BELL. Well, so the goal would be to develop a system where
communication is encouraged rather than discouraged. And from
what you are saying, it sounds like perhaps it wasn’t discouraged,
but people feared.

Admiral GEHMAN. They did. They did. And we think that our fix
about having this independent technical review authority, which
owns all of the specifications and requirements, which would be full
of engineers and safety people who have no relationship to cost and
schedule of the program, would be free to discuss all of these
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things, because they wouldn’t be intimidated by the guy who is
worried about cost and schedule.

Mr. BELL. Lastly——
Admiral GEHMAN. As a matter of fact, their reward system would

be based upon bringing problems up. That is how they get re-
warded.

Mr. BELL. Lastly, I want to go to the section commitment to a
safety culture and the last line in that. ‘‘Organizations that suc-
cessfully deal with high-risk technologies create and sustain a dis-
cipline safety system capable of identifying, analyzing, and control-
ling hazards throughout a technology’s life cycle.’’ Obviously that
system was not in place. How do you accomplish that, because that
has to be the number one goal that whatever is developed will last
throughout a technology’s life cycle?

Major General HESS. I think that the answer to that question
also rests in—that is their job. That is going to be their role in life
is to bring that life cycle and systems analysis look into the tech-
nology that is involved. The second part of it, obviously, in this
chapter we talk a great deal about the information systems that
are there that are supposed to be tracking anomalies and giving
trend information and the fact that they really don’t. So you know,
there is a fix that could happen just in information systems and
how you manage the information but having somebody whose job
it is to run risks and do trends and to control the level one require-
ments and the waivers is going to give you that life cycle that we
think is so very important.

Mr. BELL. Thank you, Mr. Chairman.
Chairman BOEHLERT. Proceeding along those lines, because of

the many important recommendations that you have made, two of
the most important are one, establish an Independent Technical
Engineering Authority and have that funded directly from NASA
headquarters so it has no connection to or responsibility for sched-
ule or program costs. And the second one is the Office of Safety and
Mission Assurance should be independently resourced. I think
those are highlighted recommendations. And we are going to follow
through, and so is NASA.

Mr. Feeney?
Mr. FEENEY. All right. Thank you, Mr. Chairman. And thank you

to Admiral Gehman and your entire Commission. I haven’t thor-
oughly read from cover to cover the report yet, but my office staff
has several times, and we are going to continue to pay attention
to it.

I am impressed by the entire approach you have taken. I want
to thank you, particularly for being accessible. I got a briefing just
before our break personally from Admiral Gehman. I thank you for
that, for the time we spent together at the hangar where we were
putting together the Shuttle. And several other members of the
Board were there. It was certainly a quite moving experience. And
I will tell you that, you know, part of the appreciation for the way
you have memorialized the astronauts that have passed away in
human flight is in the emblem that you put on the back here. We
are not just talking about the most recent disaster. You include dis-
cussions about Apollo 1, the Challenger, and the Columbia as well.
And of course, the Latin phrase there—my Latin is a little rusty.
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I got a D in Latin and had to quit the basketball team because of
it. And actually, the Latin teacher’s wife was the coach of the bas-
ketball team. He understood why I had to quit, but to the stars,
despite adversity, always explore. I think that that is the mission
that I believe in and that basically was the fundamental mission
of your report.

THE CULTURE OF SAFETY

I want to pick up where Congressman Bell left off talking about
the culture of safety, because it is sort of in amorphous concept to
some of us. It is not a technical issue. It is not a precise issue,
and—but it is a cultural issue that is very important. And as a
lawyer by background, I am under—I understand burdens of proof.
And I would like you, at one point, to describe for me the difference
between a culture in safety where you presume that everything is
okay unless you know otherwise as opposed to a culture that basi-
cally tells you that nothing is right unless you can prove that it is
functioning. And I want to ask you as you go through that sort of
switch and, say, a burden of proof approach, which is something
that I can understand, to talk a little bit about NASA’s history.
NASA originally approached the Board in its initial briefings and
espoused their confidence that they had developed a culture of safe-
ty and were surrounded by the culture, and yet, upon investigation,
this Board found out that that simply wasn’t accurate.

In the aftermath of Challenger, there were some interesting dif-
ferences between the approach that NASA took and the lessons it
learned and the way it trained its inspectors and the way it dealt
with response to the disaster and say the Navy took. The Navy, for
example, developed the SUBSAFE program and the naval reactor
program. They trained some 5,000 Navy nuclear propulsion pro-
gram personnel on the lesson specifically learned from Challenger.
And yet it seems like all too quickly, NASA, for a variety of rea-
sons, fell right back into some of the same habits. And so I guess
I would like you to tell me number one, whether NASA has—un-
derstands in how their going to implement this shift in burden of
proof, number two, how they reacted to the lessons of the Chal-
lenger disaster, and number three, in a more generic sense, this
isn’t the only near disaster we have had.

We had the Apollo 12 issue. We had the fuel cell explosion on
Apollo 13. We have had launch pad aborts on Shuttles involving
non-personnel craft. We have got the commercial problems we have
from time to time, the military launches. How are we, on a routine
basis, going to learn from all of the, not only disasters with people
involved, but also the new disasters or situations where people
were not involved? And with that sort of open-ended question, Ad-
miral Gehman, if you will refer the answer to the appropriate peo-
ple or pick it up.

Admiral GEHMAN. Mr. Feeney, first of all, I will say something
about the culture of safety and something about learning and then
turn it over to my colleagues here who studied this more closely
than I did. I was quite confident and quite firm in my deliberations
with my colleagues about hammering this subject fairly strongly,
because of the way we defined culture. We were very careful in our
report to make sure that, for our readers, that we didn’t confuse
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management and we didn’t confuse leadership with culture. Cul-
ture is what you do rather than what you say.

For example, if you say that safety is the most important thing
we do and nothing we do is going to compromise safety, but I want
you to come up here to Washington, DC every 30 days and give me
a brief on how you are doing on making the node two complete
schedule, that is doing one thing and saying another. And that, of
course, trickles down to the workforce. I mean, that word gets out
as to what is important.

We studied at great——
Mr. FEENEY. By the way, if I can, Admiral, just to interrupt

briefly, but you have a wonderful definition of culture. It is not like
the—I mean, people that read the report on page 101 it is very spe-
cific and then later throughout the report but especially 177 you
talk about the organizational and cultural problems that exist in
NASA today, so you do a great job in the report.

Admiral GEHMAN. Yeah, we knew that there would be some mis-
construing and blurring of what the terms meant, so we were care-
ful to define them. We also found, if we go back to that list that
General Hess was referring to earlier, we tried to put a recipe or—
in there for what we considered to be the characteristics of a high
reliability organization, which we would certainly hope that NASA
would be a high reliability organization. And one of the characteris-
tics is that the organization is a learning organization. And by
that, they not only learn from big disasters, but they learn from
the little things.

And just as you point out, in the organizations which we consider
to be high reliability organizations, they teach their people from big
disasters and little disasters. And they like to keep bringing up
Three Mile Island and they keep bringing up the Challenger and
they keep bringing up the loss of the submarine Thresher, and they
keep bringing these things up to see what we can learn from them.
NASA tends not to do that. And they tend not to do that, at least
our interviews, and our experience was they tend not to do that,
because for some reason they have gotten the idea that by bringing
up all of these failures or near-misses that somehow they are tar-
nishing the image of the employees or they are diminishing the im-
pression that they are all perfect. And that, of course, is wrong-
headed. And therefore, we determined, and we wrote in our report,
that NASA is essentially not a learning organization and they do
not learn from these mistakes. And of course, that is a very serious
problem.

General Hess, do you want to make any further comment on
that?

Major General HESS. That is right. And the part that I would
add in the overall construct of how they approach this cultural dy-
namic that we are trying to get it is just exactly the issue of, ab-
sent rules, they are going to react and respond in a way that is
dedicated to performing the mission reliably. Okay. And in almost
any check and balance that we talk about inside the program,
these attributes can be enhanced just by some of the organizational
changes that are there. But organization alone is not going to fix
the problem. You are going to have to lead your way through it.
You are going to have to get managers to understand and buy into
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this at all levels so that it becomes the way that the organization
responds in times of crisis and in times of planning as well.

Chairman BOEHLERT. The gentleman’s time is expired.
Ms. Jackson Lee?
Ms. JACKSON LEE. Thank you very much, Mr. Chairman, and

allow me to thank the Chairman and the Ranking Member of the
Full Committee and as well the Chairman and Ranking Member
of the Subcommittee for what will be, in think, a very effective line
of hearings that we will have and, as well, an ability to be able to
follow this line of reasoning that has been so ably played out for
us by this very strong report.

Might I say to the Board, thank you, also, for your good work.
And as I begin my remarks, allow me to put this in the focus that
I can recollect was the experience on that fateful day, February 1,
and that is that this whole debate is on the question of lives as
well as the mission and vision of this Nation on behalf of the Amer-
ican people. So I would like to note that what we do today is in
tribute to and reflection of the sacrifice that Rick D. Husband
made, William C. McCool, Michael P. Anderson, David N. Brown,
Kalpana Chawla, Laurel Blair Salton Clark, and Ilan Ramon.
Clearly, I think, this is a major tribute, if you will, or need for a
major tribute to their lives that we not allow what has occurred to
be repetitious.

I do want to also say to the Board that this is in no way a cover-
up. And we thank you for your forthrightness and your instructive-
ness. I will say again, referring back to February 1, that since it
was post-9/11, you can imagine the various thoughts that occurred.
So it was even larger than maybe incidents of the past that we do
not diminish any of the incidents of the past.

You have spoken about the question of a culture of safety, and
I want to refer to some of the language that you used in the report.
The Board found that there is a broken safety culture. You also
mentioned that schedule pressure related to the construction of the
International Space Station, budget constraints, and workforce re-
ductions also were factors in the question of what caused the Co-
lumbia accident. One of the initiatives that I am going to propose
would be enhanced whistle blower legislation, specifically for NASA
personnel, because I think that the comment that the Ranking
Member made at the very beginning is so potent, and that is what
happened after Challenger and the emotions and the interests and
the commitment seemed to peter out.

I am holding in my hands a series of hearings over 1997, ’96, ’99
where we discussed the question of safety over and over again. And
I would refer you to some words that I offered in 1996: ‘‘So that
there is no mistake, I do have questions and concerns regarding
some of the issues involving NASA, the personnel reductions which
continue to take place, and the safety of the Space Shuttle.’’ That
was in 1996, March 28. On September 23, 1999: ‘‘We want NASA
to provide safe vehicles for our brave astronauts, yet it would be
an aim of us to demand a strong Space Shuttle safety policy when
we are cutting the very resources that would fund this policy.’’

Now you have already shied away somewhat from numbers, but
allow me to ask these questions on the safety element, and I ap-
plaud this freestanding organizational structure that deals with
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safety and oversight from NASA headquarters. I want you to com-
ment on the responsibility of NASA headquarters aside from di-
rectly the Administrator as it relates to your report. I would like
you also to explore the idea of holding managers accountable for er-
rors, because when we talk about the safety culture, how do we
break that line of reasoning? And you might add your thoughts
about whistle blower protection overall. You haven’t seen the legis-
lation, so I would imagine you couldn’t comment on that.

And finally, Admiral, would you put yourself—and others that
might want to comment, would you put yourself, Admiral, in the
position of being an Admiral and finding or having an incident
such as this occurring under the military structure? What would be
your reaction or your actions as it relates to personnel who were
directly associated with the responsibility of ignoring information
that came directly to them that questioned whether or not there
was a sense of safety? My last point is for Dr. Widnall, because I
was fascinated by your comments with respect to education. How
do we retain the bright and the best as we have moved toward
outsourcing over the last decade? I remember growing up looking
to those bright folks at NASA. And you admired them and wanted
to be like them. How do you restrain—have that—solve that prob-
lem?

And I thank you very much for your presence here today.
Mr. SMITH OF MICHIGAN. [Presiding.] The gentlelady from Texas’

time has expired in asking the question, but we will now turn it
over to Admiral Gehman.

ACCOUNTABILITY

Admiral GEHMAN. Thank you very much, Ms. Jackson Lee, and
thank you for your support during this—during the time of this in-
vestigation. We enjoyed talking to you several times about it.

The Board, while, indeed, it decided not to make judgments
about the responsibility of individuals, the Board, in no way sug-
gests that our position—suggests that individuals should not be
held accountable for their actions. They should be held accountable,
and they should be held accountable by their appropriate super-
visory chain of command. On page 203 of our report, we have a lit-
tle editorial in there about the role of leaders and the role of man-
agers and their responsibility for setting the conditions for either
success or failure. And they are, indeed—we do believe that the top
level managers are responsible for setting the conditions up, and
if they set conditions in which free and open communications were
stifled or engineers were intimidated or safety was shortchanged,
and they are responsible for that, and they have to hold responsi-
bility for that. I believe that we document in our report, and we
are pretty careful to do this. I mean, we wanted to be very careful
about this. These bad traits and these ill characteristics that we
are all numbering here came about gradually and slowly over a
long period of time due to budget constraints, manpower con-
straints, and lots of other reasons.

But these things didn’t happen all in one year or one month or—
they happened over a long period of time, and they happened in re-
sponse to forces, both internal and external. I think that we have
kind of—it is all there in the report, I think. And I think I kind
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of agree with your comment that there probably is some account
taking that probably needs to be done by the proper authorities.
We just didn’t feel we were——

Mr. SMITH OF MICHIGAN. Admiral Gehman, I—excuse me for in-
terrupting. I would ask everybody to be brief in reacting to Con-
gresswoman Jackson Lee, and we will try to get one more five-
minute series in before we——

Admiral GEHMAN. Maybe I will let Dr. Widnall respond to the
last point.

NASA RECRUITING AND RETENTION

Dr. WIDNALL. I would like to respond to that question a little
more broadly with respect to this question of how do we retain the
best and the brightest, because this is the very Committee that is
charged with that responsibility. I believe the Nation has been
richly rewarded by the investments that we have made in science
and technology education and research across a broad range of sci-
entific and engineering disciplines. So it isn’t just the question of
how we retain these individuals in NASA. I think the question goes
much deeper. How do we strengthen our science and education sys-
tem? How do we encourage young people to pursue professional ca-
reers in science and engineering? And how do we utilize their tal-
ents once they graduate? I think in order to do that, it really re-
quires a vigorous program of research and technical development
across a broad front. And I would certainly include NASA within
that.

I do think, as an aerospace educator, that NASA has a built-in
advantage with, what I view, as the innate passion that goes along
with the exploration of space. But we really need to pursue these
issues across a much wider front.

Mr. SMITH OF MICHIGAN. The gentlelady’s time has expired.

PRIORITIZING SPACE RESEARCH WITHIN THE FEDERAL
BUDGET

I will proceed with my five minutes. And let me start out by sug-
gesting that since the successful Soviet launch of Sputnik in 1957,
certainly our country’s space program has been an intricate part of
our excitement as Americans and certainly a stimulus to more stu-
dents getting into science and math. I think we have lost some of
that.

Congress is charged with setting priorities. As some of you may
know, I Chair the Research Subcommittee, and we have had testi-
mony in terms suggesting that much of the scientific research could
be better accommodated as effectively on unmanned space flight,
and some of the research could be accomplished in ground labs.
And so not only manned versus unmanned flight, but also should
some of these research dollars go into NIH to cure cancer rather
than man’s exploration of outer space?

It would seem to me that we need to analyze the costs and the
benefits of this program. And really, as I understand the Board,
and congratulations for the time that you have sacrificed and the
efforts you made to do this, such a good and thorough job, but your
charge really was what went wrong and how do we keep it from
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going wrong again. But in terms of the costs and benefits, how do
these compare with that of unmanned space flight or other science
research that we might conduct, and did the Board look at these
issues?

Admiral GEHMAN. We did not, Mr. Smith. What we attempted to
do to help you with that question was to properly characterize the
risks and properly characterize the costs of the Shuttle program.
And we did not look into those other issues. And I am going to
have to defer on that. I don’t have any knowledge of the value—
the cost value of——

THE VALUE OF RESEARCH IN SPACE

Mr. SMITH OF MICHIGAN. Well, as I talk to other scientific
groups, including JPL, we don’t have a good quantitative evalua-
tion of the science research. Some have suggested, well, once we
get the Space Station up and running and get it fully manned,
maybe we can do some really constructive research. But it would
be my opinion, and for any Board member that—for any of the wit-
nesses that would like to comment, that manned space flight can
contribute a great deal to the additional information of how hu-
mans acclimate themselves in outer space. And maybe part of that
is do we intend to put people of this country into outer space for
longer periods of time. We have been in this endeavor for quite a
while. And with the new technology of, not only robotics, but of
nanotechnology and miniaturization, a tremendous potential for
unmanned space flight, it seems to me. Does—would there be any
comment from the witnesses?

Admiral GEHMAN. We did not evaluate that, but if anybody
wants to comment, help themselves. We did not look into that.

Mr. SMITH OF MICHIGAN. What—how might we best—you know,
and I think it is exciting to have high school students put in re-
search projects, but in terms of real valuable scientific research, it
is probably not substantial in contributing to our research efforts.
We are now reducing funding for NIH for—to develop better re-
search on health. We are now reducing research dollars for the Na-
tional Science Foundation, which I oversee in our Research Sub-
committee, in terms of basic or fundamental research. So a tremen-
dous challenge, I think, for this committee and this Congress as we
evaluate how quickly do we want to push the program and maybe
a comment that you might react to is NASA projected the March
launch before you came out with your final report. It seems like
this is pushing more rapidly than NASA’s ability to totally react to
some of the recommendations in your report. Admiral Gehman?

Admiral GEHMAN. I—yes, sir. I would—I believe Mr. O’Keefe and
I are going to have an opportunity to appear beside each other next
week before your Committee. But yesterday, before the Senate, he
reiterated to that question—reiterated an answer to that question
several times in which he said that NASA’s return-to-flight plans
are events-driven, not calendar-driven. And that date out there is
just a hypothetical mark on the wall. It is not the—it is not a firm
date. I will let him answer that question.

Mr. SMITH OF MICHIGAN. And I just say to Dr. Hallock and Gen-
eral Hess and Dr. Widnall that part of my bias, which I have ex-
pressed in my statement, which, without objection, will be entered
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into the record, is my son and daughter were—both worked at JPL,
and so they led me down the road of the kind of information of how
valuable unmanned space flight was and—in the reductions of
budget that limits a tremendous potential in that arena.

Any other comments from the witnesses? If not, the Committee
stands in recess. Oh, here he is. The Committee does not stand in
recess. I thought you were one of the upper ranking staff people
that said I have only got three minutes left.

Chairman BOEHLERT. And he promptly ignored it. I never ignore
it.

We are going to have a series of votes all day, unfortunately. But
let me, while we are waiting for—Mr. Nethercutt, you are here.
Thank you.

THE PROCESS OF DEFINING A VISION

Mr. NETHERCUTT. Thank you, Mr. Chairman. Ladies and gentle-
men, thank you for being here.

Admiral, I appreciate all the work you and the Board have done.
I think you have done a great job of being frank, both personally
and privately, in giving a clear indication of your independence. I
noted that the Board noted: ‘‘It is in the Nation’s interest to replace
Shuttle as soon as possible as the primary means to transporting
humans to and from Earth orbit.’’ And it strikes me, as I listen to
the questioners and the Chairman and others have an exchange
with you witnesses, that it seems to me the question of vision has
come up a number of times. What do we really want the space pro-
gram to do? Where do we want to go? How do we invigorate our
young scientists to be excited about working at NASA, and so
forth?

And I have thoughts about a vision, and that is not necessarily—
certainly not the point of this hearing. But I know that you all
have become very familiar with the culture at NASA, the process
that NASA goes through, the experts that are employed there. And
I am wondering whether you feel that NASA can organizationally
be capable of defining its vision, a vision, an adequate, thoughtful
vision, or the future of the agency. Is the organization, perhaps, too
risk-averse at this point, given the seriousness of your report, to
define some sort of a grand national vision for human space flight?
It is a little theoretical, but I think it is a valuable theoretical ques-
tion to have answered, because it sort of defines where we are
headed with respect to the agency and human space flight. I mean,
my sense is maybe we ought to be looking at the moon and have,
sort of, a lunar expedition policy that guides us. There is great
science, I think, that can come from there. But there is Mars and
there are other places. So I am wondering if you could answer
those questions for the record and for me.

Admiral GEHMAN. I think we ought to ask all four Board mem-
bers, but I will answer very briefly and say I have confidence in
NASA. I think it is a great organization. I think they are capable
of proposing and staffing a national vision. But of course, NASA’s
vision doesn’t count. It is the—we were very careful to say it has
to be an agreed vision. So it has to be your vision and the White
House’s vision. I don’t believe NASA is too risk-adverse or that
they are in any kind of a defensive crouch as a result of this acci-
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dent. I think they are fully capable of leading us and proposing us,
but they can only propose. The—my view is that NASA is fully ca-
pable of that challenge.

I will ask my colleagues to help.
Dr. HALLOCK. I agree, too. The issue, though, is that one can

have quite a few visions. There are so many, many things, as some
of you have already talked about today, whether—from the robotics
issues to the manned space flight issues as well as is it—should we
be going to the moon at this point or should we be thinking about
putting Space Stations further out? Someone mentioned libation
points, too, as being places. So the hard part is—I think we can all
come up with visions of them.

The problem is how do we constrain them, because there are only
so many things we can do. I think it is important for the country
to have one, because it really does have a lot of secondary issues,
secondary things. And one of the main ones that pops to mind is
one that we have been talking about here, and that is the edu-
cation thing. We need to stimulate people to start thinking about
these very technical issues and want to go into those fields and
work on them. But picking what the vision should be? Oh, boy. I
would like to be a part of picking it, but I—it would be very hard
to say this is the one and only thing we should be doing.

Mr. NETHERCUTT. General Hess, do you care to—Dr. Widnall?
Dr. WIDNALL. Sure. Yeah. You know, when you raised the issue

of vision and NASA constructing a vision, I wrote down the word
‘‘partner.’’ And then I wrote down the word ‘‘tough.’’ I think NASA
needs a tough partner. If I had to make a comment about NASA,
it is not that they are risk-averse. It is that they have often over-
reached technologically. They have been overoptimistic in looking
for the leapfrog in accomplishing certain goals. Another—and my
Board members basically said it before I said it. An unconstrained
vision is not a vision. NASA needs a tough partner to rub right up
against and get a common agreement about what the vision is that
is—matches the resources that the Nation is willing to provide to
accomplish this vision. So tough partner. And that—it would be
you guys.

THE DIFFERENCE BETWEEN ‘‘OBSERVATIONS’’ AND
‘‘RECOMMENDATIONS’’ IN THE REPORT

Mr. NETHERCUTT. Yeah, I understand. And I think we are willing
to be partners. I just—culturally, I am willing to be sure—I think
we look to the experts there to make these judgments. Let me ask
a question for—on behalf of the Committee that—for the record,
that I hope will be helpful to all of us, if I may. The report provides
29 recommendations and 27 observations. ‘‘Please explain the sub-
stantive differences between an observation and a recommenda-
tion.’’ And I am wondering whether NASA can ignore the observa-
tions and still be in compliance with your report.

Admiral GEHMAN. Well, we started off with this—the first draft
of this report back in June was 1,000 pages. And after some hard
negotiating, I got it down to 400 pages. What you see now are 248
pages after some more arm-twisting. And we had to do some
prioritizing. The observations are—they are all true. They are all
serious. They all are potential danger points for maybe some future
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accident, but they didn’t affect—they aren’t talking about this acci-
dent, and that is kind of how we made the differentiation. We
think that they are offered as serious matters. They are offered as
things that we observed and as we saw as we traveled around and
talked to people. They are potential problems for NASA. One of
them could be the cause of a future accident. So they do need to
be addressed by NASA, but they aren’t related to this accident.
So——

Mr. NETHERCUTT. So you want the recommendations followed up
on and responded to, but you want the observations to be noticed
and acted upon, I assume, as well?

Admiral GEHMAN. That is correct. That is correct. As a matter
of fact, we say in there that NASA must take action on these
things.

Mr. NETHERCUTT. Thank you, Mr. Chairman, for the extra time.
Chairman BOEHLERT. Thank you very much.
And vision has been thrown around very loosely today. We all

want vision, you know. Proverbs. But the vision, you have got—
tough partnership is very important, Dr. Widnall. And part of that
vision has to include what you hope to accomplish, at what cost,
and at what risk. So we can talk about vision all day, you know.
I still remember Martin Luther King’s speech of his vision, a na-
tion where the people are judged not by the color of their skin but
the content of their character. And we are still not there yet. So
the vision we need is a vision where the Executive Branch and the
Legislative Branch are the senior partners. NASA is part of the Ex-
ecutive Branch, so—well, enough sermonizing.

NASA ENGINEERING AND SAFETY CENTER

Let me get to a couple of very pertinent questions on my mind.
You have made some specific recommendations, the Board has.
And NASA has established a new safety center at Langley. Inci-
dentally, it was established before the report was out. I know you
have had interaction with NASA, but can you tell us, Admiral and
members of the Board, whether you believe that the new center re-
flects any of the changes you have recommended in the report?

Admiral.
Admiral GEHMAN. The way I would answer that is that I would

suggest that if you—if one were to write down the specifics of our
recommendation for this independent technical review authority
and make out a checklist or a template that the emerging and still
changing engineering and safety center at Langley does not match
up, not exactly. That doesn’t mean that it is not good and they
shouldn’t do it, but it does not match up exactly.

Am I—Board members, am I—have we got it right? Yeah. I don’t
want to speak for them, but I think we are in agreement on that.

Chairman BOEHLERT. Have you had any conversations with Ad-
ministrator O’Keefe? Is this—should this be considered, as I feel it
should be, a work in progress?

Admiral GEHMAN. Yes. That is my understanding that they
haven’t even agreed on their charter. They haven’t agreed on——

Chairman BOEHLERT. Okay. Fine. So this is not the be-all-and-
end-all. This is——

Admiral GEHMAN. That is correct.
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Chairman BOEHLERT. Okay. All right. Next question I want to
ask is——

Admiral GEHMAN. Mr. Chairman. Mr. Chairman, can Dr.
Widnall stick her——

Chairman BOEHLERT. Oh, by all means. I would never silence Dr.
Widnall.

Dr. WIDNALL. No. Just let me add that I consider safety to be a
professional or technical discipline. And it would not be a bad idea
to have an organization—the one that is described at Langley, as—
I would view as almost like a research organization to look at the
fundamentals of safety as a technical discipline. That is inde-
pendent from the line organization that we have suggested that
would have a function in the actual conduct of operations. So both
organizations could exist and be mutually supportive.

Chairman BOEHLERT. Thank you. And I just want to make sure
we have the record clear so we don’t have presentation from NASA
that says, ‘‘Well, look at what we are doing at Langley. Boy, we
have addressed the problem.’’ That is only a very small part of the
problem.

SFOC BOARD OF INVESTIGATION

This is a quickie, Admiral Gehman. I want to get it on the
record. In the section of Space Flight Operations Contract between
NASA and USA, there is a section of the contract dealing with the
fee reduction for catastrophic loss. That provision requires the
NASA Contracting Officer, in conjunction with the Board of Inves-
tigation, to make a determination as to the cause of the loss. There
has been some confusion about whether the Columbia Accident In-
vestigation Board is the Board of Investigation referenced in the
SFOC. Is the Columbia Accident Investigation Board the Board of
Investigation referenced?

Admiral GEHMAN. No, sir.
Chairman BOEHLERT. All right. Thank you.

COST ESTIMATES AND MISSION PARAMETERS OF A FOLLOW-
ON VEHICLE

Next—that was an easy one. In chapter nine, the Board talks
about designing the Shuttle replacement without regard to cost.
But isn’t that just a recipe for getting into the same problem we
did with the Shuttle? Does it make sense to design something with-
out cost parameters and then reassess it once we know real budget
projections? Doesn’t that just encourage the disconnect between
ambition and resources that you cite in the report?

Admiral GEHMAN. I am sorry we didn’t make ourselves more
clear. What we are suggesting, we are actually—we were—what we
were doing there is criticizing the current process of our Demo-
cratic—wonderful Democratic institutions of trying to design the
next vehicle with a start and stop kind of a process before there
was complete agreement on what the vehicle is supposed to do.
And what we suggested is that the right process would be we have
a good healthy debate on what we want to do in space, we agree
on what it is we want this vehicle to do, then you go into the de-
sign process and the cost process. And what we suggest is that it

VerDate 11-MAY-2000 16:28 Mar 25, 2004 Jkt 089216 PO 00000 Frm 00083 Fmt 6633 Sfmt 6601 C:\WORKD\FULL03\090403\89216 SCIENCE1 PsN: SCIENCE1



80

is a—it would be a wonderful leap forward if you agreed that the
only—that we—that what it is we want to do is to get into and out
of orbit safely. And that would—even that would be a giant leap
forward.

And then once you decide what it is you want to do, then the de-
sign and the cost of the vehicle follows that. We—I am sorry we
weren’t clear on that, but we recommend that you and the Senate
and the White House, first of all, agree on what it is that you want
this vehicle to do then go into the design process. We are hearing
things about people have even got pictures of this vehicle and we
haven’t even decided what it is going to do yet. And then the proc-
ess is reversed.

Chairman BOEHLERT. Thank you very much for that clarification.
Now here is the deal. We have promised our very distinguished

panelists that we would have them out by 2. Mr. Rohrabacher, you
are next, followed by Ms. Jackson Lee. Mr. Nethercutt, do you have
any more?

Mr. NETHERCUTT. No.
Chairman BOEHLERT. All right. Mr. Rohrabacher is recognized.

ISS SUPPLY

Mr. ROHRABACHER. As we move forward with certain decisions
that need to be made and our discussions with NASA, it will be
helpful to us to have certain issues totally clarified. And I think
this is pretty clear, but I want to ask you very specifically. Is it the
recommendation of the Commission that if the Space Station can
be supplied by an alternate system rather than the Space Shuttle,
that it should be supplied by the alternate system?

Admiral GEHMAN. It is our recommendation that we separate the
people from the cargo as soon as possible.

SHUTTLE SUPPORT OF ISS CONSTRUCTION

Mr. ROHRABACHER. As soon as possible? Mr. Chairman, I would
like you to note that answer. That is——

Chairman BOEHLERT. Duly noted.
Mr. ROHRABACHER [continuing]. Something that we have been re-

ceiving some—a lot of resistance from NASA, for safety reasons
and every other reason, it sounds like. It is unclear to us. In terms
of using the Shuttle, when necessary, would the Commission agree
that the Shuttle would be necessary to finish the construction of
Space Station?

Admiral GEHMAN. Oh, we believe that the Shuttle can be safe—
could be operated in a more safe manner than it is now, easily, for
another decade.

Mr. ROHRABACHER. Thus, Mr. Chairman, in making a decision as
to whether to move forward and finish the Space Station and the
Shuttle, the Commission is deciding that it would be safe—well, at
least we can change and develop the situation so that the Shuttle
is safe in completing the mission of building the Space Station.

Chairman BOEHLERT. That opinion is duly noted.
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FUNDING AS A FACTOR IN THE ACCIDENT

Mr. ROHRABACHER. Right. Finally, is it the finding of the Com-
mission that funding is not—was not a major cause of the Colum-
bia tragedy? That—is it your finding that even if we would have
funded the Shuttle at a higher level, that the complacency that you
have spoken about in your testimony may well have continued and
that that was an issue at least as big, if not bigger, than the—any
funding issue at hand?

Admiral GEHMAN. The Board did not evaluate the relative con-
tribution of the factors that we listed, but constrained and
squeezed budgets was a factor as a—it was a contributing factor to
this Shuttle——

Mr. ROHRABACHER. Okay. So funding was a contributing factor
as was, of course, what you have been saying——

Admiral GEHMAN. A lot of other things.
Mr. ROHRABACHER [continuing]. Along with complacency

within——
Admiral GEHMAN. That is correct.
Chairman BOEHLERT. If the gentleman will yield?
Mr. ROHRABACHER. Certainly.
Chairman BOEHLERT. There is always—we are all partners to

this venture. We all have to share our part of the responsibility,
but let me tell you, if we had written a blank check to NASA, that
wouldn’t have changed the decision or the manner in which the re-
quest for imagery was treated. If we had written a blank check to
NASA, that wouldn’t have changed the manner in which they re-
sponded to the repeated instances of foam debris falling. So while
we are not going to just wipe our slate clean in the Legislative
Branch, as I enumerated earlier, and your report put out very spe-
cifically. It was within NASA that decisions were made to transfer
funding——

Admiral GEHMAN. Right.
Chairman BOEHLERT [continuing]. Out of the program. It is with-

in NASA that the decision was made to sort of not give the proper
responsibility authority and independence to the safety function. So
I don’t want this to be misinterpreted by anybody as this is an
apology for the Congress. We will share part of the responsibility.
We have got to stand up to that, but the fact of the matter is
changes are needed, they are needed, and they are clearly articu-
lated in your report. I will have some closing comments in a mo-
ment.

Mr. ROHRABACHER. Just finish?
Chairman BOEHLERT. Just one more, and then we will go to Ms.

Jackson Lee.
Mr. ROHRABACHER. And finishing up on that area, the funding—

the institutional process of funding may well be what you were
looking at in terms of the way we fund NASA, not necessarily the
specific funding decisions made by the Congress. I just—for the
record, as well, there are numerous occasions which we—which I
heard Members of this committee, on both sides of the aisle, talk
to people who are sitting right in the spot that you are in right now
and say anything that in any way affects safety should be taken
care of without regard to budget and that we will back you up if
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that is what—if you tell us that this is the reason you need that
money. However, Mr. Chairman—our internal—sometimes there
are internal deadlines that are made based on funding that is al-
ready agreed to and those internal deadlines of NASA sometimes
are reflected in the decisions we have made at—funding certain
projects.

Chairman BOEHLERT. Thank you very much, Mr. Rohrabacher.
Ms. Jackson Lee.

ACCOUNTABILITY

Ms. JACKSON LEE. Thank you very much, Mr. Chairman. The im-
portance of this warranted me in staying with you, Admiral. And
I do not—and the Board, I do not want to keep you away from
tasty cuisine. And I thank you very much for your patience.

I want to just reinforce my earlier remarks with respect to recit-
ing the names of those who lost their lives on Columbia 7, because
this is about them and their families. And particularly, it is about
them because there are how many in line following them, meaning
astronauts in training, who would do it at a drop of a hat, meaning
go into space ready, courageous. And I hope that my colleagues will
join me in sponsoring the Congressional Gold Medal that we have
now filed to be able to honor them. But I believe it is important
to restate their names and to note their families, because I don’t
think one family member publicly did anything to suggest that we
should not continue whatever our vision and our mission is. And
I think this question of probing responsibility is not simply finger
pointing, and I think the Chairman has just said we all can stand
in line right now. And I want to put on the record that when I
made the comment about safety, it was in 1999 where there was
a billion dollar cut through the appropriations process out of this
Congress for the NASA budget. I might suggest that the belt tight-
ening was their way of saying, ‘‘We can handle it.’’

And I want to get back to you were in the middle of saying the
word ‘‘accounting.’’ And I would like to be able to have you answer
that along the lines of your role militarily on how you would deal
with that. And I would like Major Hess to comment that if a trag-
edy of this moment occurred, I am recalling the submarine issue
with the Japanese fishing boat and the sort of scenario that oc-
curred. I would appreciate your comment on that. I also would ap-
preciate a comment as to whether or not we should be concerned
about the International Space Station. Is that susceptible to the
same management problems that tragically helped, if you will, re-
sult in the Columbia 7 tragedy? And I would also like to find out—
as I look at this report globally, you are not condemning human
space flight. There is vitality to humans going in space. I didn’t see
it in the report. I don’t want to miss it. And I would appreciate you
commenting on the value of that through your work and interviews
with individuals.

Admiral, you were in the middle of the accountability question
and who we should hold, how we should hold those responsible.

Admiral GEHMAN. Right. I will let General Hess, who has con-
ducted many, many safety—accident investigations in the aircraft
accidents and comment on that. But generally speaking, in our
military experience, we conduct two separate investigations. And
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one investigation is—does have an accountability, responsibility
kind of a goal. And the other one is an investigation to really find
out, no kidding, what happened and every single contributing cause
that may have contributed to that accident in which we assure peo-
ple that no accountability will be—there will be no punishment, no
intimidation of any witnesses or anything like that. And what we
tried to do in this investigation is to roll those two kinds of inves-
tigations into one in which we brought out the performance of peo-
ple. We documented it in our report. And if the proper authorities
want to hold those people accountable, I think they should. We are
not escaping the issue of accountability. We just decided that we
aren’t the judges. But we did—we were the investigators, so we put
it all in the report.

Ms. Jackson Lee, we did not examine the International Space
Station program, but I suspect that many of the things that we un-
earthed in this investigation probably might be good to look at in
that program, also, not that it is not well run and not well man-
aged. I have no evidence whatsoever to indicate that it isn’t well
run and well managed, but if we have cultural problems with com-
munications and openness and the role of engineers and things like
that, it probably is in more than one program.

General Hess, do you want to comment on the military—how
military would handle a loss of life like this?

Major General HESS. I think that there is—a good way to ap-
proach the answer to your question is that when we investigate ac-
cidents, it is very likely that outcomes can kind of fall in three gen-
eral areas. One, if you find culpability on the part of leadership, a
removal from position is not an unheard of event. Two, if you find
that in the case of, let us say, a pilot flying an airplane and he flew
it outside of the rules, that pilot going to a flight evaluation board
to determine whether or not he retains his wings as a result of that
event is not unheard of. In the cases where, for example, there is
a mechanical failure, for example, F–16s, being a single-engine air-
plane, we were dropping them out of the sky left and right in the
late ’90’s because of mechanical failures, those are problems that
you go back and you fix logistically. Well, there is not any personal
culpability in the operation. So accountability is part of what we
do. And we think it is very, very important, because it helps us
continue to follow the rules.

Chairman BOEHLERT. General, you have had the last word. We
are going to—your—the gentlelady’s time has expired.

Ms. JACKSON LEE. Thank you, Mr. Chairman.
Chairman BOEHLERT. And we are going to be faithful to our

promise to our distinguished panelists to have them permitted to
exit. And incidentally, the fine cuisine, they each grabbed half a
sandwich——

Ms. JACKSON LEE. Oh, did—that you provided, Mr. Chairman?
Chairman BOEHLERT [continuing]. Provided to them here. Yeah.
Ms. JACKSON LEE. Mr. Chairman, would you yield for a moment

so that you can—so that he could have the last word? I just want
to—I will pose it to you.

Chairman BOEHLERT. Who is ‘‘he’’ going to have the last word?
Ms. JACKSON LEE. You indicated this witness, but I will pose it

to you. I assume I heard Admiral Gehman say that we would be
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able to speak with him directly one on one and have the oppor-
tunity to visit with at least Admiral Gehman and maybe some of
the Board members.

Chairman BOEHLERT. Not right now. I mean, let me tell you, it
has been my experience, and we are finished now, because we are
going to be faithful to our promise to the panelists. It has been my
experience that this Board, Admiral Gehman, every single member
of the Board, has been accessible——

Ms. JACKSON LEE. Right. That is all I needed.
Chairman BOEHLERT [continuing]. And very receptive to any re-

quests we have made of them. Let me tell you, I just want to stand
and applaud you for what you have done for us and for America.

[Applause.]
Chairman BOEHLERT. We are now adjourned.
[Whereupon, at 2 p.m., the Subcommittee was adjourned.]
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ANSWERS TO POST-HEARING QUESTIONS

Responses by Admiral Harold W. Gehman, Jr., U.S. Navy retired, Chairman of the
Columbia Accident Investigation Board

Questions submitted by Representative Ralph M. Hall

Q1. You made 15 return-to-flight recommendations and 14 recommendations that do
not have to be completed before return-to-flight. How did you go about deciding
what is a return-to-flight requirement and what isn’t? Four example, your report
just says ‘‘initiate an aggressive program to eliminate all External Tank Ther-
mal Protection System debris-shedding at the source. . .’’

Q1a. If you are concerned enough to call for an aggressive program to eliminate all
ET Thermal Protection System debris-shedding, why shouldn’t NASA keep the
fleet grounded until they have completed the task?

A1a. The exposure of the Orbiter to some amount of debris is a feature of the Shut-
tle’s original design and cannot be eliminated at this time. The Board concluded
that it would be impossible to eliminate all debris-shedding but NASA needed to
take a three-pronged approach which will improve the safety of the Shuttle: reduce
the level of debris to the minimal level possible, work to strengthen the orbiter to
take any debris hits and establish the capability for inspection and repair on orbit.
If NASA follows all the RTF recommendations, redesigns the Bipod area, improves
the photographic capability on launch, develops a capability to do an on-orbit inspec-
tion, develops a repair capability for the tile and RCC in orbit and has the Space
Station as a possible sanctuary, the safety level increases for RTF.
Q1b. How much time should NASA have to complete the program?
A1b. We did not specify a specific time for the non-RTF recommendations, but it
is considered a mid-term recommendation, which means one-three years.
Q1c. The bipod problem is being fixed by getting rid of the ramp entirely. There is

another area of ET foam where shedding has been noted—the so-called flange
areas at the edges of the inter-tank zone. Shouldn’t this area be fixed before re-
turn-to-flight?

A1c. The Board believed that NASA could make some significant improvements in
the flange areas with proper testing and understanding why foam debris has origi-
nated from this area.
Q1d. In another critical area, do you think the Shuttle flight should remain ground-

ed until NASA has fully developed a means to repair reinforced-carbon-carbon
leading edge panels while in orbit?

A1d. The Board was very clear on this issue—‘‘. . .develop a practicable capability
to inspect and effect emergency repairs to the widest possible range of damage to
the TPS, including tile and RCC. . .’’
Q1e. In another critical area, in view of the early warning signals that NASA is get-

ting of a potential problem, as well as the potential catastrophic consequences
of a failure, why shouldn’t redesign of the ‘‘hold down’’ bolt system be a return-
to-flight requirement?

A1e. The ‘‘hold down’’ bolt system is already a redundant system, but the Board felt
it had the potential to be a catastrophic failure. Specific observations were made
and this significant issue should be addressed by NASA because it fell into the cat-
egory of ‘‘weak signals’’ that could be indications of fixture problems.
Q2. The CAIB calls on NASA to ‘‘initiate a program designed to increase the Orbit-

er’s ability to sustain minor debris damage by measures such as improved im-
pact-resistant Reinforced Carbon-Carbon and acreage tiles.. . .’’

Q2a. Again, the Board does not require installing an improved thermal protection
system on the Orbiter before the next flight. Why not?

A2a. The Board feels it is NASA’s responsibility to develop and implement the tech-
nical solution.
Q2b. The specification for the TPS tiles and panels requires that the maximum im-

pact they are designed to sustain is 0.006 foot-pounds. This is quite small. We
now know that foam can inflict massive damage on the leading-edge panels.
Why should anyone have confidence that the Orbiter can return to flight until
the plans for replacing the Orbiter thermal protection system are completed?
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A2b. Risk will always be inherent in space flight but the Board felt that if NASA
followed through on the RTF recommendations, the Space Shuttle would be safe to
fly in the short-term. If NASA redesigns the Bipod area, improves the photographic
capability on launch, develops a capability to do an on-orbit,inspection, develops a
repair capability for the tile and RCC in orbit and has the Space Station as a pos-
sible sanctuary, the safety level increases for RTF. Furthermore, the RCC is actu-
ally much more impact resistant than this specification, but no one knows for sure
how much tougher. This recommendation is aimed at requiring NASA to test its
flight hardware rather than rely on analysis.
Q3. The Board dissects at some length the weaknesses of the ‘‘Crater’’ model as used

to analyze the foam damage during the Columbia’s flight. As a result of the in-
vestigation, do you have any indication of the extent to which NASA is relying
on equally weak analytical models in the Shuttle or Station programs?

A3. There is clear guidance that NASA must update its model regarding the evalua-
tion of TPS damage: ‘‘Develop, validate, and maintain physics-based computer mod-
els to evaluate TPS damage from debris impacts.’’ One area NASA needs to look into
is the use of hydrodynamic structural codes. The Board found other areas where
systems were certified for flight by analysis rather than actual testing, such as the
Bolt Catchers, and the Board found that this was not proper for a flight develop-
ment vehicle.
Q4. Your report was critical of the 1995 Kraft report’s assumption that the Shuttle

could be viewed as a mature fleet of ‘‘operational’’ vehicles. You argue quite
forcefully that the Shuttle is still an R&D vehicle—not an operational vehicle.
Then in your discussion of a proposed approach to improving NASA’s Shuttle
safety system, you highlight the safety programs of the nuclear Navy as being
a good model to emulate. However, the nuclear Navy consists only of operational
vehicles—no one would argue that our nuclear missile submarines are R&D ve-
hicles. As a result, the differences between the Shuttle fleet and the Nation’s sub-
marine fleet would seem to be far greater than any perceived similarities—and
the safety model would not seem to be relevant. Would you care to comment?

A4. There will never be a perfect match on benchmarking. The Board was im-
pressed with the fact that the nuclear Navy manages a complex system and it can
be argued they continually learn about nuclear power as it ages and matures and
it has comparable responsibilities in research, design, construction, testing, training,
operation, and maintenance—there are some valid lessons learned that can be ap-
plied to NASA regarding: communication and action; recurring training and learn-
ing from mistakes; encouraging minority opinions; retaining knowledge; worst-case
event failures. The Board’s Report takes the best safety practices from several case
studies, not just Naval Reactors.
Q5. While rejecting the premiers underlying the Kraft Report, the Board was silent

on the future structure of a Shuttle contract.
Q5a. Why didn’t you provide some guidance to the agency, the Administration and

Congress on the wisdom of continuing with the Space Flight Operations Con-
tract as it stands?

A5a. In the Board’s investigation, we did not find any direct relationship between
the SFOC and the cause of the mishap. However, there was clear mention that
outsourcing has an unintended consequence of reducing the in-house engineering
and technical capabilities in the civil servant side of NASA and complicating the
issues of safety independence. The Board clearly said, ‘‘. . .In the aggregate, these
mid-1990s transformations rendered NASA’s already problematic safety system si-
multaneously weaker and more complex.’’
Q5b. Are the incentives in the SFOC contract, which includes an incentive for cost

savings for both NASA and the contractor, a part of the problem here?
A5b.

The Board found no evidence that the extensive use of incentives contributed to
this accident. However, the Board did find what are apparently unintended con-
sequences on the NASA work force that it felt were worth noting. Among those un-
intended consequences were: migration of technical expertise, increased communica-
tions challenges, systems of informal hierarchies, loss of truly effective checks and
balances.
Q6. After the Challenger tragedy, part of NASA’s return-to-flight action required the

cancellation of all existing waivers and the review of all existing documentation
relating to critical items, failure modes, and the hazards of flying the vehicle.
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Much of the time needed to return to flight was consumed by this effort. The
Board does not recommend a similar effort as a requirement for returning to
flight this time, although you do recommend a re-certification program if the
Shuttle is to be flown past 2010. Why shouldn’t we re-certify the vehicle now?
Do you think the Shuttle would pass a re-certification in 2010?

A6. The Board shares this concern, and based its fundamental recommendation to
create an independent technical authority with the ownership of all technical speci-
fications and all waivers to those specifications on the premise that certification to
‘‘continue to fly’’ should be very carefully monitored. Included in the duties of this
independent authority will be the requirement to understand and safeguard the sys-
tems specifications over time. The Mid-Life Certification program will bump up
against this authority, just as we intended.

The Mid-Life Certification (MLC) is a necessary process that will require NASA
and Shuttle program managers to review all the basic vehicle design and certifi-
cation criteria and revalidate them. This re-certification will uncover design and
manufacturing assumptions that were made using the limited 10-year/100-launch
life span of the system. Shuttle program management has delegated the develop-
ment of MLC to the individual elements and subsystem managers. Approximately
80 percent of the effort will reside in the orbiter itself. The orbiter element is begin-
ning its MLC program development using a three-step process, an expanded Certifi-
cation of Flight Readiness (called CoFR plus), certification verification, and certifi-
cation extension.

CoFR plus is the first step for orbiter return to fly as well as MLC. This more
rigorous certification will begin this summer in preparation for the anticipated first
flight after Columbia. In addition to the normal subsystem-by-subsystem review of
flight certification, reported upchannel to the program management, the orbiter
MLC office wants to add a horizontal check to verify certification between sub-
systems. Essentially, they want to look at known problem areas in one system and
determine if there’s a risk to other systems. An example of this horizontal review
is the integrated approach used to alert other systems of the problem with the flex
hoses. This will facilitate an integrated approach to certification of all the sub-
systems as part of the overall system as well as their interaction. The intent is to
integrate this process improvement into all future certifications.

The SSP’s extended life raises several questions about the vehicle and compo-
nent’s original certification. The verification of certification step is envisioned to be
a review of the CoFR process with intent to verify that the program is reviewing
the right areas, prior to flight approval, with regard to the current operating envi-
ronment (as compared to the anticipated operating environment in the late ’70s).
The long-term exposure to salt air and the high wear induced by maintenance are
two examples of environments that the original certification did not anticipate. The
flex hoses, mentioned previously, failed under low frequency vibration induced
stress that was not anticipated in the original certification. This MLC process is ex-
pected to be a one-time review. The orbiter office is planning to complete this
verification for all CRIT 1.1 systems in time for the next CoFR. The remaining CRIT
systems will be accomplished thereafter.

The extension of the SSP certification beyond 2020 is the final step. This data in-
tensive process will include a review of the NASA and contractors’ databases with
intent to mine all the original certification criteria and assumptions that may not
be valid today. Their intent is to do this archival review as well as current trend
analysis using UA, PRACA, CARS data et al. This information will then be used
to build new certification criteria and maintenance or modification programs to sus-
tain the SSP. Additionally, this review will build a database to be used in future
certifications and provide training for younger engineers in the program invaluable
experience relating to system certification processes. The extension program will be
designed as a one-time review as well.

The MLC is currently ranked in the third tier of SLEP projects, at the top of a
list of undefined projects. This list of undefinitized projects, including Mid-Life Cer-
tification, Fleet Leader and Corrosion Control, are the core of a service life extension
for this system. Funds to start MLC are programmed to begin in ’04 and include
adding 50 to 100 additional personnel to get this program started. MLC is expected
to increase certification confidence and build a sustainment program complete with
maintenance, inspection and modifications that will extend the life of the Shuttle
program. The key to success will be in its funding and rigor as the program office
integrates the various systems toward one goal.

The Shuttles next certification and the SLEP program should be founded on the
basis of a thorough Mid-Life Certification. The SLEP management recognized this
problem at the 7 May 2003 program review; ‘‘We need a focused effort to move these
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activities from the undefinitized to the definitized portion of the budget. Progress
should be targeted to support the 2004 Summit.’’ The orbiter program is starting
out with some outstanding ideas on how to organize this tremendous MLC task. The
program office should standardize the approach between the systems to ensure rigor
and accuracy of the final product. NASA has most of the necessary ingredients for
a successful sustainment program for the Shuttle Program. The only impediment to
building it is a centrally organized sustainment office with authority to integrate the
various SSP systems and sites.
Q7. Your report did not address the issue of the role played by the astronaut corps

in agency management. Do you have any opinions on the subject? Is it on bal-
ance healthy or unhealthy?

A7. The Board was disappointed in the Astronaut office participation in the MMT.
The representation at these meetings was random and there was little consistency
in tracking valuable information. In fact, the Astronaut office did not know there
was even a foam debris issue until after the Columbia mishap. The Board also be-
lieves simply assigning mal-prepared Astronauts to management positions is not a
course of action with high probability of success. If Astronauts are to be encouraged
to enter the management field, they require proper education and training.
Q8. Admiral Gehman, your report devoted a great deal of space to a discussion of

the pressure exerted by NASA Administrator O’Keefe to meet the artificial mile-
stone of Space Station ‘‘Core Complete’’ by February 19, 2004. Do you think that
the explanation that ‘‘all of the Shuttle launches were delayed anyway, so it
wasn’t real pressure’’ is plausible, or was the reality that each Shuttle launch
delay simply added to the pressure perceived by the NASA workforce?

A8. If a Shuttle launch is delayed, it may not mean that all subsequent launches
slip. Many times the next mission moves ahead of the delayed mission. During this
investigation the Board found that people who work at NASA have the legendary
can-do attitude, which contributes to the agency’s successes. But it can also cause
problems. When workers are asked to find days of margin, they work furiously to
do so and are praised for each extra day they find. But those same people (and this
same culture) have difficulty admitting that something ‘‘can’t’’ or ‘‘shouldn’t’’ be
done, that the margin has been cut too much, or that resources are being stretched
too thin. No one at NASA wants to be the one to stand up and say, ‘‘We can’t make
that date.’’ It should also be noted that the number of days delayed is not a one-
to-one match on the amount of margin lost. The Board found sufficient evidence that
schedule pressure was felt at the working level.
Q9. Your report is critical of the ‘‘NASA culture’’ and you say that it needs to be

changed, that it is a question of ‘‘leadership.’’ What specifically needs to be done
and how we will in the Congress be able to confirm that the culture has success-
fully changed?

A9. Changing culture is a very difficult thing to do in any organization. The Board
feels that it will require management changes that include the CAIB recommenda-
tions for an: independent technical engineering, a truly independent safety authority
and a fully integrated Shuttle program. Secondly, the Board feels it will require
leadership from the top that must come from the senior levels of NASA. The Report
clearly defines what we mean by ‘‘culture.’’ Good cultural habits can only be estab-
lished by consistent and steady demands by management over a prolonged period
of time.
Q10. At several points in your report, you seem to be critical of the fact that the num-

ber of mandatory inspection points for Shuttle launch processing has been cut
back dramatically over the years, but you don’t produce a clear recommenda-
tion on this point.

Q10a. Did the Board think that there were too few mandatory inspection points? If
so, what was the specific basis of your concern?

A10a. The Board observed that the GMIPs changed from over 40,000 in the early
1990s to approximately 8500 in 2003. There was a general movement in the Govern-
ment to outsource to contractors. While the Board could not tie this reduction in
GMIPs to a causal relationship to the accident, there is a concern that NASA went
too far in reducing the GMIPs that resulted in a decreased engineering expertise
in NASA civil servants for proper oversight.
Q10b. If you think significantly more mandatory inspection points are needed, why

wasn’t that one of the report’s recommendations?
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A10b. The Board did not have the expertise to recommend specific additions to the
GMIPs but clearly was concerned that this needed to be reviewed by NASA in the
observation: . . .Perform an independently led, bottom-up review of the KSC Qual-
ity Planning Requirements Document to address the entire quality assurance pro-
gram and its administration. This review should include development of a respon-
sive system to add or delete government mandatory inspections.’’

Q11. The report’s discussion of the budgetary history at NASA, especially in the
Shuttle upgrade and safety programs, is incomplete.

Q11a. What documents did you receive from NASA and OMB that detailed upgrade
requests from the Shuttle or Safety programs to the NASA Headquarters
budget office, from NASA to OMB, and pass-backs from OMB to NASA?

A11a. We received no documents from OMB, and no documents containing pre-
decisional budget data from NASA.

Q11b. Technically, your Board was a NASA panel, so why couldn’t the Board at a
minimum have gotten all the material in the possession of the agency?

A11b. Executive privilege protects pre-decisional, NASA-executive office commu-
nications. We could have requested such information from NASA, but we were ad-
vised by NASA general counsel’s office that the request would have been denied on
the basis of executive privilege.

Q11c. Did anyone advise you not to pursue the budget document requests? If so,
who?

A11c. Executive privilege protects pre-decisional NASA-Executive office communica-
tions. We could have requested such information from NASA, but we were advised
by NASA general counsel’s office that the request would have been denied on the
basis of executive privilege.

Q11d. Do you have any strong opinion about the current mix of Shuttle upgrades
and the appropriateness/robustness of the Shuttle upgrades program? On
what is that opinion based?

A11d. The Board does not have a strong opinion regarding this question.

Q12. The report notes on page 78 that the tests conducted to validate the hypothesis
that the foam had damaged the thermal protection system did not meet with
wholehearted approval from NASA. Please describe the circumstances sur-
rounding the conduct of the test program? Is this episode related to the Board’s
comment that, ‘‘The changes we recommend will be difficult to accomplish—
and will be internally resisted?’’

A12. The foam impact testing became so important to the investigation that the
Board felt we must have control over the entire process. There initially was resist-
ance from some NASA personnel as to the type of testing that was required and
the importance of testing to the final outcome of the investigation. The Board con-
cluded that the most effective method for conducting the test was for the Board to
have final authority over the entire foam-testing program. This issue was not spe-
cifically related to the Board’s concern that changes would be internally resisted,
but did contribute to the overall sense that NASA is resistant to outside criticisms.

Q13. One thread running through the Board’s review of NASA’s budget history is
the continuing quest to find efficiencies in the Shuttle program, to reduce the
annual request for appropriations. Congress has heard testimony on many oc-
casions that budget cuts have safety impacts, but there is no metric by which
a particular reduction in budget can be tied directly to a specific reduction in
safety. Group IV John Logsdon has been contacted and is responding.

Q13a. Is it fair to say that your report concludes that because of budget pressures
the Shuttle program was operating at thin margins, but that you couldn’t tie
this accident directly to budget cuts? If so, why couldn’t you make a stronger
statement about the effect on safety of the declining Shuttle budget?

A13a. Precisely because there was no way of establishing a direct causal link, we
felt that what is said in the report was as strong as we could substantiate.

Q13b. Does the Board have any advice for us on how to recognize in the future when
a lack of resources has pushed the program into an unsafe condition? How
will we know? Who will be competent to make this assessment?
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A13b. Both the independent technical authority and the independent safety author-
ity we recommend in the report will be able to make these judges, as would a recon-
stituted and effective ASAP.

Questions submitted by Representative Bart Gordon

Q1. Please provide some specific ‘‘benchmarks’’ that will allow Congress to assess the
extent to which NASA is complying with the recommendations of the Columbia
Accident Investigation Board (CAIB) over the next several years.

A1. The HSC has asked that the CAIB be reconvened in one year to track the
progress of the recommendations. The CAIB is prepared to do this.
Q2. Many of the findings and recommendations in your report were in fact clearly

stated in the 2000 report of the Space Shuttle Independent Assessment Team
(SIA), chaired by Dr. Henry McDonald. One could conclude that if SIAT report
had been embraced by the agency, the Columbia accident might never have hap-
pened.

Q2a. Can you explain why NASA failed to heed Dr. McDonald’s report in the three
years after its release?

A2a. It is unfair to say that NASA failed to heed the SIAT report since there was
follow-up on some of the report’s recommendations by NASA; however, NASA did
not agree with all the recommendations of the SIAT report. The reasons NASA re-
sists implementing recommendations from outside reviews are complex. Among the
chief reasons are: NASA thinks it knows better; budget constraints have caused
shrinkage of R&D activities and independent, in-house engineering work; schedule
pressure; and, leadership shifts toward managers and away from engineers.
Q2b. What will have to occur for your report to receive a more favorable reception,

and how likely do you think that is?
A2b. The Stafford-Covey RTF group will be one means to track the short-term rec-
ommendations. A newly chartered ASAP, periodic reconvening of the CAIB and Con-
gressional oversight may be a means to ensure mid-term and long-term rec-
ommendations are followed. The Board Report predicts resistance to change, which
are the primary reasons we recommended an independent technical/engineering au-
thority with the authority to safeguard and/or grant all waivers to basic system re-
quirements and specifications.

Questions submitted by Representative Sheila Jackson Lee

Q1. What actions would you recommend be taken by NASA and the Congress to en-
sure that the International Space Station program is not facing safety concerns
similar to those uncovered by the CAlB investigation?

A1. The investigation of the ISS was not part of the Charter of the CAIB so we do
not feel qualified to answer this question. However, the lessons learned from the
Columbia Accident should be studied by the ISS program management for
benchmarking purposes. The NASA IG is capable of using the Columbia Accident
Investigation Board’s report as a roadmap to use in the case of the ISS.
Q2. Your report seems to be quite critical of the amount of downsizing of the govern-

ment employees and the amount of contracting out that has occurred at the
agency.

Q2a. Is that true? If so, what is the basis of your concern?
Q2b. How many government employees do you think will need to be added to ad-

dress the concerns raised in your report?
A2a,b. Since NASA was established in 1958, its civil service workforce has fluc-
tuated widely. In 1967, at the height of the Apollo program, the workforce reached
approximately 35,900 personnel. In the mid-70s an involuntary separation program
decreased the workforce by several thousand employees. By 1980, the workforce had
stabilized near 21,000. It remained close to that level until 1986, when the Space
Shuttle Challenger accident forced a re-examination of NASA, adding significant
man-hours to Safety and Quality Assurance processes.

NASA began some ambitious new programs in the late ’80s and its workforce
began to grow again peaking in 1992 at more than 25,000. When the Clinton Ad-
ministration took office in 1993, it initiated steps to reduce the size of the overall
federal workforce. Total NASA headcount went from approximately 25,000 civil
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servants in FY 1993 to slightly more than 18,000 (full-time permanents) by the end
of 2002. As the NASA workforce declined, the continuing strategy was to lose junior
personnel first, resulting in an experienced but aging workforce. In November 1995,
NASA selected United Space Alliance—a Rockwell International and Lockheed Mar-
tin partnership—as the prime contractor for space flight operations. Thus, fewer
civil servants were required to manage the program, NASA estimated that it would
be able to make personnel reductions in the range of 700 to 1,100 full-time equiva-
lent personnel (FTEs) at the Kennedy Space Center alone. The challenge to Space
Shuttle contractors, including United Space Alliance, was to address the aging
workforce concerns through a continual influx of inexperienced personnel who could
stay with the industry for many years. Contractors have much more flexibility in
their personnel decisions than does the Federal Government. Compensation pack-
ages, including both wages and benefits, are tailor made to address the shortages
that face the industry while correcting oversupply in some skills.

All SSP contractors, including United Space Alliance, have been given financial
incentives to reduce the cost of performing the contract. Personnel costs can be re-
duced by eliminating personnel in overhead support or management functions, or
by encouraging efficiencies in the direct labor elements. United Space Alliance,
through the Space Flight Operations Contract, is accountable for professional, man-
agerial and technical workforce support to the Space Shuttle Program. Jobs range
from maintenance personnel at Kennedy Space Center to subsystem managers with-
in the Mission Control structure. USA recognized its obligation to maintain a bal-
anced workforce in the professional skills, and that there must be a flow of per-
sonnel through the ‘‘pipeline’’ to guard against future shortfalls in critical skills.

United Space Alliance stated that while they accepted the challenge to reduce the
headcount on the Space Shuttle program, they intended to do so without reducing
the direct headcount. They would do this primarily through efficiencies achieved by
consolidations. USA did not place the same emphasis on the retention of the non-
professional, technician workforce. USA has stated that they do not suffer from the
same concerns as with engineers and has never faced a shortage of applicants for
these jobs.

United Space Alliance closely tracks personnel trends, especially with respect to
engineering manpower. USA has a nearly bi-modal distribution with respect to age
or experience. There are a significant number of personnel over 40 years of age as
well as a significant number in the under 30 age group. This illustrates a pipeline
from which the workforce of the future will be drawn. Other Space Shuttle contrac-
tors may not have had the flexibility to make these kinds of ‘‘overhead only’’ process
gains, as elimination of direct as well as indirect personnel was necessary. While
reducing the cost of labor through lay-offs, the contractor must continually guard
against creating an impression of the company as an unattractive workplace. Con-
trast the United Space Alliance distribution with ATK Thiokol Propulsion in Utah,
the supplier of the Reusable Solid Rocket Motor (RSRM) since the 1970’s.

During the peak production of the RSRM in the 1980’s, Thiokol employed over
4,000 personnel. Today, with production of the RSRM at less than 30 units annu-
ally, their personnel count is stable at 1350. Demographics at the Utah plant show
a spike in the 45–49 age group, with the majority of the workforce being over 45
years old. This trend is true for engineering as well as plant personnel. ATK Thiokol
has identified their aging workforce as a significant issue in relation to the Shuttle
program Service Life Extension Program (SLEP). ATK Thiokol recognizes that they
must ‘‘pump significant new energy into recruiting new talent and retaining/train-
ing the younger ones currently in our workforce now.’’ The contracting community
at Marshall Space Flight Center recognized the risk associated with downsizing and
has eliminated incentives associated with cost cutting in the latest RSRM contract.

The Michoud Assembly Facility workforce has been declining over the past five
years. In 1998, there was some increase in hiring as a result of the RLV and X–
33 programs. However, after that, hiring was limited to budget driven replacements
only. Budget challenges have led to the involuntary separations which approached
ten percent in 2002. One of the risks of multiple periods of downsizing is that it
may lead to a perception among the workforce of limited potential for both growth
and reliable employment. This has been highlighted as one of the most significant
reasons for the voluntary attrition over the past three years. The average age of the
employee at Michoud is now 47.8 years, but the skilled labor (represented) employ-
ees average 48.2 years. In conclusion, the issues associated with aging workforce
present formidable challenges to the future of the Shuttle Program, especially if the
vehicle is expected to serve until 2020 and beyond. Of the major contractors only
USA has a recruiting effort with significant numbers.

Additionally, while USA’s benefit packages have been considered by some to be
below the industry standard, we have reviewed DCAA documentation that reflects
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that the packages are among the better in the industry and may actually be consid-
ered excessive. It is essential that NASA take actions to ensure a stable experienced
base of support for the Shuttle programs. This may require modifications to way
contract incentives are used or other contractual changes. It may benefit NASA to
continue the bundling of Space Shuttle element contracts, ETR, SSME, and RSRM
under the SFOC and USA in order to maximize the return on leverage of personnel
recruitment efforts.
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